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SECTION 1 – INTRODUCTION 
 
The City of Pacifica Capital Improvement Program (CIP) is a planning tool used to identify and 
prioritize major capital project needs on a 5-year cycle.  Building, improving and maintaining the 
physical infrastructure of Pacifica – roads, trails, bridges, storm water and sewer systems, public 
buildings, parks, playing fields, and more – requires a significant commitment of public 
resources and advance planning, involving project design environmental review, and 
construction that can span multiple years.  The 5-year CIP is the critical planning and budget 
document behind this infrastructure stewardship work. 
 
The City of Pacifica has perennial funding challenges for its level of operational and capital 
improvement needs.  These challenges make the advance planning and prioritization of capital 
projects ever more critical, ensuring that the City’s limited resources are utilized to meet the 
highest public safety priorities.  This, FY2023 through FY2028, CIP continues this strategic 
prioritization.   
  
The 5-year CIP is updated every year by identifying new projects, updating the status of existing 
projects, prioritizing all projects, and recommending adoption of the first year of projects for 
funding as part of the annual Budget. The Engineering Division of the Department of Public 
Works develops the CIP in coordination with Finance, with input from the various City 
Departments, the City Manager, the City Council, and the public. The identified projects in the 
CIP were selected to make the best use of the City’s limited resources. 
 

Capital improvements involve the purchase, improvement, or construction of major fixed assets 
and equipment that are typically large in size, expensive, non-recurring, and relatively 
permanent. The CIP identifies capital improvements projects that are needed to satisfy the 
community's long-term needs, obligations, and goals matched with overall strategic objectives 
and available funding sources. 
 
The CIP document is comprised of two components: 1) the five-year Capital Improvement 
Program, and 2) the single year funding authorization referred to as Capital Budget that requires 
separate Council action for appropriation during annual Budget adoption. The CIP document 
represents a long-term comprehensive plan/list for meeting the City's existing and anticipated 
capital needs. The City has a long list of capital needs resulting from aging infrastructure, 
significant deferred maintenance, and distinct challenges of maintaining infrastructure in a 
coastal location/climate. Funds and staffing necessary to deliver capital projects are limited; 
therefore, not every project identified in the CIP can be funded. The CIP shows all projects 
regardless of funding status – fully funded, partially funded, and those with funding still to be 
determined. The unfunded projects will continue to be listed in the CIP book until funded and 
completed or deemed no longer needed.  Staff identified probable funding sources for projects 
and explored outside funding sources whenever possible. Potential supplemental funding sources 
for these projects may come from donations, grants, local sales tax, or other sources. When no 
external funding sources can be identified, the General Fund is being allocated to help fund 
identified priority projects. The projects listed in this document include various infrastructure 
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maintenance, storm drainage improvements, park and playfield upgrades, and sewer facility 
improvements.   
 

Finally, we hope this document will provide the public with a better understanding of the City 
Council’s priorities, community needs, planned infrastructure improvements over the next five 
years. This CIP document responds to the identified capital needs to ensure the City’s 
infrastructure is well maintained for maximum safety, public use, and enjoyment to serve the 
residents and visitors of the Pacifica for years to come. 
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SECTION 2 – FUNDING SOURCES 
 

The City of Pacifica often does not have sufficient funds in the General Fund to cover Capital 
Improvement projects. Like a number of its neighboring cities, it relies on alternate funding 
sources, such as developer fees, grants, special taxes, donations, etc., to fund new capital 
projects. 
 
The following are brief descriptions of the funding sources in each category that are anticipated 
to be available for projects in this CIP. 
 

Roadway Funding Sources 

 

Street Construction Fund – Measure A funding is provided from a local half-cent sales tax 
within San Mateo County. 22.5% of the revenues derived from this tax are returned to the local 
government agencies for the construction, maintenance, improvement, and operation of local 
streets and roads, bicycle and pedestrian facilities and for traffic congestion relief projects. This 
local half-cent sales tax was first established by voter approval of Measure A in November 1988. 
It was initially for a period of 20 years and was reauthorized in 2004 for another 25 years, until 
2034.  
 

Measure W funding is provided from a local half-cent sales tax within San Mateo County. 12.5% 
of the revenues derived from this tax are returned to the local government agencies for Local 
Safety, Pothole and Congestion Relief Improvements and 5% towards Bicycle and Pedestrian 
Improvements. Measure W was approved by voters in November 2018. The tax will be imposed 
for period of 30 years, beginning on July 1, 2019 and ending June 30, 2049. 
 

Gas Tax Maintenance Fund – Gas Tax Maintenance Fund was established to receive and 
expend the City's allocation of the State Gasoline Taxes or officially the Highway Users Tax 
Fund. Each city is allocated funds on a population basis in accordance with the California Street 
and Highway Code. The funds must be appropriated to research, planning, construction, 
improvements, maintenance, and operation of public streets and highways (and their related 
public facilities for non-motorized traffic), including mitigation of their environmental effects, 
the payment for property taken or damaged for such purpose, and the administrative costs 
necessarily incurred in the foregoing process. 
 
State Bill 1 – On April 28, 2017, the Governor signed Senate Bill 1 (SB1), the Road Repair and 
Accountability Act Of 2017, to address basic road maintenance, rehabilitation, and critical safety 
needs of both State Highway and Local Streets and Road. A percentage of SB1 fuds is 
apportioned by formula to eligible cities and counties pursuant to Streets and Highways Code 
Section 2032(h) for basic road maintenance, rehabilitation, and critical safety projects on the 
local streets and roads system. 
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Developer Fees 

 

Highway 1 Improvement Fund – Fees are imposed on private development projects pursuant to 
Pacifica Municipal Code (Traffic Impact Mitigation Improvement Fund for Highway One 
Improvements, Chapter 15, Title 8, as added by Ordinance No. 318-C.S). 
 
The fee amount collected is based on the traffic generated by the respective development uses 
and the estimated cost to construct the required improvements. In addition, the traffic impact 
mitigation fee is imposed in two impacting areas. The primary impacting area is that area lying 
south of Sharp Park Road. The secondary impact area is that area lying north of Sharp Park 
Road. The fee is imposed on new residential, commercial and retail development. 
 
The purpose of establishing traffic impact mitigation fees is to defray the actual or estimated 
costs of constructing improvements to Highway One in the City from Westport Drive south to 
the southern City limits, which improvements will be required to accommodate the increased 
traffic flow in the area resulting from future building activity in the City. 
 
Manor Drive Improvement Fund – The Manor Drive/Palmetto Avenue/Oceana Boulevard 
Intersections Improvement Fees are imposed on private development projects pursuant to 
Pacifica Municipal Code (Traffic Impact Mitigation Fees for the Improvement of the Subject 
Intersection, Chapter 18, Title 8, as added by Ordinance No. 422-C.S.). 
 
The fee amount collected is based on the traffic generated by the respective development uses 
and the estimated cost to construct the required improvements. The traffic impact mitigation fee 
is imposed on the areas lying north of Paloma Avenue within the Pacifica City limits. The fee is 
imposed on new residential, commercial and retail development. 
 
The purpose of establishing traffic impact mitigation fees is to defray the actual costs of 
constructing improvements to the Manor Drive/Palmetto Avenue/Oceana Boulevard intersection, 
which improvements will be required to accommodate the increased traffic flow in the area 
resulting from future building activity in the City. 
 
Planned Local Drainage Fund – The Planned Drainage Facilities Fees are imposed on private 
development projects pursuant to Pacifica Municipal Code (Article 1, Chapter 4, Title 7, as 
added by Ordinance No. 333-C.S.). 
 
The fee amount collected is based on the required storm water drainage improvements generated 
by the respective development uses and the estimated cost to construct the required 
improvements. The fee is imposed on new residential, commercial and retail development. 
 
The purpose is to defray the actual or estimated cost of constructing planned drainage facilities 
for the removal of surface and storm drainage waters. 
 
General Capital Improvement Fund – The Capital Improvements Fees are imposed on private 
development projects pursuant to Pacifica Municipal Code (Capital Projects Fund, Article 2, 
Chapter 4, Title 7, as added by Ordinance No. 7-C.S.). 
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The fee amount collected is based on the estimated cost to construct the required capital 
improvements for new residential, commercial and retail development. It is to be used for the 
acquisition, construction, and improvement of major capital facilities of the City. 
 
New structures built in the City make additional capital outlays necessary by creating demands 
for additional municipal services and facilities, while benefiting from existing services and 
capital improvements. The fee is used to develop capital programs and to provide for the capital 
outlays necessary to provide added services and facilities as a result of such new construction, 
and to safeguard life, limb, and the public health and safety.  
 
Parks and Playfield In-lieu Fund – The Park Facilities Impact Fee is imposed on private 
residential development projects pursuant to Pacifica Municipal Code (Park Facility Impact Fee 
Chapter 19, Title 8). 
 
The fee amount collected is based on the increase in the number of residents due to residential 
construction and the estimated cost to construct the required recreational facilities and purchase 
the needed lands and open space. 
 
Providing land and/or funds for such additional parks, recreational facilities, and open space as 
may be deemed appropriate pursuant to the General Plan, Local Coastal Program, Coastal Land 
Use Plan, and zoning laws of the City. This is to require the dedication of such funds and/or 
lands to offset the impact on the need for parks, recreational facilities, and open space created by 
new residential development which does not require a tentative subdivision or parcel map. 
 

Sewer Facility Construction Fund – The Planned Sanitary Sewer Facilities Fees are imposed 
on private development projects pursuant to Pacifica Municipal Code (Sewer Connection 
Charges, Chapter 11, Title 6). 
 
The fee amount collected is based on the required sanitary sewer improvements which are based 
on the proposed new projects generated by the respective uses and the estimated cost to construct 
the required improvements. The fee is imposed on new residential, commercial and retail 
development. 
 
The sewer connection fees CPMC Section 6-11.102 and 6-11.103) are designed to offset future 
costs for the replacement and expansion of the Wastewater Treatment Plant and related sewage 
collection facilities. The inflow and infiltration charges CPMC Section 6-11.104) reflect the 
contribution necessary to maintain the existing capacity of the collection system to serve new 
development by providing facilities to eliminate an equivalent volume of inflow and infiltration 
as the new flows contribute to the sewage system. The sewer tap fee CPMC Section 6-11.301) 
applies only if the City performs the tap and it reflects the actual cost of the service. 
 
Rockaway Beach In-Lieu Parking Fund – The Rockaway Beach Parking Fee is imposed on 
private development projects in Rockaway Beach. 
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The purpose of the Rockaway Beach In-Lieu Parking Fee is to provide additional public parking 
at West Rockaway Beach consistent with the goals of the Rockaway Beach Specific Plan to 
encourage shared parking facilities. 
 
Parcel Tax 

 
NPDES Stormwater Fund – The National Pollutant Discharge Elimination System (NPDES) 
Stormwater Fee is a parcel based tax that pays for stormwater pollution prevention infrastructure 
and activities necessary to comply with the requirements of the NPDES permit. These 
infrastructures include trash capture devices, trash separators, etc., while the activities include 
stormwater clean-up, regular street sweeping, erosion control, implementation of Best 
Management Practice (BMP) and public information programs. 
 
Donations 

 

Roy Davies Trust Fund – Established in 2006 when $3.9 million was distributed to the City of 
Pacifica. The money was distributed to the City of Pacifica “to be kept in a segregated account 
for the benefit of the Pacifica Parks, Beaches and Recreation Department. The funds are to be 
used to help acquire, build, remodel, improve, support, and maintain, the equipment, buildings, 
grounds, yard, gardens and landscaped areas of various parks, beaches, and recreation areas 
located in Pacifica, to conduct related educational and recreation programs for the benefit of the 
general public…” Interest earned has been used for departmental operations; the principal can 
only be used for the purposes specified and can only be appropriated by a 4/5 Council majority. 
 
General Fund 

 

The General Fund is comprised of discretionary revenues collected from a variety of sources 
such as property tax, sales tax, etc. and is focused on the City’s operations. In addition, the 
majority of staff is funded from the General Fund. 
 

Returned ERAF Fund 

 

The County collects property taxes and deposits a portion into the Education Augmentation 
Revenue Fund (ERAF) to fund K-12 schools and community colleges. “Returned ERAF” is the 
revenue that remains after all schools receive funding that meets the State mandated funding 
levels. Returned ERAF revenues, prior to dissolution of Redevelopment Agencies, were to be 
returned to the taxing entity (City) from which it was collected. The recent legislation dissolving 
Redevelopment Agencies (RDA) changes how property taxes are distributed for school funding 
and eventually eliminates Returned ERAF and its subsequent distribution to cities. The City 
began treating it as a one-time funding source in 2014-2015. 
 

Disaster Accounting Fund 

 
This fund was established to account for all revenues received and expenditures incurred that are 
associated with the City’s response to local emergencies. Funding comes from grants awarded by 
County, State and Federal agencies in addition to City funds. 
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Frontierland Remediation Fund  

 

The Frontierland Park remediation fee is used by the City to fund remediation efforts related to 
the closed landfill site at this location. Recology of the Coast, the City’s recyclable/organic 
materials and solid waste collection franchisee pays the City a remediation fee of $6,250 per 
month ($75,000 annually). 
 
Beach Parking Fund 

  
Accounts for all revenues and expenses associated with the Beach Parking program started in 
August 2013 
 
Grants 

 
The City applies for and receives grant funds from a variety of sources including County, State 
and Federal grants. 
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SECTION 3 – PROJECT SUMMARIES 
 
The capital projects identified as needed over the next five years are shown in the following 
summaries in three ways.   

• Figure A shows a summary of funding sources used on projects in this plan to date, 
projected 23-24 & 24-28 spending by funding source, and a total projected cost from 
each funding source for all projects in the plan. All dollar figures are thousands of 
dollars. 

• Figure B shows the projects broken down by category of the project. (Facility, Utility, 
Streets & Sidewalks, etc.) 

• Figure C shows the projects broken down by status (New, Active, Completed, etc.) 
 
The CIP is updated each year to reflect changes in needs and current funding available. 
 
Figure A. Projected 2023-2028 CIP Spending By Funding Source 

Figure A (below) shows a summary of funding sources used on projects in this plan. All dollar 
figures are thousands of dollars. 
 
 

Funding Source Funding Source Total 

01-General Fund  $                       3,954  

09-Street Construction  $                       3,224  

12-Highway 1  $                             -    

14-Manor Drive Improvement  $                             -    

16-NPDES Stormwater  $                          231  

19-Planned Local Drainage  $                          451  

22-General Capital Improvement  $                          150  

23-Frontierland Remediation  $                          280  

25-Parking In-Lieu  $                             -    

26-Parks & Playfield In-Lieu  $                          300  

27-Roy Davies  $                       2,554  

30-Excess ERAF  $                       2,530  

34-Sewer Facility Construction  $                     62,484  

35-Beach Parking  $                             -    

38-Disaster Accounting  $                       1,655  

Grant  $                   106,104  

Measure A  $                     18,249  

Measure W  $                       2,100  

Other  $                       8,659  

Unfunded  $                   153,485  

Grand Total  $                   366,410  
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Figure B. CIP Spending By Category 
 
  

Category Total $ 

22 - General Capital Improvement  $        200  

Coastal  $  104,400  

Facilities  $  132,940  

Miscellaneous  $      1,910  

Parks & Recreation  $    38,649  

Streets & Sidewalks  $    39,335  

Utilities  $    48,626  

Grand Total  $  366,410  
 

 

Figure C. 2023-2024 CIP Projects by Status 
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Projects by Status 
 Cost Estimate (In 

Thousands)  
Page 

  $                        -     

New  $                 25,019   

FY 2027-28 Pavement Resurfacing Project  $                   1,980  9 - 7 

FY 2027-2028 Concrete & ADA Improvement Project  $                      500  9 - 8 

Anza/Arguello Interim Storm Drain Upgrade Project   $                      350  19 - 6 

Lower Linda Mar Storm Drain project   $                   5,850  19 - 7 

Westline Drive Storm Drain  $                      200  19 - 7 

Fire Station 71 Roof Project  $                      200  22 - 18 

Grace McCarthy Overlook Improvements  $                       30  22 - 19 

Frontierland Park Grading and Pathway Project  $                      280  23 - 1 

Pump Stations SCADA and PLC Upgrade  $                      600  34 - 24 

Collection System Rehabilitation & Replacement Projects: Vallemar  $                 11,684  34 - 24 

Linda Mar Stormwater Pump Station Rehabilitation Project  $                      350  34 - 25 

Additional Paving Areas Outside 5-Year  $                      650  9 - 8 
The Sharp Park Priority Development Area (PDA) Access Pedestrian 
Improvement  $                   2,250  9 - 9 

Old WW Treatment Plant Garage Roof Project  $                       95  22 - 19 

Complete  $                   2,892   

FY 2022-23 Pavement Resurfacing Project  $                   1,723  9 - 2 

Storm Drainage Master Plan Update  $                      181  19 - 1 

Fire Station 71 Carpet and Flooring   $                       60  22 - 3 

Fire Station 71 Building Maint  $                      150  22 - 14 

Collection System Rehabilitation and Replacement Projects  $                        -    34 - 3 

CCWRP Arc Flash Hazard Analysis   $                        -    34 - 11 

Linda Mar Pump Station - Bar Screen Rebuild  $                        -    34 - 19 

Rockaway PS - Bar Screen Rebuild  $                        -    34 - 19 

Sharp Park Pump Station Bar Screen Rebuild  $                        -    34 - 20 

Wastewater Collection System Smoke Testing FY 2022-23 (Renamed)  $                        -    34 - 23 

Milagra Creek Outfall Repair   $                      778  38 - 1 

Active  $                220,851   

FY 2023-24 Pavement Resurfacing Project  $                   2,190  9 - 3 

FY 2023-2024 Concrete & ADA Improvement Project  $                      310  9 - 5 

Manor Drive O/P Improvements  $                 17,100  14 - 1 

Long-Term Trash Load Reduction  $                      100  16 - 1 

San Pedro Creek and Pacifica State Beach Total Maximum Daily Load 
(TMDL), Monitoring Plan and Best Management Plan  $                      191  16 - 1 

Santa Rosa Avenue Outfall Improvements  $                      340  19 - 3 

Storm Drain Master Plan Phase 2 Inspection  $                      100  19 - 6 

Financial / HR Software  $                      750  22 - 1 
Beach Boulevard Infrastructure Resiliency Project (formerly Seawall 
Reconstruction Project)  $                 85,500  22 - 5 
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Corp Yard Vehicle Storage Project  $                      140  22 - 8 

New Pacifica Library  $                 55,678  22 - 8 

Police Department Radio Infrastructure Improvement  $                      185  22 - 9 

Fire Station 72 Emergency Signal Restoration  $                       20  22 - 9 

Adobe Bridge Rip Rap Repair  $                      100  22 - 10 

Pier Handrail Repair Project  $                   1,010  22 - 11 

Enterprise Backup Solution  $                      100  22 - 12 

City Facilities WiFi Upgrade  $                       50  22 - 12 

Oddstad Park Building Maintenance  $                      200  22 - 13 

2212 Beach Boulevard Project  $                      243  22 - 15 
Civic Center Evaluation & Remediation (Formerly PB&R/Planning 
Building Improvements)  $                      600  22 - 15 

Fairmont/Fairmont West Site Improvements  $                      130  22 - 16 

Community Center HVAC Upgrade  $                      350  22 - 17 

Community Center Roof Project  $                      535  22 - 17 

ADA Transition Plan Update  $                      150  22 - 18 

Beach Boulevard Public Plaza Project  $                       80  26 - 6 
Playground Equipment Improvement (formerly Parks & Recreation 
Projects)  $                   2,430  27 - 1 

Parks, Beaches and Trail Signage Improvements  $                       14  27 - 1 

Relocation of Sewer Mainline at SF RV Park  $                   4,000  34 - 4 

Digesters - ATAD Modification Phase 3  $                      425  34 - 5 

CCWRP Roof Improvements  $                       70  34 - 8 

CCWRP Security & Gate System  $                      100  34 - 9 

San Pedro Creek & Pacifica State Beach TMDL, BMP, Monitoring Plan  $                       62  34 - 10 

Ultraviolet Disinfection System Upgrade  $                 10,688  34 - 13 

CCWRP Photovoltaic System Improvement Project   $                   1,150  34 - 13 

CCWRP Process Optimization Projects  $                      300  34 - 14 

Anza Pump Station Rebuild  $                        -    34 - 14 

CCWRP Electrical Condition Assessment and Improvements  $                   2,525  34 - 16 

Lower Linda Mar Rehabilitation and Repair Project (Renamed)  $                   9,834  34 - 20 

Forcemain Condition Assessment  $                       75  34 - 23 

CCWRP Admin Building Elevator Assessment  $                       50  34 - 17 

310-330 Esplanade Infrastructure Preservation   $                 13,560  38 - 1 

400 Esplanade Infrastructure Preservation  $                   3,552  38 - 2 
Linda Mar Pump Station R&R Project (Formerly LMPS Upgrade 
C004B)  $                   1,315  34 - 1 

Rockaway Pump Station R&R Project (Formerly PS Upgrade)   $                      800  34 - 2 
Sharp Park Pump Station R&R Project (Formerly Sharp Park PS Facility 
Improvements Project)  $                   3,179  34 - 4 

 CCWRP Vehicle Storage and Office Facility   $                      180  34 - 10 

CCWRP Grit System R&R (Renamed)  $                      150  34 - 12 

CCWRP Sand Filter Upgrade (Renamed)  $                      240  34 - 12 

Cancelled  $                        -     
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CCWRP R&R Project - Plant Effluent Pipe Line Spot Repair  $                        -    34 - 15 

Linda Mar Pump Station Jockey Pump Upgrade  $                        -    34 - 18 

540 Crespi Drive Tree Replacement   $                        -    34 - 18 
Collection System R&R Project 
Lower Linda Mar 2  $                        -    34 - 21 
Collection System R&R Project 
Lower Linda Mar 3  $                        -    34 - 21 

On-going  $                 50,409   

CCWRP Drain Pump Station Piping Replacement  $                      225  34 - 15 

Local Roadway Safety Plan  $                       80  9 - 7 

Esplanade & Palmetto Bicycle Lane Project  $                      372  22 - 11 

School Crosswalk Beacon Replacement Project  $                      240  22 - 14 
Terra Nova Boulevard and Oddstad Boulevard Pedestrian Crossing 
Improvements  $                       45  9 - 1 

Annual Pavement Striping & Marking Refresh Project  $                      375  9 - 1 
The Sharp Park Priority Development Area (PDA) Access Resurfacing 
Project  $                   1,000  9 - 2 

Rockaway Beach Avenue Drainage Improvement  $                      300  19 - 5 

Fire Station 71 and Station 72 Replacement  $                 33,000  22 - 2 

Community Center Improvements  $                      290  22 - 2 

Collection System Projects   $                      650  34 - 1 

Lateral Grant Assistance  $                   1,080  34 - 3 

CCWRP Centrifuges  $                      225  34 - 6 

CCWRP SCADA and PLC Upgrade  $                   1,350  34 - 6 

CCWRP Pump Replacement  $                      300  34 - 5 

Calera Creek and Wetlands Maintenance  $                      130  34 - 7 

CCWRP Parking Lot Restoration  $                      100  34 - 7 

CCWRP Laboratory Room Improvement  $                       25  34 - 8 

CCWRP Blower Replacement   $                      250  34 - 9 

CCWRP R&R Project  $                   1,800  34 - 11 

CCWRP Environmental Compliance Project  $                      100  34 - 16 

CCWRP Headworks Feasibility and Improvements  $                   1,880  34 - 17 
Collection System R&R Project 
Fremont, Linda Mar Blvd & Catalina Ave   $                      210  34 - 22 
Collection System R&R Project 
Rockaway Beach Ave (San Sewer) 1&2  $                   6,232  34 - 22 

Sewer System Master Plan Update Phase 2 (New Development Data)  $                      150  34 - 2 

On-hold  $                 67,239   

FY 2024-25 Pavement Resurfacing Project  $                   1,700  9 - 3 

FY 2025-26 Pavement Resurfacing Project  $                   1,760  9 - 4 

FY 2026-27 Pavement Resurfacing Project  $                   1,970  9 - 4 

FY 2024-2025 Concrete & ADA Improvement Project  $                      500  9 - 5 

FY 2025-2026 Concrete & ADA Improvement Project  $                      500  9 - 6 

FY 2026-2027 Concrete & ADA Improvement Project  $                      500  9 - 6 

Anza Drive Storm Drain  $                      150  19 - 1 
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Clarendon Road Drainage Improvements  $                   1,240  19 - 2 

Montecito Avenue Storm Drain System Improvements  $                      240  19 - 2 

West Linda Mar Storm Drain Improvement Project  $                   1,920  19 - 3 

Monterey Road Drainage Improvements  $                      575  19 - 4 

Crespi Canal Repair Project  $                      100  19 - 4 

Calera Creek Culvert Pipe Replacement   $                      125  19 - 5 

Adobe Bridge Reconstruction  $                   1,600  22 - 1 

Fire Station 71 & 72 Modernization   $                      950  22 - 3 

Painting of Fire Station 72  $                      150  22 - 4 

Sharp Park Road Slope Erosion Repair  $                      155  22 - 4 
Needs Assessment for City Facilities (Formerly Citywide Asset 
Management)  $                      225  22 - 5 

Station 72 Pavement Rehabilitation  $                      250  22 - 6 

Palmetto Ave. Street Amenities  $                   1,385  22 - 6 

Oddstad Park Parking Rehabilitation & Drainage Improvements  $                      250  22 - 7 

Rockaway to Pacifica State Beach Trail Rehabilitation  $                      350  22 - 7 

PW/Motor Pool Building Repair  $                       80  22 - 10 

Urban Forest, Land, and Vegetation Management Plans  $                      154  22 - 16 

Rockaway Beach Parking Structure  $                 10,215  25 - 1 

Rockaway Parking Area  $                   4,330  25 - 1 

400 Esplanade Multi-Purpose Trail  $                   1,325  26 - 1 

Fairmont West Field Improvements  $                   1,500  26 - 1 

Ahni (Cattle Hill) Trail Improvements  $                   2,000  26 - 2 

Sanchez Field and Park Improvements    $                   2,500  26 - 2 

San Pedro Headlands Multi-Purpose Trail  $                   8,860  26 - 3 

Frontierland Lower Park Expansion  $                   5,000  26 - 3 

Frontierland Upper Park Reno/Expansion  $                   2,500  26 - 4 

Cattle Hill Trailhead Park Construction  $                   5,000  26 - 4 

Beach Boulevard Promenade Park Improvements  $                   2,500  26 - 5 

Various City Trail Improvements  $                   4,500  26 - 5 
San Pedro Creek Bank Pathway and Bank Repair 
(Formerly San Pedro Creek Bank Stabilization Project)  $                      180  22 - 13 

Grand Total  $                366,410   
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Figure D. 2023-2024 Proposed CIP Projects 
  

Project Title 
Sum of 

23 - 24 

FY 2023-24 Pavement Resurfacing Project $2,200 

FY 2023-2024 Concrete & ADA Improvement Project $310 

Painting of Fire Station 72 $50 

Fire Station 71 Roof Project $200 

Old WW Treatment Plant Garage Roof Project $95 

Anza/Arguello Interim Storm Drain Upgrade Project  $350 

The Sharp Park Priority Development Area (PDA) Access Resurfacing Project $2,300 

Frontierland Park Grading and Pathway Project $280 

Linda Mar Stormwater Pump Station Rehabilitation Project $350 

Pump Stations SCADA and PLC Upgrade $100 
San Pedro Creek and Pacifica State Beach Total Maximum Daily Load (TMDL), Monitoring Plan and 
Best Management Plan $61 

Community Center Improvements $130 

Civic Center Evaluation & Remediation (Formerly PB&R/Planning Building Improvements) $600 

School Crosswalk Beacon Replacement Project $200 

Community Center Roof Project $210 

CCWRP Admin Building Elevator Assessment $50 

Forcemain Condition Assessment $75 

Linda Mar Pump Station R&R Project (Formerly LMPS Upgrade C004B) $1,065 

Collection System Projects  $250 

Lateral Grant Assistance $200 

Relocation of Sewer Mainline at SF RV Park $300 

CCWRP Centrifuges $75 

CCWRP Pump Replacement $50 

Calera Creek and Wetlands Maintenance $100 

CCWRP Roof Improvements $70 

CCWRP Sand Filter Upgrade (Renamed) $200 

CCWRP Grit System R&R (Renamed) $100 

CCWRP R&R Project $50 

Ultraviolet Disinfection System Upgrade $3,003 

CCWRP Electrical Condition Assessment and Improvements $825 

CCWRP Environmental Compliance Project $25 

Lower Linda Mar Rehabilitation and Repair Project (Renamed) $3,500 

Rockaway Pump Station R&R Project (Formerly PS Upgrade)  $100 

Grand Total $17,474 

  



Capital Improvement Program 

16 
 

SECTION 4 – PROJECT DETAIL WORKSHEET INDEX 

Funds 

Cost 

Estimate 

(In 

Thousands) 

Page 

01 - General Fund $0  

 $0 False 

09 - Street Construction $18,033  

Terra Nova Boulevard and Oddstad Boulevard Pedestrian Crossing Improvements $45 9 - 1 

Annual Pavement Striping & Marking Refresh Project $375 9 - 1 

The Sharp Park Priority Development Area (PDA) Access Resurfacing Project $1,000 9 - 2 

FY 2022-23 Pavement Resurfacing Project $1,723 9 - 2 

FY 2023-24 Pavement Resurfacing Project $2,190 9 - 3 

FY 2024-25 Pavement Resurfacing Project $1,700 9 - 3 

FY 2025-26 Pavement Resurfacing Project $1,760 9 - 4 

FY 2026-27 Pavement Resurfacing Project $1,970 9 - 4 

FY 2023-2024 Concrete & ADA Improvement Project $310 9 - 5 

FY 2024-2025 Concrete & ADA Improvement Project $500 9 - 5 

FY 2025-2026 Concrete & ADA Improvement Project $500 9 - 6 

FY 2026-2027 Concrete & ADA Improvement Project $500 9 - 6 

Local Roadway Safety Plan $80 9 - 7 

FY 2027-28 Pavement Resurfacing Project $1,980 9 - 7 

FY 2027-2028 Concrete & ADA Improvement Project $500 9 - 8 

Additional Paving Areas Outside 5-Year $650 9 - 8 

The Sharp Park Priority Development Area (PDA) Access Pedestrian Improvement $2,250 9 - 9 

14 - Manor Drive Improvement $17,100  

Manor Drive O/P Improvements $17,100 14 - 1 

16 - NPDES Stormwater $291  

Long-Term Trash Load Reduction $100 16 - 1 
San Pedro Creek and Pacifica State Beach Total Maximum Daily Load (TMDL), 
Monitoring Plan and Best Management Plan $191 16 - 1 

19 - Planned Local Drainage $11,671  

Anza Drive Storm Drain $150 19 - 1 

Storm Drainage Master Plan Update $181 19 - 1 

Clarendon Road Drainage Improvements $1,240 19 - 2 

Montecito Avenue Storm Drain System Improvements $240 19 - 2 

West Linda Mar Storm Drain Improvement Project $1,920 19 - 3 

Santa Rosa Avenue Outfall Improvements $340 19 - 3 

Crespi Canal Repair Project $100 19 - 4 

Monterey Road Drainage Improvements $575 19 - 4 

Rockaway Beach Avenue Drainage Improvement $300 19 - 5 

Calera Creek Culvert Pipe Replacement  $125 19 - 5 

Storm Drain Master Plan Phase 2 Inspection $100 19 - 6 
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Anza/Arguello Interim Storm Drain Upgrade Project  $350 19 - 6 

Lower Linda Mar Storm Drain project  $5,850 19 - 7 

Westline Drive Storm Drain $200 19 - 7 

22 - General Capital Improvement $185,707  

Financial / HR Software $750 22 - 1 

Adobe Bridge Reconstruction $1,600 22 - 1 

Fire Station 71 and Station 72 Replacement $33,000 22 - 2 

Community Center Improvements $290 22 - 2 

Fire Station 71 Carpet and Flooring  $60 22 - 3 

Fire Station 71 & 72 Modernization  $950 22 - 3 

Painting of Fire Station 72 $150 22 - 4 

Sharp Park Road Slope Erosion Repair $155 22 - 4 
Beach Boulevard Infrastructure Resiliency Project (formerly Seawall Reconstruction 
Project) $85,500 22 - 5 

Needs Assessment for City Facilities (Formerly Citywide Asset Management) $225 22 - 5 

Station 72 Pavement Rehabilitation $250 22 - 6 

Palmetto Ave. Street Amenities $1,385 22 - 6 

Rockaway to Pacifica State Beach Trail Rehabilitation $350 22 - 7 

Oddstad Park Parking Rehabilitation & Drainage Improvements $250 22 - 7 

Corp Yard Vehicle Storage Project $140 22 - 8 

New Pacifica Library $55,678 22 - 8 

Police Department Radio Infrastructure Improvement $185 22 - 9 

Fire Station 72 Emergency Signal Restoration $20 22 - 9 

PW/Motor Pool Building Repair $80 22 - 10 

Adobe Bridge Rip Rap Repair $100 22 - 10 

Esplanade & Palmetto Bicycle Lane Project $372 22 - 11 

Pier Handrail Repair Project $1,010 22 - 11 

City Facilities WiFi Upgrade $50 22 - 12 

Enterprise Backup Solution $100 22 - 12 

Oddstad Park Building Maintenance $200 22 - 13 

Fire Station 71 Building Maint $150 22 - 14 

School Crosswalk Beacon Replacement Project $240 22 - 14 

2212 Beach Boulevard Project $243 22 - 15 
Civic Center Evaluation & Remediation (Formerly PB&R/Planning Building 
Improvements) $600 22 - 15 

Urban Forest, Land, and Vegetation Management Plans $154 22 - 16 

Fairmont/Fairmont West Site Improvements $130 22 - 16 

Community Center HVAC Upgrade $350 22 - 17 

Community Center Roof Project $535 22 - 17 

ADA Transition Plan Update $150 22 - 18 

Grace McCarthy Overlook Improvements $30 22 - 19 
San Pedro Creek Bank Pathway and Bank Repair 
(Formerly San Pedro Creek Bank Stabilization Project) $180 22 - 13 

Old WW Treatment Plant Garage Roof Project $95 22 - 19 
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23 - Frontierland Remediation $280  

Frontierland Park Grading and Pathway Project $280 23 - 1 

25 - Parking In-Lieu $14,545  

Rockaway Parking Area $4,330 25 - 1 

Rockaway Beach Parking Structure $10,215 25 - 1 

26 - Parks & Playfield In-Lieu $35,765  

400 Esplanade Multi-Purpose Trail $1,325 26 - 1 

Fairmont West Field Improvements $1,500 26 - 1 

Sanchez Field and Park Improvements   $2,500 26 - 2 

Ahni (Cattle Hill) Trail Improvements $2,000 26 - 2 

San Pedro Headlands Multi-Purpose Trail $8,860 26 - 3 

Frontierland Lower Park Expansion $5,000 26 - 3 

Frontierland Upper Park Reno/Expansion $2,500 26 - 4 

Cattle Hill Trailhead Park Construction $5,000 26 - 4 

Beach Boulevard Promenade Park Improvements $2,500 26 - 5 

Various City Trail Improvements $4,500 26 - 5 

Beach Boulevard Public Plaza Project $80 26 - 6 

Janitorial Cleaning Services  $0 26 - 6 

27 - Roy Davies $2,444  

Playground Equipment Improvement (formerly Parks & Recreation Projects) $2,430 27 - 1 

Parks, Beaches and Trail Signage Improvements $14 27 - 1 

34 - Sewer Facility Construction $62,484  

Collection System Rehabilitation and Replacement Projects $0 34 - 3 

Lateral Grant Assistance $1,080 34 - 3 

Digesters - ATAD Modification Phase 3 $425 34 - 5 

Relocation of Sewer Mainline at SF RV Park $4,000 34 - 4 

CCWRP Pump Replacement $300 34 - 5 

CCWRP Centrifuges $225 34 - 6 

CCWRP SCADA and PLC Upgrade $1,350 34 - 6 

Calera Creek and Wetlands Maintenance $130 34 - 7 

CCWRP Parking Lot Restoration $100 34 - 7 

CCWRP Roof Improvements $70 34 - 8 

CCWRP Laboratory Room Improvement $25 34 - 8 

CCWRP Security & Gate System $100 34 - 9 

CCWRP Blower Replacement  $250 34 - 9 

San Pedro Creek & Pacifica State Beach TMDL, BMP, Monitoring Plan $62 34 - 10 

CCWRP Arc Flash Hazard Analysis  $0 34 - 11 

CCWRP R&R Project $1,800 34 - 11 

Ultraviolet Disinfection System Upgrade $10,688 34 - 13 

CCWRP Process Optimization Projects $300 34 - 14 

Anza Pump Station Rebuild $0 34 - 14 

CCWRP Drain Pump Station Piping Replacement $225 34 - 15 

CCWRP R&R Project - Plant Effluent Pipe Line Spot Repair $0 34 - 15 
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CCWRP Electrical Condition Assessment and Improvements $2,525 34 - 16 

CCWRP Environmental Compliance Project $100 34 - 16 

CCWRP Admin Building Elevator Assessment $50 34 - 17 

CCWRP Headworks Feasibility and Improvements $1,880 34 - 17 

Linda Mar Pump Station Jockey Pump Upgrade $0 34 - 18 

540 Crespi Drive Tree Replacement  $0 34 - 18 

Linda Mar Pump Station - Bar Screen Rebuild $0 34 - 19 

Rockaway PS - Bar Screen Rebuild $0 34 - 19 

Sharp Park Pump Station Bar Screen Rebuild $0 34 - 20 
Collection System R&R Project 
Lower Linda Mar 2 $0 34 - 21 
Collection System R&R Project 
Lower Linda Mar 3 $0 34 - 21 
Collection System R&R Project 
Fremont, Linda Mar Blvd & Catalina Ave  $210 34 - 22 
Collection System R&R Project 
Rockaway Beach Ave (San Sewer) 1&2 $6,232 34 - 22 

Forcemain Condition Assessment $75 34 - 23 

Collection System Projects  $650 34 - 1 
CCWRP Photovoltaic System Improvement Project  $1,150 34 - 13 

Lower Linda Mar Rehabilitation and Repair Project (Renamed) $9,834 34 - 20 

Wastewater Collection System Smoke Testing FY 2022-23 (Renamed) $0 34 - 23 

Pump Stations SCADA and PLC Upgrade $600 34 - 24 

Collection System Rehabilitation & Replacement Projects: Vallemar $11,684 34 - 24 

Linda Mar Stormwater Pump Station Rehabilitation Project $350 34 - 25 

Linda Mar Pump Station R&R Project (Formerly LMPS Upgrade C004B) $1,315 34 - 1 

Rockaway Pump Station R&R Project (Formerly PS Upgrade)  $800 34 - 2 

Sewer System Master Plan Update Phase 2 (New Development Data) $150 34 - 2 
Sharp Park Pump Station R&R Project (Formerly Sharp Park PS Facility Improvements 
Project) $3,179 34 - 4 

 CCWRP Vehicle Storage and Office Facility  $180 34 - 10 

CCWRP Grit System R&R (Renamed) $150 34 - 12 

CCWRP Sand Filter Upgrade (Renamed) $240 34 - 12 

35 - Beach Parking $0  

 $0 False 

38 - Disaster Accounting $17,890  

Milagra Creek Outfall Repair  $778 38 - 1 

310-330 Esplanade Infrastructure Preservation  $13,560 38 - 1 

400 Esplanade Infrastructure Preservation $3,552 38 - 2 

 $0 1 - 1 

TBD $200  

Fire Station 71 Roof Project $200  

CIP Grand Total $366,410   
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APPENDIX A – PROJECT DETAIL WORKSHEETS 
 

The following pages contain all the projects included in the Capital Improvement Program. For 
ease of reading the projects were broken down by main fund used for the project and then have 
information regarding the project including: 
 

• Project Title 

• Project Description 

• Primary & Secondary Departments 

• Primary & Secondary Manager’s last names 

• Project Number 

• Fund 

• Category 

• Start Date 

• Duration in Years (If known) 

• Project Status 

• Cost Estimate by Phase of Project (In thousands of dollars) 

• Funding Breakdown to date & projected out 5 years 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Terra Nova Boulevard and Oddstad 

Boulevard Pedestrian Crossing 

Improvements

9 - 1 -$        -$        45$         -$          -$      -$        45$         

Annual Pavement Striping & Marking 

Refresh Project
9 - 1 75$         -$        75$         75$            75$       75$         375$       

The Sharp Park Priority Development 

Area (PDA) Access Resurfacing 

Project

9 - 2 -$        1,000$    -$        -$          -$      -$        1,000$    

FY 2022-23 Pavement Resurfacing 

Project
9 - 2 1,723$    -$        -$        -$          -$      -$        1,723$    

FY 2023-24 Pavement Resurfacing 

Project
9 - 3 -$        2,190$    -$        -$          -$      -$        2,190$    

FY 2024-25 Pavement Resurfacing 

Project
9 - 3 -$        -$        1,700$    -$          -$      -$        1,700$    

FY 2025-26 Pavement Resurfacing 

Project
9 - 4 -$        -$        -$        1,760$       -$      -$        1,760$    

FY 2026-27 Pavement Resurfacing 

Project
9 - 4 -$        -$        -$        -$          1,970$  -$        1,970$    

FY 2023-2024 Concrete & ADA 

Improvement Project
9 - 5 -$        310$       -$        -$          -$      -$        310$       

FY 2024-2025 Concrete & ADA 

Improvement Project
9 - 5 -$        -$        500$       -$          -$      -$        500$       

FY 2025-2026 Concrete & ADA 

Improvement Project
9 - 6 -$        -$        -$        500$          -$      -$        500$       

FY 2026-2027 Concrete & ADA 

Improvement Project
9 - 6 -$        -$        -$        -$          500$     -$        500$       

Local Roadway Safety Plan 9 - 7 80$         -$        -$        -$          -$      -$        80$         

FY 2027-28 Pavement Resurfacing 

Project
9 - 7 -$        -$        -$        -$          -$      1,980$    1,980$    

FY 2027-2028 Concrete & ADA 

Improvement Project
9 - 8 -$        -$        -$        -$          -$      500$       500$       

Additional Paving Areas Outside 5-

Year
9 - 8 -$        650$       -$        -$          -$      -$        650$       

The Sharp Park Priority Development 

Area (PDA) Access Pedestrian 

Improvement

9 - 9 -$        2,250$    -$        -$          -$      -$        2,250$    

Total 1,878$    6,400$    2,320$    2,335$       2,545$  2,555$    18,033$  

Fund 9 - Street Construction
Project Cost (In Thousands)

Street Construction    Fund - 9   

#'9'!A1
#'9'!A24
#'9'!A47
#'9'!A70
#'9'!A93
#'9'!A116
#'9'!A139
#'9'!A162
#'9'!A185
#'9'!A208
#'9'!A231
#'9'!A254
#'9'!A277
#'9'!A300
#'9'!A323
#'9'!A346
#'9'!A369


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Funding  To Date 23 - 24 24 - 28 Total Per.

09-Street Construction 514$     650$     2,060$  3,224$     18%

01-General Fund 75$       -$      300$     375$        2%

Grant 40$       3,050$  -$      3,090$     17%

Other 1,249$  1,500$  5,800$  8,549$     47%

Measure A -$      1,200$  1,550$  2,750$     15%

Unfunded -$      -$      45$       45$          0%

Funding Breakdown within Fund 9

Street Construction    Fund - 9   



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Unfunded 45$          45$          

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         -$         45$          -$         -$         -$         45$          

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

01-General Fund 75$          75$          75$          75$          75$          375$        

-$         

-$         

-$         

-$         

-$         

-$         

Total 75$          -$         75$          75$          75$          75$          375$        

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Unfunded

Project Number: 

Category:

09 - Street Construction

Project Status:

Terra Nova Boulevard and Oddstad Boulevard 

Pedestrian Crossing Improvements

City will search for grant funds to install new curb 

ramps and pedestrian activated lights at the existing 

crosswalks.

To increase safety, ADA compliance and mobility. Curb 

Ramps installed in FY 19-20.

Donguines

TBD

Engineering

On-going

Streets & Sidewalks

2018

2 Years

Department(s):

Project Manager(s):

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Annual Pavement Striping & Marking Refresh 

Project

Department(s): DPW

Project Manager(s): Yip

City Roads often require refreshing of striping that could 

include: centerlines, bicycle lanes, edgelines, 

crosswalks, stop bars and more. This annual project will 

refresh areas of need identified by PW staff. Deferred 

for 2021.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2020

Duration: On-going

Project Status: On-going

Fund - 9 Street Construction          9 - 3 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Measure A 50$          50$          

Grant - 50$          50$          

-$         -$         

Construction & Management -$         -$         

Measure A 150$        150$        

Grant - 750$        750$        

-$         

Total -$         1,000$     -$         -$         -$         -$         1,000$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction 124$        124$        

Construction & Management -$         

09-Street Construction 350$        350$        

Other - SB1 864$        864$        

Other - Measure W 385$        385$        

-$         

-$         

Total 1,723$     -$         -$         -$         -$         -$         1,723$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

FY 2022-23 Pavement Resurfacing Project

Department(s): Engineering

Project Manager(s): Donguines

The FY 2022-2023 Pavement Rehabilitation Project will 

rehabilitate the pavement along roads designated in the 5 

year paving plan. This project will also include 

pavement grinding for base repair as well as installation 

of thermoplastic traffic striping, markings and pavement 

markers.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2022

Duration: 1 year

Project Status: Complete

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

The Sharp Park Priority Development Area 

(PDA) Access Resurfacing Project

Department(s): Engineering

Project Manager(s): Petersen

Resurface Sharp Park Rd. from the City limits w/ San 

Bruno to Bradford Way/Francisco Blvd., Bradford Way 

from Fairway Dr. to Sharp Park Rd. and Francisco Dr. 

from Sharp Park Rd. to Paloma Ave.  Waiting on Grant 

Funding.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2021

Duration: 1 Year

Project Status: On-going

Fund - 9 Street Construction          9 - 4 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction -$         

Construction & Management -$         

09-Street Construction -$         

Other - SB1 956$        956$        

Measure A 1,000$     1,000$     

Other - Measure W 234$        234$        

-$         

Total -$         2,190$     -$         -$         -$         -$         2,190$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction 150$        150$        

Construction & Management -$         

09-Street Construction 300$        300$        

Other - SB1 900$        900$        

Measure A 350$        350$        

-$         

-$         

Total -$         -$         1,700$     -$         -$         -$         1,700$     

FY 2023-24 Pavement Resurfacing Project

Department(s): Engineering

Project Manager(s): Donguines

The FY 2023-2024 Pavement Rehabilitation Project will 

rehabilitate the pavement along roads designated in the 5 

year paving plan. This project will also include 

pavement grinding for base repair as well as installation 

of thermoplastic traffic striping, markings and pavement 

markers.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2023

Duration: 1 year

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

FY 2024-25 Pavement Resurfacing Project

Department(s): Engineering

Project Manager(s): Donguines

The FY 2024-2025 Pavement Rehabilitation Project will 

rehabilitate the pavement along roads designated in the 5 

year paving plan. This project will also include 

pavement grinding for base repair as well as installation 

of thermoplastic traffic striping, markings and pavement 

markers.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2024

Duration: 1 year

Project Status: On-hold

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fund - 9 Street Construction          9 - 5 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction 160$        160$        

Construction & Management -$         

09-Street Construction 300$        300$        

Other - SB1 900$        900$        

Measure A 400$        400$        

-$         

-$         

Total -$         -$         -$         1,760$     -$         -$         1,760$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction 170$        170$        

Construction & Management -$         

09-Street Construction 400$        400$        

Other - SB1 1,000$     1,000$     

Measure A 400$        400$        

-$         

-$         

Total -$         -$         -$         -$         1,970$     -$         1,970$     

FY 2025-26 Pavement Resurfacing Project

Department(s): Engineering

Project Manager(s): Donguines

The FY 2025-2026 Pavement Rehabilitation Project will 

rehabilitate the pavement along roads designated in the 5 

year paving plan. This project will also include 

pavement grinding for base repair as well as installation 

of thermoplastic traffic striping, markings and pavement 

markers.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2025

Duration: 1 year

Project Status: On-hold

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

FY 2026-27 Pavement Resurfacing Project

Department(s): Engineering

Project Manager(s): Donguines

The FY 2026-2027 Pavement Rehabilitation Project will 

rehabilitate the pavement along roads designated in the 5 

year paving plan. This project will also include 

pavement grinding for base repair as well as installation 

of thermoplastic traffic striping, markings and pavement 

markers.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2026

Duration: 1 year

Project Status: On-hold

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fund - 9 Street Construction          9 - 6 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Other - Measure W 310$        310$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         310$        -$         -$         -$         -$         310$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Other - Measure W 500$        500$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         -$         500$        -$         -$         -$         500$        

FY 2023-2024 Concrete & ADA Improvement 

Project

Department(s): Engineering

Project Manager(s): Donguines

Improvemnet of various sidewalk and required ADA 

curb ramps in the vicinity of the resurfacing project. Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2023

Duration: 1 year

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

FY 2024-2025 Concrete & ADA Improvement 

Project

Department(s): Engineering

Project Manager(s): Donguines

Improvemnet of various sidewalk and required ADA 

curb ramps in the vicinity of the resurfacing project. Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2024

Duration: 1 year

Project Status: On-hold

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fund - 9 Street Construction          9 - 7 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Other - Measure W 500$        500$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         -$         -$         500$        -$         -$         500$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Other - Measure W 500$        500$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         -$         -$         -$         500$        -$         500$        

On-hold

Project Status: On-hold

FY 2025-2026 Concrete & ADA Improvement 

Project

Department(s): Engineering

Project Manager(s): Donguines

Improvemnet of various sidewalk and required ADA 

curb ramps in the vicinity of the resurfacing project. Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2025

Duration: 1 year

Project Status:

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

FY 2026-2027 Concrete & ADA Improvement 

Project

Department(s): Engineering

Project Manager(s): Donguines

Improvemnet of various sidewalk and required ADA 

curb ramps in the vicinity of the resurfacing project. Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2024

Duration: 1 year

Fund - 9 Street Construction          9 - 8 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction 40$          40$          

Grant - Caltrans 40$          40$          

-$         

-$         

-$         

-$         

-$         

Total 80$          -$         -$         -$         -$         -$         80$          

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction 180$        180$        

Construction & Management -$         

09-Street Construction 400$        400$        

Other - SB1 1,000$     1,000$     

Measure A 400$        400$        

-$         

-$         

Total -$         -$         -$         -$         -$         1,980$     1,980$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

FY 2027-28 Pavement Resurfacing Project

Department(s): Engineering

Project Manager(s): Donguines

The FY 2027-2028 Pavement Rehabilitation Project will 

rehabilitate the pavement along roads designated in the 5 

year paving plan. This project will also include 

pavement grinding for base repair as well as installation 

of thermoplastic traffic striping, markings and pavement 

markers.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2024

Duration: 1 year

Project Status: New

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Local Roadway Safety Plan

Department(s): Engineering

Project Manager(s): Marquez

In order to be eligble for Highway Safety Impromvent 

Program funding, Caltrans has mandated adopted local 

reoadway safety plans. The plan provides a framework 

for identifying, analyzing, and prioritizing roadway 

safety improvements on local roads or highway 

crossings.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2022

Duration: 1

Project Status: On-going

Fund - 9 Street Construction          9 - 9 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Other - Measure W  500$        500$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         -$         -$         -$         -$         500$        500$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

09-Street Construction 100$        100$        

Construction & Management -$         

09-Street Construction 550$        550$        

Miscellaneous -$         

-$         

-$         

-$         

Total -$         650$        -$         -$         -$         -$         650$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Additional Paving Areas Outside 5-Year

Department(s): Engineering

Project Manager(s): Yip

The project will rehabilitate the pavement along roads in 

additional to those designated in the 5 year paving plan. 

This project will also include pavement grinding for 

base repair as well as installation of thermoplastic traffic 

striping, markings and pavement markers.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2024

Duration: 1 year

Project Status: New

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

FY 2027-2028 Concrete & ADA Improvement 

Project

Department(s): Engineering

Project Manager(s): Donguines

Improvemnet of various sidewalk and required ADA 

curb ramps in the vicinity of the resurfacing project. Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2024

Duration: 1 year

Project Status: New

Fund - 9 Street Construction          9 - 10 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Grant - Measure M 220$        220$        

Construction & Management -$         

Grant - Measure M 680$        680$        

Grant - OBAG 2 1,000$     1,000$     

Grant - TFCA 350$        350$        

Miscellaneous -$         

-$         

Total -$         2,250$     -$         -$         -$         -$         2,250$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

The Sharp Park Priority Development Area 

(PDA) Access Pedestrian Improvement

Department(s): Engineering

Project Manager(s): Donguines

Project will construct ADA improvements on Paloma, 

Carmel, and Santa Maria Avenue. A bike boulevard will 

be installed on Paloma Avenue.

Project Number: TBD

Fund: 09 - Street Construction

Category: Streets & Sidewalks

Start Date: 2023

Duration: 1 year

Project Status: New

Fund - 9 Street Construction          9 - 11 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Manor Drive O/P Improvements 14 - 1 2,100$    -$      -$         15,000$   -$       -$      17,100$  

Total 2,100$    -$      -$         15,000$   -$       -$      17,100$  

Funding  To Date 23 - 24 24 - 28 Total Per.

14-Manor Drive Improvement -$      -$    -$       -$       0%

Measure A -$      -$    15,000$  15,000$  88%

Measure W 2,100$  -$    -$       2,100$    12%

Fund 14 - Manor Drive Improvement
Project Cost (In Thousands)

Funding Breakdown within Fund 14

Manor Drive Improvement    Fund - 14   

#'14'!A1


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Measure A -$         

14-Manor Drive Improvement -$         

Measure W 2,100$     2,100$     

Construction & Management -$         

Measure A 15,000$   15,000$   

-$         

-$         

Total 2,100$     -$         -$         15,000$   -$         -$         17,100$   

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Partially Funded

On-going

Active

Category:

14 - Manor Drive Improvement

Project Status:

Manor Drive O/P Improvements

The Manor Drive Over-crossing Improvement Project will 

widen the vehicular over-crossing over Highway 1 at Manor 

Drive and install traffic signals to better facilitate traffic. It will 

increase the turning radii to safely allow busses and large 

trucks to make proper turns and it will also signalize the 

intersection to better facilitate traffic. Lastly, the project will 

look at an on ramp option at Milagra Drive.

Yip

0029

Engineering

Streets & Sidewalks

2004

Department(s):

Project Number: 

Project Manager(s):

Fund - 14 Manor Drive Improvement          14 - 2 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

San Pedro Creek and Pacifica State 

Beach Total Maximum Daily Load 

(TMDL), Monitoring Plan and Best 

Management Plan

16 - 1 -$            61$       65$       65$       -$      -$      191$       

Long-Term Trash Load Reduction 16 - 1 50$             -$      50$       -$      -$      -$      100$       

Total 50$             61$       115$     65$       -$      -$      291$       

Funding  To Date 23 - 24 24 - 28 Total Per.

16-NPDES Stormwater 50$           41$      140$    231$    79%

Other -$          20$      40$      60$      21%

Grant -$          -$    -$    -$    0%

09-Street Construction -$          -$    -$    -$    0%

Fund 16 - NPDES Stormwater
Project Cost (In Thousands)

Funding Breakdown within Fund 16

NPDES Stormwater    Fund - 16   

#'16'!A1
#'16'!A24


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Monitoring -$         

16-NPDES Stormwater 38$          40$          40$            118$        

Other - San Mateo County 20$          20$          20$            60$          

Equipment Purchase -$         

16-NPDES Stormwater 3$            5$            5$              13$          

-$         

-$         

-$         

Total -$         61$          65$          65$          -$         -$         191$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning -$         

16-NPDES Stormwater 10$          10$          20$          

Equipment Purchase -$         

16-NPDES Stormwater 40$          40$          80$          

-$         

-$         

-$         

-$         

Total 50$          -$         50$          -$         -$         -$         100$        

Fiscal Year (In Thousands of Dollars)

Duration: 5 years

Project Status: Active

Funding Status: Funded

Long-Term Trash Load Reduction

Department(s): DPW

Project Manager(s): Donguines

The San Francisco Regional Water Quality Board 

require reduction in trash to receiving water. This 

project includes installation of new Trash Capture 

Devices and additional street sweeping at critical areas 

citywide.

Reduce trash in receiving waters per Municipal Regional 

Permit Requirement.

Project Number: TBD

Fund: 16 - NPDES Stormwater

Category: Streets & Sidewalks

Start Date: 2017

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Active

Funding Status: Funded

San Pedro Creek and Pacifica State Beach Total 

Maximum Daily Load (TMDL), Monitoring Plan 

and Best Management Plan

Project Number: 

Category:

Wastewater

Donguines

TBD

16 - NPDES Stormwater

Miscellaneous

The San Francisco Regional Water Quality Board requires 

through the Total Maximum Daily Load (TMDL), the 

development and implementation of a bacteria water quality 

monitoring and best management plan for San Pedro Creek 

and Pacifica State Beach bacteria. TMDL will identify any 

impairment to San Pedro Creek and Pacifica State beach.

Address the Fecal Coliform and Bacteria impairments to San 

Pedro Creek and Pacifica State Beach. Project Status:

EngineeringDepartment(s):

Project Manager(s):

2015

8 Years

Aguilar

Fund - 16 NPDES Stormwater          16 - 2 



CITY OF PACIFICA
2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total
Anza Drive Storm Drain 19 - 1 -$        -$        150$        -$           -$        -$      150$       

Storm Drainage Master Plan Update 19 - 1 181$       -$        -$         -$           -$        -$      181$       

Clarendon Road Drainage 
Improvements

19 - 2 40$         -$        100$        1,100$        -$        -$      1,240$    

Montecito Avenue Storm Drain 
System Improvements

19 - 2 40$         -$        200$        -$           -$        -$      240$       

Santa Rosa Avenue Outfall 
Improvements

19 - 3 90$         -$        250$        -$           -$        -$      340$       

West Linda Mar Storm Drain 
Improvement Project

19 - 3 -$        -$        50$          170$           1,700$    -$      1,920$    

Crespi Canal Repair Project 19 - 4 -$        -$        100$        -$           -$        -$      100$       
Monterey Road Drainage 

Improvements
19 - 4 -$        -$        75$          500$           -$        -$      575$       

Rockaway Beach Avenue Drainage 
Improvement

19 - 5 -$        -$        300$        -$           -$        -$      300$       

Calera Creek Culvert Pipe 
Replacement 

19 - 5 25$         -$        100$        -$           -$        -$      125$       

Storm Drain Master Plan Phase 2 
Inspection

19 - 6 -$        100$       -$         -$           -$        -$      100$       

Anza/Arguello Interim Storm Drain 
Upgrade Project 

19 - 6 -$        350$       -$         -$           -$        -$      350$       

Lower Linda Mar Storm Drain project 19 - 7 -$        650$       5,200$     -$           -$        -$      5,850$    

Westline Drive Storm Drain 19 - 7 -$        200$       -$         -$           -$        -$      200$       

Total 376$       1,300$    6,525$     1,770$        1,700$    -$      11,671$  

Funding  To Date 23 - 24 24 - 28 Total Per.
19-Planned Local Drainage 351$     100$     -$       451$         4%

01-General Fund -$      -$      -$       -$         0%
Other -$      -$      -$       -$         0%
Grant -$      -$      -$       -$         0%

Unfunded 25$       850$     9,995$   10,870$    93%
38-Disaster Accounting -$      350$     -$       350$         3%

Fund 19 - Planned Local Drainage
Project Cost (In Thousands)

Funding Breakdown within Fund 19

Planned Local Drainage    Fund - 19   



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 50$          50$          

Construction & Management -$         

Unfunded 100$        100$        

-$         

-$         

-$         

-$         

Total -$         -$         150$        -$         -$         -$         150$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

19-Planned Local Drainage 181$        181$        

-$         

-$         

-$         

-$         

-$         

-$         

Total 181$        -$         -$         -$         -$         -$         181$        

Project Number: 

Category:

19 - Planned Local Drainage

Project Status:

Department(s):

Project Manager(s):

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Unfunded

Duration:

Project Status:

Funding Status: Funded

Department(s):

Project Manager(s):

Project Number: 

Fund: 19 - Planned Local Drainage

Category:

Start Date:

Complete

Utilities

2021

Fiscal Year (In Thousands of Dollars)

Anza Drive Storm Drain

Install new storm drain inlet and pipe between 943 and 

951 Anza Drive to improve drainage and reduce possible 

stormwater damage.

Donguines

TBD

Engineering

On-hold

Utilities

2015

On-going

Storm Drainage Master Plan Update

Update the existing City of Pacifica Storm Drainage 

Master Plan to take into account climate change and sea 

level rise. This project will improve plant to improve 

drainage and reduce possible stormwater damage.

Engineering

Yip

TBD

On-going

Fund - 19 Planned Local Drainage



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

19-Planned Local Drainage 40$          40$          

Unfunded 100$        100$        

Construction & Management -$         

Unfunded 1,100$     1,100$     

-$         

-$         

-$         

Total 40$          -$         100$        1,100$     -$         -$         1,240$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

19-Planned Local Drainage 40$          40$          

Construction & Management -$         

Unfunded 200$        200$        

-$         

-$         

-$         

-$         

Total 40$          -$         200$        -$         -$         -$         240$        

Duration:

Project Status:

Department(s):

Project Manager(s):

Project Number: 

Fund: 19 - Planned Local Drainage

Category:

Start Date:

Perform drainage study, alternative analysis, design, environmental 

permitting, and construction of Clarendon storm drain outfall pipe. 

Currently, the existing pipe is undersized and causes flooding. Field 

maintenance staff must utilize two 6" trailer mount pumps to carry 

flow to the beach to prevent flooding. Benefits of improving storm 

drain outfall pipe will eliminate the need to use field maintenance 

staff resources during storm events and prevent flooding at Clarendon 

& Lakeside.

  

Clarendon Road Drainage Improvements

Engineering

Yip

TBD

On-going

On-hold

Utilities

2017

Project Status:

Funding Status: Partially Funded

Fiscal Year (In Thousands of Dollars)

Start Date:

Duration:

Funding Status: Partially Funded

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Manager(s):

Project Number: 

Fund: 19 - Planned Local Drainage

Category:

Perform drainage study, alternative analysis, design, environmental 

permitting, and construction of Montecito storm drain outfall pipe. 

Currently, the existing storm drain system drains into the Beach Blvd. 

& Montecito Ave. City owned parcel. This parcel is where the 

previous Waste Water Treatment Plant site was located. The benefit 

of improving the storm drain system in this area is that storm water 

runoff will no longer drain into that parcel. This will also help 

prepare the site for its future purpose.

Utilities

2017

Engineering

Yip

TBD

Montecito Avenue Storm Drain System 

Improvements

On-going

On-hold

Fund - 19 Planned Local Drainage



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

19-Planned Local Drainage 90$          90$          

Unfunded -$         

Construction & Management -$         

Unfunded 250$        250$        

-$         

-$         

-$         

Total 90$          -$         250$        -$         -$         -$         340$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 50$          170$        220$        

-$         

Construction & Management -$         

Unfunded 1,700$     1,700$     

-$         

-$         

-$         

Total -$         -$         50$          170$        1,700$     -$         1,920$     

Perform drainage study, alternative analysis, design, environmental 

permitting, and constr. of Santa Rosa storm drain outfall pipe. 

Currently, the existing pipes get clogged from sand entering the 

pipes. During storms, field maintenance staff must keep the pipes 

clear of sand otherwise flooding on Santa Rosa Avenue will occur. 

Benefits of improving the storm drain outfall pupe will eliminate the 

need ot use field maintenance taff resources during storm events and 

prevent flooding on Santa Rosa Avenue.
Duration:

Project Status:

Funding Status: Partially Funded

Department(s):

Project Manager(s):

Project Number: 

Fund: 19 - Planned Local Drainage

Category:

Start Date:

Engineering

Yip

TBD

On-going

Active

Utilities

2017

Start Date:

Engineering

Yip

TBD

On-going

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Santa Rosa Avenue Outfall Improvements

West Linda Mar Storm Drain Improvement 

Project

Install new storm drain pipe along Peralta Road from 

Montezuma Drive to Peralta Bridge. This project will 

improve drainage and reduce possible stormwater 

flooding and damage.

On-hold

Utilities

2018

Duration:

Project Status:

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Manager(s):

Project Number: 

Fund: 19 - Planned Local Drainage

Category:

Fund - 19 Planned Local Drainage



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Unfunded 100 100$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         -$         100$        -$         -$         -$         100$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 75$          75$          

Construction & Management -$         

Unfunded 500$        500$        

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         75$          500$        -$         -$         575$        

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Monterey Road Drainage Improvements

Department(s): DPW

Project Manager(s): Yip

This project will analyze the "Big Inch" watershed and 

its waterway/creek to prevent any downstream flooding. Project Number: TBD

Fund: 19 - Planned Local Drainage

Category: Utilities

Start Date: 2020

Duration: 1 Year

Project Status: On-hold

2019

Duration:

Project Status:

Department(s):

Project Manager(s):

Funding Status: Unfunded

Category:

Start Date:

Crespi Canal Repair Project

Repair concrete walls at the Crespi Canal. Existing wall 

is cracked and leaking. Left unfixed it could be 

undermined and could cause flood damage.

DPW

Yip

TBD

2 Years

On-hold

Facilities

Fiscal Year (In Thousands of Dollars)

Project Number: 

Fund: 19 - Planned Local Drainage

Fund - 19 Planned Local Drainage



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Unfunded 300 300$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         -$         300$        -$         -$         -$         300$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

Unfunded 25$          100 125$        

-$         

-$         

-$         

-$         

-$         

-$         

Total 25$          -$         100$        -$         -$         -$         125$        

Funding Status: Partially Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Calera Creek Culvert Pipe Replacement 

Department(s): DPW

Project Manager(s): Vacant

The City Field Service's group has purchased the 

replacement wye for this project.  The City needs to 

contract with a licensed contract to install the new wye.

Henriquez

Project Number: TBD

Fund: 19 - Planned Local Drainage

Category: Utilities

Start Date: 2020

Duration: 1 year

Project Status: On-hold

Rockaway Beach Avenue Drainage Improvement

Department(s): DPW

Project Manager(s): Yip

A natural spring located at 633 Rockaway Beach 

Avenue has created a public nuisance.  The 

recommended fix is to install approx. 600 feet of 8" 

Storm Drain from the origin to an existing storm drain 

line.  Drain inlets may be added.

Project Number: TBD

Fund: 19 - Planned Local Drainage

Category: Utilities

Start Date: 2020

Duration: 1 Year

Project Status: On-going

Fund - 19 Planned Local Drainage



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

19-Planned Local Drainage 100$        100$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$         100$        -$         -$         -$         -$         100$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

38-Disaster Accounting 50$          50$          

Construction & Management -$         

38-Disaster Accounting 300$        300$        

Miscellaneous -$         

-$         

-$         

-$         

Total -$         350$        -$         -$         -$         -$         350$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Storm Drain Master Plan Phase 2 Inspection

Department(s): Engineering

Project Manager(s): Henriquez

Inspection and preliminary analysis for priority projects 

identified in the Storm Drain Master plan. This project 

is to do inspections of the major storm drain trunk lines.

Project Number: TBD

Fund: 19 - Planned Local Drainage

Category: Utilities

Start Date: 2021

Duration: 1 year

Project Status: Active

Project Status: New

Anza/Arguello Interim Storm Drain Upgrade 

Project 

Department(s): Engineering

Project Manager(s): Yip
Provide interim upgrades to the storm drain system around the 

Anza/Arguello neighborhood to provide a higher level of protection 

to the area from stormwater flooding than currently exists.  This will 

assist in lessening the possibility of flooding in the area while the 

City pursues grant funding for the larger lower Linda Mar Storm 

Drain Improvement Project that is recommended in the City’s 

adopted 2022 Storm Drain Master Plan.

Project Number: TBD

Fund: 19 - Planned Local Drainage

Category: Utilities

Start Date: 2023

Duration: 1

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Fund - 19 Planned Local Drainage



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 650$        650$        

Construction & Management -$         

Unfunded 5,200$     5,200$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         650$        5,200$     -$         -$         -$         5,850$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

-$         

Construction & Management -$         

Unfunded 200$        200$        

Miscellaneous -$         

-$         

-$         

-$         

Total -$         200$        -$         -$         -$         -$         200$        

Project Status: New

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Lower Linda Mar Storm Drain project 

Department(s): Engineering

Project Manager(s): Yip

This project includes the installation of a new 30 inch 

pipeline on Linda Mar Blve and 36-inch pipeline on 

Highway 1. The project is rrecommended in the City’s 

adopted 2022 Storm Drain Master Plan to relieve the 

history of flooding in the vicnity of Montezume Drive and 

De Solo Drive. 

Project Number: TBD

Fund: 19 - Planned Local Drainage

Category: Utilities

Start Date: 2023

Duration: 1

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Westline Drive Storm Drain

Department(s): Engineering

Project Manager(s): Yip

The project is to install a cured in place pipe (CIPP) 

lining on the 54 inch storm drain to address the 

deteriorating pipe.

Project Number: TBD

Fund: 19 - Planned Local Drainage

Category: Utilities

Start Date: 2023

Duration: 1

Project Status: New

Fund - 19 Planned Local Drainage



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Financial / HR Software 22 - 1 750$      -$       -$           -$           -$         -$       750$        

Adobe Bridge Reconstruction 22 - 1 -$       -$       -$           -$           1,600$     -$       1,600$     

Fire Station 71 and Station 72 

Replacement
22 - 2 -$       -$       -$           -$           3,000$     30,000$ 33,000$   

Community Center Improvements 22 - 2 60$        130$      100$           -$           -$         -$       290$        

Fire Station 71 Carpet and Flooring 22 - 3 60$        -$       -$           -$           -$         -$       60$          

Fire Station 71 & 72 Modernization 22 - 3 -$       -$       -$           400$           550$        -$       950$        

Painting of Fire Station 72 22 - 4 -$       50$        100$           -$           -$         -$       150$        

Sharp Park Road Slope Erosion 

Repair
22 - 4 -$       -$       30$             125$           -$         -$       155$        

Needs Assessment for City 

Facilities (Formerly Citywide Asset 

Management)

22 - 5 120$      105$      -$           -$           -$         -$       225$        

Beach Boulevard Infrastructure 

Resiliency Project (formerly 

Seawall Reconstruction Project)

22 - 5 1,500$   -$       2,000$        2,000$        40,000$   40,000$ 85,500$   

Station 72 Pavement Rehabilitation 22 - 6 -$       -$       250$           -$           -$         -$       250$        

Palmetto Ave. Street Amenities 22 - 6 25$        -$       660$           700$           -$         -$       1,385$     

Oddstad Park Parking 

Rehabilitation & Drainage 

Improvements

22 - 7 -$       -$       250$           -$           -$         -$       250$        

Rockaway to Pacifica State Beach 

Trail Rehabilitation
22 - 7 -$       -$       -$           50$             300$        -$       350$        

Corp Yard Vehicle Storage Project 22 - 8 90$        50$        -$           -$           -$         -$       140$        

New Pacifica Library 22 - 8 678$      -$       5,000$        50,000$      -$         -$       55,678$   

Police Department Radio 

Infrastructure Improvement
22 - 9 185$      -$       -$           -$           -$         -$       185$        

Fire Station 72 Emergency Signal 

Restoration
22 - 9 20$        -$       -$           -$           -$         -$       20$          

PW/Motor Pool Building Repair 22 - 10 -$       80$        -$           -$           -$         -$       80$          

Adobe Bridge Rip Rap Repair 22 - 10 100$      -$       -$           -$           -$         -$       100$        

Esplanade & Palmetto Bicycle 

Lane Project
22 - 11 372$      -$       -$           -$           -$         -$       372$        

Pier Handrail Repair Project 22 - 11 1,010$   -$       -$           -$           -$         -$       1,010$     

City Facilities WiFi Upgrade 22 - 12 50$        -$       -$           -$           -$         -$       50$          

Enterprise Backup Solution 22 - 12 100$      -$       -$           -$           -$         -$       100$        

Fund 22 - General Capital Improvement
Project Cost (In Thousands)

General Capital Improvement    Fund - 22   



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

San Pedro Creek Bank Pathway 

and Bank Repair

(Formerly San Pedro Creek Bank 

Stabilization Project)

22 - 13 180$      -$       -$           -$           -$         -$       180$        

Oddstad Park Building 

Maintenance
22 - 13 200$      -$       -$           -$           -$         -$       200$        

Fire Station 71 Building Maint 22 - 14 150$      -$       -$           -$           -$         -$       150$        

School Crosswalk Beacon 

Replacement Project
22 - 14 40$        200$      -$           -$           -$         -$       240$        

2212 Beach Boulevard Project 22 - 15 243$      -$       -$           -$           -$         -$       243$        

Civic Center Evaluation & 

Remediation (Formerly 

PB&R/Planning Building 

Improvements)

22 - 15 -$       600$      -$           -$           -$         -$       600$        

Fairmont/Fairmont West Site 

Improvements
22 - 16 130$      -$       -$           -$           -$         -$       130$        

Urban Forest, Land, and Vegetation 

Management Plans
22 - 16 154$      -$       -$           -$           -$         -$       154$        

Community Center HVAC 

Upgrade
22 - 17 195$      155$      -$           -$           -$         -$       350$        

Community Center Roof Project 22 - 17 325$      210$      -$           -$           -$         -$       535$        

ADA Transition Plan Update 22 - 18 100$      50$        -$           -$           -$         -$       150$        

Fire Station 71 Roof Project 22 - 18 -$       200$      -$           -$           -$         -$       200$        
Old WW Treatment Plant Garage 

Roof Project
22 - 19 -$       95$        -$           -$           -$         -$       95$          

Grace McCarthy Overlook 

Improvements
22 - 19 -$       30$        -$           -$           -$         -$       30$          

Total 6,837$   1,955$   8,390$        53,275$      45,450$   70,000$ 185,907$ 

Funding Breakdown within Fund 22
Funding  To Date 23 - 24 24 - 28 Total Per.

22-General Capital Improvement -$     50$       100$         150$         0%

01-General Fund 3,189$  360$     -$         3,549$      2%

30-Excess ERAF 129$     -$     -$         129$         0%

Grant 2,640$  200$     84,000$    86,840$    47%

Unfunded -$     110$     92,915$    93,025$    50%

Other 50$       -$     -$         50$           0%

Measure A 499$     -$     -$         499$         0%

38-Disaster Accounting 200$     1,105$  -$         1,305$      1%

34-Sewer Facility Construction -$     -$     -$         -$         0%

27-Roy Davies 130$     130$     100$         360$         0%

General Capital Improvement    Fund - 22   



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Miscellaneous -$           

01-General Fund 750$        750$           

-$           

-$           

-$           

-$           

-$           

-$           

Total 750$        -$         -$         -$         -$         -$         750$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded 200$        200$           

Construction & Management -$           

Unfunded 1,400$     1,400$        

-$           

-$           

-$           

-$           

Total -$         -$         -$         -$         1,600$     -$         1,600$        

Financial / HR Software

Replace existing financial / human resources software 

with more efficient and current software. Project will 

City departments with efficient software to meet 

ongoing Federal, State and local accounting, financial 

and payroll reporting requirements. Waiting on Audit 

results. Old project from 2007 brough forward in 2021

Carter

0306

Finance

Active

Miscellaneous

2021

2 Years

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Adobe Bridge Reconstruction

Reconstruct the existing Adobe Drive bridge over San 

Pedro Creek. Project will increase the flow capacity, 

improve fish passage and reduce flooding.

Engineering

Yip

0078

On-hold

Streets & Sidewalks

2003

Duration:

Project Status:

Department(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Start Date:

Project Number: 

Category:

22 - General Capital Improvement

Project Status:

Department(s):

Project Manager(s):

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Funded

Fund - 22 General Capital Improvement          22 - 3 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded 3,000$     3,000$        

Construction & Management -$           

Unfunded 30,000$    30,000$      

-$           

-$           

-$           

-$           

Total -$         -$         -$         -$         3,000$     30,000$    33,000$      

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

22-General Capital Improvement -$           

Grant - CDBG -$           

27-Roy Davies 130$        100$        230$           

01-General Fund 60$          60$             

-$           

-$           

-$           

Total 60$          130$        100$        -$         -$         -$         290$           

To construct new Fire Stations in place of existing 

Station 71, located at 616 Edgemar and Station 72, 

located at 1100 Linda Mar Boulevard. 

Community Center Improvements

On-going maintenance & improvements are needed. 

Immediate need: door replacement for security. Future 

needs include office remodel to accommodate staff, 

spalling of exterior, flooring in dining room, hallway 

area, new baseboard.  Replace carpet and paint 

indoor/outdoor of building.

0333

On-going

Facilities

2011

Duration:

Project Status:

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Start Date:

Engineering

PB&R

Funding Status: Partially Funded

Fiscal Year (In Thousands of Dollars)

Yip

Palacio

Duration:

Project Status:

Funding Status: Unfunded

Department(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Start Date:

Yip

Pomicpic

TBD

On-going

Facilities

2013

Engineering

FireFire Station 71 and Station 72 Replacement

Fund - 22 General Capital Improvement          22 - 4 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

01-General Fund 60$          60$             

-$           

-$           

-$           

-$           

-$           

-$           

Total 60$          -$         -$         -$         -$         -$         60$             

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded 400$        400$           

Construction & Management -$           

Unfunded 550$        550$           

-$           

-$           

-$           

-$           

Total -$         -$         -$         400$        550$        -$         950$           

Fire Station 71 & 72 Modernization 

Modernize Station 72’s bathrooms and sleeping 

facilities to accommodate female firefighters. Project 

would be updating the bathrooms and sleeping areas, 

kitchen area, and making facilities touchless (bathrooms, 

lights, ect.)

Fire Station 71 Carpet and Flooring 

Engineering

Fire

Yip

Fiscal Year (In Thousands of Dollars)

Funding Status: Unfunded

Department(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Start Date: 2016

TBD

2

On-hold

Facilities

Duration:

Project Status:

Engineering

Fire

Yip

Johnson

Project Status:

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Start Date:

Duration:

Department(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

1

Complete

Facilities

2016

Replace the flooring. In the areas that have carpet, the 

carpet is worn, dirty and frayed. In the areas that have 

linoleum, the coverings are the original floors from 

when the Station was opened. These linoleum floors are 

showing excessive wear and may have asbestos in them 

due to their age. Additonally, a grease pit needs to be 

removed as it is a tripping hazard.

Johnson

0334

Fund - 22 General Capital Improvement          22 - 5 



CITY OF PACIFICA
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

22-General Capital Improvement 50$          100$        150$           

-$           

-$           

-$           

-$           

-$           

-$           

Total -$         50$          100$        -$         -$         -$         150$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded 30$          30$             

Construction & Management -$           

Unfunded 125$        125$           

-$           

-$           

-$           

-$           

Total -$         -$         30$          125$        -$         -$         155$           

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Start Date:

Duration:

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Sharp Park Road Slope Erosion Repair

Repair slope erosion due to storm at Sharp Park Road.

Engineering

Yip

TBD

On-hold

Streets & Sidewalks

2015

Project Status:

Duration:

Project Status:

Department(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Start Date:

TBD

3 years

On-hold

Facilities

2016

Johnson

Painting of Fire Station 72

Prepare, prime and paint exterior of Fire Stations 72. 

Including all necessary repairs/ or replacement of 

damaged siding, fascia boards and items suffering from 

extensive rust from 30 years of exposure. Prepare and 

paint Apparatus Bay/ Ceiling of Station 72. 

Engineering

Fire

Yip

Fund - 22 General Capital Improvement          22 - 6 
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded -$           

01-General Fund 120$        105$        225$           

-$           

-$           

-$           

-$           

-$           

Total 120$        105$        -$         -$         -$         -$         225$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Grant - State 1,500$     1,500$        

Grant - TBD 2,000$     2,000$     4,000$        

38-Disaster Accounting -$           

Construction & Management -$           

Grant - TBD 40,000$   40,000$    80,000$      

-$           

-$           

Total 1,500$     -$         2,000$     2,000$     40,000$   40,000$    85,500$      

Fiscal Year (In Thousands of Dollars)

Funding Status:

0292

5 yearsDuration:

Start Date:

Active

Coastal

2018

Funding Status: Funded

Partially Funded

Fiscal Year (In Thousands of Dollars)

Beach Boulevard Infrastructure Resiliency Project 

(formerly Seawall Reconstruction Project)

The first phase will result in a feasibility study, 

conceptual design alternatives (Completed). The second 

phase will result in engineered plans and specifications 

(Partially begun in early 2023). The third and final phase 

will be construction.

Engineering

Yip

Department(s):

Project Status:

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Needs Assessment for City Facilities (Formerly 

Citywide Asset Management)

The City has aging facilities with no long-term 

management plan in place. A study is needed to evaluate 

existing facilities and develop a long-term financial plan 

for the maintenance, rehab, replacement, and addition of 

facilities.  Facilities include City owned buildings, 

parks, beaches, right-of-way improvements, 

infrastructure, and any other City Owned property.  On-hold

Facilities

2017

Duration:

Project Status:

Carter

0340

Department(s): DPW

Finance

PetersenProject Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Start Date:

Fund - 22 General Capital Improvement          22 - 7 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

Unfunded 250$        250$           

-$           

-$           

-$           

-$           

-$           

-$           

Total -$         -$         250$        -$         -$         -$         250$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded 60$          60$             

Construction & Management -$           

Unfunded 600$        700$        1,300$        

01-General Fund 25$          25$             

-$           

-$           

-$           

Total 25$          -$         660$        700$        -$         -$         1,385$        

Fiscal Year (In Thousands of Dollars)

Start Date:

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Status:

Funding Status: Partially Funded

Department(s):

Project Manager(s):

Project Manager(s):

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Palmetto Ave. Street Amenities

Various additional streetscape improvement on Palmetto 

Ave. including, archways, planting, signage, water 

fountains, kiosks, benches, planter boxes, art sculptures 

and more.

To date expenditures are from FY19-20, put on hold. No 

new money needed

Engineering

Yip

TBD

Duration:

On-hold

Streets & Sidewalks

2019

Start Date:

Station 72 Pavement Rehabilitation

The existing asphalt lot located in the rear of Station 72 

is deteriorated.  This project will grind the existing 

asphalt surface and install new asphalt concrete.  

Engineering

Fire

Yip

Johnson

TBD

1Duration:

Project Status: On-hold

Facilities

2019

Project Number: 

Fund: 22 - General Capital Improvement

Category:

Fund - 22 General Capital Improvement          22 - 8 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

Unfunded 250$        250$           

-$           

-$           

-$           

-$           

-$           

-$           

Total -$         -$         250$        -$         -$         -$         250$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded  50$          50$             

Construction & Management -$           

Unfunded  300$        300$           

Miscellaneous -$           

-$           

-$           

-$           

Total -$         -$         -$         50$          300$        -$         350$           

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Rockaway to Pacifica State Beach Trail 

Rehabilitation

Department(s): Engineering

Project Manager(s): Donguines

The Rockaway Headlands Trail is deteriorating and 

needs rehabilitation.  This project would evalauate and 

determine the areas and method of rehabilitation, such as 

filling potholes, digout base failures, and slurry seal 

trail.  

Project Number: TBD

Fund: 22 - General Capital Improvement

Category: Streets & Sidewalks

Start Date: 2020

Duration: 2

Project Status: On-hold

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Oddstad Park Parking Rehabilitation & Drainage 

Improvements

Department(s): DPW

Project Manager(s): Assereto

The parking lot at Oddstad Park needs to be 

rehabilitated.  City staff needs to address failed 

pavement areas and perform a slurry seal.  The parking 

lot will be restriped.  In addition, the drainage system 

will need to be raised to grade and pavement installed 

around the drain inlets.

Project Number: TBD

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2020

Duration: 1

Project Status: On-hold

Fund - 22 General Capital Improvement          22 - 9 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 90$          50$          140$           

-$           

-$           

-$           

-$           

-$           

-$           

Total 90$          50$          -$         -$         -$         -$         140$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

30-Excess ERAF 129$        129$           

Measure A 499$        499$           

Other - Library JPA 50$          50$             

Unfunded 5,000$     5,000$        

Construction & Management -$           

Unfunded 50,000$   50,000$      

-$           

Total 678$        -$         5,000$     50,000$   -$         -$         55,678$      

Project Status: Active

Funding Status: Partially Funded

Fiscal Year (In Thousands of Dollars)

New Pacifica Library

Department(s): City Manager

Planning

Project Manager(s): Woodhouse

Project planning services to coordinate planning, design, 

operation and construction of the New Pacifica Library 

facilities.

Murdock

Project Number: 0229

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2016

Duration: On-going

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Corp Yard Vehicle Storage Project

Department(s): DPW

Project Manager(s): Petersen

Currently there is not adequate space for vehicles at the 

corp yard and there is no storage for vehicles. This 

project will look to reorganized the corp yard so that 

vehicles can be covered from weather which will 

lengthen their useful life. Temporary solution is 

currently being explored/installed  in 22-23.

Project Number: 0337

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2020

Duration: 2 Years

Project Status: Active

Fund - 22 General Capital Improvement          22 - 10 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 25$          25$             

Construction & Management -$           

01-General Fund 160$        160$           

-$           

-$           

-$           

-$           

Total 185$        -$         -$         -$         -$         -$         185$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund  -$           

Construction & Management -$           

01-General Fund 20$          20$             

-$           

-$           

-$           

-$           

Total 20$          -$         -$         -$         -$         -$         20$             

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fire Station 72 Emergency Signal Restoration

Department(s): Engineering

Fire

Project Manager(s): Donguines

The stop light in front of Fire Station 72 (Linda Mar) is 

in disrepair. It works intermittently and is outdated. A 

repair or replacement is needed for public and fire 

safety.

Johnson

Project Number: 0330

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2021

Duration: 1 Year

Project Status: Active

Police Department Radio Infrastructure 

Improvement

Department(s): Engineering

Police

Project Manager(s): Yip

Pursuant to Department of Justice requirement, Police 

Department radio infrastructure equipment needs to be 

upgraded to the latest security protocols, which involves 

replacement of radio infrastructure equipment.

Clements

Project Number: 0338

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2021

Duration: 2 Years

Project Status: Active

Fund - 22 General Capital Improvement          22 - 11 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

Unfunded   -$           

-$           

Construction & Management -$           

Unfunded 80$           80$             

-$           

-$           

-$           

Total -$         80$          -$         -$         -$         -$         80$             

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 15$          15$             

Construction & Management -$           

01-General Fund 85$          85$             

-$           

-$           

-$           

-$           

Total 100$        -$         -$         -$         -$         -$         100$           

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Adobe Bridge Rip Rap Repair

Department(s): DPW

Project Manager(s): Yip

The rip rap & wing wall along the creek below Adobe 

Bridge are in need of repair. Without repair increase 

erosion and land loss will be seen.  

Langi

Project Number: 0309

Fund: 22 - General Capital Improvement

Category: Miscellaneous

Start Date: 2021

Duration: 1 Year

Project Status: Active

PW/Motor Pool Building Repair

Department(s): DPW

Project Manager(s): Donguines

Repairs and upgrades on the motor pool are needed. 

Excess roll doors cause heat loss and increase engergy 

billing and dry rot poses health risks.  Convert 2 roll 

doors with walls and an access door and address dry rot 

on building.  

Project Number: TBD

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2021

Duration: 1 Year

Project Status: On-hold
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 25$          25$             

Grant - TDA 3 + SMCTA Bike -$           

Construction & Management -$           

Grant - TDA 3 + SMCTA Bike 335$        335$           

01-General Fund 12$          12$             

-$           

-$           

Total 372$        -$         -$         -$         -$         -$         372$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 5$            5$               

Grant - 45$          45$             

-$           

Construction & Management -$           

38-Disaster Accounting 200$        200$           

Grant - State & Conservancy 760$        760$           

-$           

Total 1,010$     -$         -$         -$         -$         -$         1,010$        

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Pier Handrail Repair Project

Department(s): Engineering

Project Manager(s): Yip

The project looks to repair all of the pier railingand also 

a fallen forty-foot section completely rendered unusable 

on the Pacifica Municipal Pier that was damaged by 

high tides and large waves in early 2021. Project is full 

replacement of all handrail panels. Put on hold until pier 

assessment is finished and plan formulated

Project Number: 0310

Fund: 22 - General Capital Improvement

Category: Coastal

Start Date: 2021

Duration: 2 years

Project Status: On-going

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Esplanade & Palmetto Bicycle Lane Project

Department(s): Engineering

Project Manager(s): Yip

A series of Class II (bicycle lane) and Class IIIB (bicycle 

boulevard) bicycle facilities will be refreshed and newly 

installed to make a continus bicycle route along 

Palmetto & Esplanade Ave. The route will begin at 

Westline, then cut west on Esplanade, then back to 

Palmetto at W. Avalon, and will end on Palmetto at 

Paloma where it connects to an existing Class II facility.

Project Number: 0321

Fund: 22 - General Capital Improvement

Category: Streets & Sidewalks

Start Date: 2021

Duration: 1
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CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Miscellaneous -$           

01-General Fund 50$          50$             

-$           

-$           

-$           

-$           

-$           

-$           

Total 50$          -$         -$         -$         -$         -$         50$             

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

01-General Fund 100$        100$           

-$           

-$           

-$           

-$           

-$           

-$           

Total 100$        -$         -$         -$         -$         -$         100$           

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

City Facilities WiFi Upgrade

Department(s): IT

IT

Project Manager(s): Yu

The City currently has limited and aging wireless access 

points at its facilities. An investment to add and replace 

wireless access points to all City facilities is needed. 

This  upgrade will support today’s modern workforce, 

allowing staff to securely work on their files seamlessly 

throughout City facilities.

Yu

Project Number: 0328

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2022

Duration: 1 year

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Enterprise Backup Solution

Department(s): IT

IT

Project Manager(s): Yu

Due to the increasing threats of ransomware and other 

cyberthreats, the City needs to upgrade its backup 

solution to incorporate more robust protection features 

such as immutable backups to prevent infection of 

backups. This includes acquiring new storage hardware 

to support the software.

Yu

Project Number: 0328

Fund: 22 - General Capital Improvement

Category: Miscellaneous

Start Date: 2022

Duration: 1 year

Project Status: Active
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CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 180$        180$           

Construction & Management -$           

01-General Fund -$           

Miscellaneous -$           

-$           

-$           

-$           

Total 180$        -$         -$         -$         -$         -$         180$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

01-General Fund 200$        200$           

-$           

-$           

-$           

-$           

-$           

-$           

Total 200$        -$         -$         -$         -$         -$         200$           

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

San Pedro Creek Bank Pathway and Bank Repair

(Formerly San Pedro Creek Bank Stabilization 

Project)

Department(s): DPW

Project Manager(s): Yip

Design and construct creek bank stabilization. Location 

is upstream from Adobe bridge on City property. 

Current stabilization is beginning to fail, to mitigate 

continued erosion stabilization work is needed. 

Langi

Project Number: 0320

Fund: 22 - General Capital Improvement

Category: Miscellaneous

Start Date: 2022

Duration: 2 years

Project Status: On-hold

Oddstad Park Building Maintenance

Department(s): Engineering

Field Services

Project Manager(s): Yip

The Spindrift building has water intrusion coming in 

from gaps along the rear and front walls. The damage is 

flooding throughout the bottom floors causing sheetrock 

and carpet damage. 

Asserto

Project Number: 0323

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2022

Duration: 2

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

01-General Fund 150$        150$           

-$           

-$           

-$           

-$           

-$           

-$           

Total 150$        -$         -$         -$         -$         -$         150$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

01-General Fund 40$          40$             

Grant - C/CAG Measure M 200$        200$           

-$           

-$           

-$           

-$           

-$           

Total 40$          200$        -$         -$         -$         -$         240$           

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

School Crosswalk Beacon Replacement Project

Department(s): Engineering

Project Manager(s): Yip

In 2014 in ground roadway lights and flashing signs 

were installed at 5 schools. Those systems are now 

having maint issues and failures. Std. signs have 

changed and thus replacing those with RRFBs are 

recommended for this project. Three crosswalks will be 

replaced the first year and three the second year. 

Received grant funds 2022

Project Number: 0336

Fund: 22 - General Capital Improvement

Category: Streets & Sidewalks

Start Date: 2022

Duration: 2 years

Project Status: On-going

Project Status: Complete

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fire Station 71 Building Maint

Department(s): Field Services

Project Manager(s): Assereto

Fire Station 71 needs maintenance on roof, furnace, 

water heater, duct replacement, and a asbestos removal. Project Number: 0324

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2022

Duration: 2

Fund - 22 General Capital Improvement          22 - 16 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 243$        243$           

-$           

-$           

-$           

-$           

-$           

-$           

Total 243$        -$         -$         -$         -$         -$         243$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund -$           

Construction & Management -$           

38-Disaster Accounting 600$        600$           

-$           

-$           

-$           

-$           

Total -$         600$        -$         -$         -$         -$         600$           

2212 Beach Boulevard Project

Department(s): City Manager

Project Manager(s): Woodhouse

Project planning and management services to coordinate 

planning and design for development of the City 

property located at 2212 Beach Boulevard.    

Include technical support for project planning and 

design. Moved from Fund 1.

Project Number: TBD

Fund: 22 - General Capital Improvement

Category: Miscellaneous

Start Date: 2016

Duration: On-going

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Civic Center Evaluation & Remediation 

(Formerly PB&R/Planning Building 

Improvements)

Department(s): Engineering

Project Manager(s): Castellanos

Civic Center remodel including P&P building. Moved 

from Fund 1

Petersen

Project Number: 0302

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2018

Duration: On-going

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fund - 22 General Capital Improvement          22 - 17 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

27-Roy Davies 30$          30$             

Construction & Management -$           

27-Roy Davies 100$        100$           

Miscellaneous -$           

-$           

-$           

-$           

Total 130$        -$         -$         -$         -$         -$         130$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 154$        154$           

-$           

-$           

Miscellaneous -$           

-$           

-$           

-$           

Total 154$        -$         -$         -$         -$         -$         154$           

Fairmont/Fairmont West Site Improvements

Department(s): DPW

PB&R

Project Manager(s): Assereto

New playground structure and ground covering; address

any drainaige issues behind the building completed in

2020. Future work includes installation of 4 foot fencing

on south side of building around basketball area and

blacktop. Resurface and paint blacktop area. Paint the

exterior of the building. Install new windows and doors.

Upgrade walkways. Moved from Fund 1.

Palacio

Project Number: 0325

Fund: 22 - General Capital Improvement

Category: Parks & Recreation

Start Date: 2019

Duration: 2 Year

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Urban Forest, Land, and Vegetation Management 

Plans

Department(s): DPW

Project Manager(s): Yip

This project will be hire a consultant to assist in 

preparation of an Urban Forest, Land, and Vegetation 

Plans to address issues related to trees and open space. 

Moved from Fund 1.

Assereto

Project Number: 0331

Fund: 22 - General Capital Improvement

Category: Miscellaneous

Start Date: 2020

Duration: 2 Years

Project Status: On-Hold

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fund - 22 General Capital Improvement          22 - 18 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

-$           

Construction & Management -$           

01-General Fund 195$        155$        350$           

Miscellaneous -$           

-$           

-$           

-$           

Total 195$        155$        -$         -$         -$         -$         350$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

01-General Fund 325$        325$           

38-Disaster Accounting 210$        210$           

-$           

Miscellaneous -$           

-$           

-$           

-$           

Total 325$        210$        -$         -$         -$         -$         535$           

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Community Center Roof Project

Department(s): DPW

Project Manager(s): Yip

Before installation of the photovoltaic (solar power) 

occurs, the Community Center roof needs routine 

maintenance to align the life of the roof with the life of 

the system being installed. 

Project Number: 0322

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2022

Duration: 1 year

Project Status: Active

Community Center HVAC Upgrade

Department(s): DPW

Project Manager(s): Donguines

The community center's HVAC air handlers have 

reached their useful life and are continuing to fail. 

Upgrades are needed on all air handlers in order to 

continue operation. Moved from Fund 1. 

Assereto

Project Number: 0294

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2021

Duration: 1 Year

Project Status: Active

Fund - 22 General Capital Improvement          22 - 17 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

01-General Fund 100$        50$          150$           

Construction & Management -$           

-$           

Miscellaneous -$           

-$           

-$           

-$           

Total 100$        50$          -$         -$         -$         -$         150$           

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$           

38-Disaster Accounting 200$        200$           

-$           

-$           

-$           

-$           

-$           

-$           

Total -$         200$        -$         -$         -$         -$         200$           

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

ADA Transition Plan Update

Department(s): Planning

Project Manager(s): Murdock

This project would continue the update steps for the 

City's ADA Transition Plan, including an updated 

inventory of disabled accessibility compliance at City 

facilities and within the public right-of-way. Disabled 

accessibility improvement projects are currently 

undertaken, and will continue in the future, as separate 

CIP projects, such as the annual curb-ramp projects.

Project Number: 0326

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2022

Duration: 3 Years

Fire Station 71 Roof Project

Department(s): Fire

Engineering

Project Manager(s):

Re-roof Fire Station 71 to stop leaks in the building and 

prolong useful life of roof and building

Yip

Project Number: 

Fund: TBD

Category: 22 - General Capital Improvement

Start Date: 2023

Duration: 1 year

Project Status: New

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Fund - 22 General Capital Improvement          22 - 20 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

-$           

Construction & Management -$           

38-Disaster Accounting 95$          95$             

Miscellaneous -$           

-$           

-$           

-$           

Total -$         95$          -$         -$         -$         -$         95$             

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$           

-$           

Construction & Management -$           

Unfunded 30$          30$             

Miscellaneous -$           

-$           

-$           

-$           

Total -$         30$          -$         -$         -$         -$         30$             

Project Status: New

Funding Status:

Fiscal Year (In Thousands of Dollars)

Old WW Treatment Plant Garage Roof Project

Department(s): DPW

Engineering

Project Manager(s): Yip

Re-roof garage at old Wastewater Treatment Plant Yard 

to stop leaks in the building and prolong useful life of 

roof and building

Project Number: TBD

Fund: 22 - General Capital Improvement

Category: Facilities

Start Date: 2023

Duration: 1 year

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Grace McCarthy Overlook Improvements

Department(s): Engineering

Project Manager(s): Yip

The project is to minimize the amount of trash that is 

illegally dumped at the overlook. The project includes 

the installation of fencing along the existing wall.

Project Number: TBD

Fund: 22 - General Capital Improvement

Category: Parks & Recreation

Start Date: 2023

Duration: 1 Year

Project Status: New

Fund - 22 General Capital Improvement          22 - 21 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Frontierland Park Grading and 

Pathway Project
23 - 1 -$        280$       1$         -$      -$      -$        280$    

Total -$        280$       1$         -$      -$      -$        280$    

Funding  To Date 23 - 24 24 - 28 Total Per.

23-Frontierland Remediation -$      280$     -$    280$    100%

Fund 23 - Frontierland Remediation
Project Cost (In Thousands)

Funding Breakdown within Fund 23

Frontierland Remediation    Fund - 23   

#'23'!A1


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

23-Frontierland Remediation 30$          30$          

Construction & Management -$         

23-Frontierland Remediation 250$        250$        

-$         

-$         

-$         

-$         

Total -$         280$        -$         -$         -$         -$         280$        

1 year

New

New

Engineering

Parks & Recreation

2023

Department(s):

Project Manager(s):

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Funded

Project Number: 

Category:

23 - Frontierland Remediation

Project Status:

Frontierland Park Grading and Pathway Project

Park grading and pathway improvements for improved 

drainage. Incidental ADA work. 

Yip

Fund - 23 Frontierland Remediation          23 - 2 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Rockaway Parking Area 25 - 1 30$         -$      -$         -$         300$     4,000$    4,330$    

Rockaway Beach Parking Structure 25 - 1 15$         -$      -$         880$        -$      9,320$    10,215$  

Total 45$         -$      -$         880$        300$     13,320$  14,545$  

Funding  To Date 23 - 24 24 - 28 Total Per.

25-Parking In-Lieu -$      -$    -$       -$       0%

Unfunded 45$       -$    14,500$ 14,545$ 100%

Fund 25 - Parking In-Lieu
Project Cost (In Thousands)

Funding Breakdown within Fund 25

Parking In-Lieu    Fund - 25   

#'25'!A1
#'25'!A24


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 30$          300$        330$        

Construction & Management -$         

Unfunded 4,000$     4,000$     

-$         

-$         

-$         

-$         

Total 30$          -$         -$         -$         300$        4,000$     4,330$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 15$          880$        895$        

Construction & Management -$         

Unfunded 9,320$     9,320$     

Miscellaneous -$         

-$         

-$         

-$         

Total 15$          -$         -$         880$        -$         9,320$     10,215$   

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Unfunded

Project Status:

2006

On-going

Category:

25 - Parking In-Lieu

Rockaway Parking Area

Construct new parking area per Rockaway Beach 

Specific Plan (1986)

Yip

TBD

Engineering

On-hold

Facilities

Department(s):

Project Number: 

Project Manager(s):

Rockaway Beach Parking Structure

Department(s): Engineering

Project Manager(s): Yip

Construct new parking structure on Old County Road 

per Rockaway Beach Specific Plan (1986) Project Number: TBD

Fund: 25 - Parking In-Lieu

Category: Facilities

Start Date: 2020

Fiscal Year (In Thousands of Dollars)

Duration:

Project Status: On-hold

Funding Status: Unfunded

Fund - 25 Parking In-Lieu           25 - 2 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

400 Esplanade Multi-Purpose Trail 26 - 1 75$         -$       100$         1,150$      -$       -$      1,325$    

Fairmont West Field Improvements 26 - 1 -$       -$       -$         200$         1,300$   -$      1,500$    

Sanchez Field and Park 

Improvements  
26 - 2 -$       -$       -$         400$         2,100$   -$      2,500$    

Ahni (Cattle Hill) Trail 

Improvements
26 - 2 -$       -$       -$         -$          300$      1,700$  2,000$    

San Pedro Headlands Multi-Purpose 

Trail
26 - 3 610$       -$       500$         7,750$      -$       -$      8,860$    

Frontierland Lower Park Expansion 26 - 3 -$       -$       -$         750$         4,250$   -$      5,000$    

Frontierland Upper Park 

Reno/Expansion
26 - 4 -$       -$       500$         2,000$      -$       -$      2,500$    

Cattle Hill Trailhead Park 

Construction
26 - 4 -$       -$       -$         750$         4,250$   -$      5,000$    

Beach Boulevard Promenade Park 

Improvements
26 - 5 -$       -$       -$         -$          500$      2,000$  2,500$    

Various City Trail Improvements 26 - 5 -$       -$       1,125$      1,125$      1,125$   1,125$  4,500$    

Beach Boulevard Public Plaza 

Project
26 - 6 80$         -$       -$         -$          -$       -$      80$         

Janitorial Cleaning Services 26 - 6 -$       -$       -$         -$          -$       -$      -$        

Total 765$       -$       2,225$      14,125$    13,825$ 4,825$  35,765$  

Funding  To Date 23 - 24 24 - 28 Total Per.

26-Parks & Playfield In-Lieu -$      -$     -$        -$        0.0%

Grant 685$     -$     -$        685$       2%

Unfunded -$      -$     35,000$  35,000$  98%

27-Roy Davies 50$       -$     -$        50$         0%

01-General Fund 30$       -$     -$        30$         0%

Fund 26 - Parks & Playfield In-Lieu
Project Cost (In Thousands)

Funding Breakdown within Fund 26

Parks Playfield In-Lieu    Fund - 26   

#'26'!A1
#'26'!A24
#'26'!A47
#'26'!A70
#'26'!A93
#'26'!A116
#'26'!A139
#'26'!A162
#'26'!A185
#'26'!A208
#'26'!A231
#'26'!A254


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Grant - Coastal Conservancy 75$          75$          

Unfunded 100$        100$        

Construction & Management -$         

Unfunded 1,150$     1,150$     

-$         

-$         

-$         

Total 75$          -$         100$        1,150$     -$         -$         1,325$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 200$        200$        

Construction & Management -$         

Unfunded 1,300$     1,300$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         -$         200$        1,300$     -$         1,500$     

Fiscal Year (In Thousands of Dollars)

Duration: On-going

Project Status: On-hold

Funding Status: Unfunded

Fairmont West Field Improvements

Department(s): DPW

PB&R

Project Manager(s): Yip

Improvement, replacement and installation of turf, 

irrigation, drainage and any other field issues as 

determined through the evaluation process. Staff will 

monitor grant opportunites with Roy Davies fund to 

provide match.    

Palacio

Project Number: 0199

Fund: 26 - Parks & Playfield In-Lieu

Category: Parks & Recreation

Start Date: 2010

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Partially Funded

400 Esplanade Multi-Purpose Trail

New multi-purpose trail on 400 Esplanade.

Project includes grading, asphalt paving, concrete 

sidewalk, pavement striping and markings and 

installation of trail signs.

Waiting on LCP update & possible agreement with 

Coastal Commission.

Yip

Engineering

TBD

On-hold

Department(s):

2011

TBD

Project Number: 

Category:

26 - Parks & Playfield In-Lieu

Parks & Recreation

Project Status:

Project Manager(s):

Fund - 26 Parks Playfield In-Lieu          26 - 2 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 400$        400$        

Construction & Management -$         

Unfunded 2,100$     2,100$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         -$         400$        2,100$     -$         2,500$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 300$        300$        

Construction & Management -$         

Unfunded 1,700$     1,700$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         -$         -$         300$        1,700$     2,000$     

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Parks & Recreation

Start Date: 2022

Duration: TBD

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Ahni (Cattle Hill) Trail Improvements

Department(s): DPW

PB&R

Project Manager(s): Yip

Improvement to the trail along Cattle Hill. Palacio

Project Number: TBD

Fund: 26 - Parks & Playfield In-Lieu

Category:

Project Status: On-hold

2010

Duration: On-going

Project Status: On-hold

Sanchez Field and Park Improvements  

Department(s): DPW

PB&R

Project Manager(s): Yip

Current drainage problems need to be fixed, irrigation 

system is in need of upgrading and the parking situation 

is a problem that needs to be remedied. Improvements 

will benefit athletic groups, neighborhood, tenants and 

the city. Staff will monitor grant opportunites with Roy 

Davies fund to provide match.    

Palacio

Project Number: 0198

Fund: 26 - Parks & Playfield In-Lieu

Category: Parks & Recreation

Start Date:

Fund - 26 Parks Playfield In-Lieu          26 - 3 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 500$        500$        

Construction & Management -$         

Unfunded 7,750$     7,750$     

Land Acquisition -$         

Grant - 610$        610$        

-$         

-$         

Total 610$        -$         500$        7,750$     -$         -$         8,860$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 750$        750$        

Construction & Management -$         

Unfunded 4,250$     4,250$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         -$         750$        4,250$     -$         5,000$     

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

2022

Duration: TBD

Project Status: On-hold

Fiscal Year (In Thousands of Dollars)

Frontierland Lower Park Expansion

Department(s): DPW

PB&R

Project Manager(s): Yip

This project will plan, design, and construct park and 

park amenities at the lower portion of Frontierland Park.  

This will help increase park area and capacity.

Palacio

Project Number: TBD

Fund: 26 - Parks & Playfield In-Lieu

Category: Parks & Recreation

Start Date:

Project Status: On-hold

Funding Status: Unfunded

San Pedro Headlands Multi-Purpose Trail

Department(s): Engineering

Project Manager(s): Yip

New multi purpose trail on San Pedro Headlands 

property owned by City & Conservancy. Conserancy 

undertook preliminary planning in 2019. Conservancy 

would like to sort out transfering of ownership to parks 

organization before proceeding. On hold until transfer is 

looking imminent

Project Number: 0026

Fund: 26 - Parks & Playfield In-Lieu

Category: Parks & Recreation

Start Date: 2021

Duration: On-going

Fund - 26 Parks Playfield In-Lieu          26 - 4 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 500$        500$        

Construction & Management -$         

Unfunded 2,000$     2,000$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         500$        2,000$     -$         -$         2,500$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 750$        750$        

Construction & Management -$         

Unfunded 4,250$     4,250$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         -$         750$        4,250$     -$         5,000$     

Fiscal Year (In Thousands of Dollars)

Project Status: On-hold

Funding Status: Unfunded

Cattle Hill Trailhead Park Construction

Department(s): DPW

PB&R

Project Manager(s): Yip

This project will plan, design, and construct a new park 

to increase park capacity in the vicinity of the Cattle Hill 

Trailhead.

Palacio

Project Number: TBD

Fund: 26 - Parks & Playfield In-Lieu

Category: Parks & Recreation

Start Date: 2022

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Parks & Recreation

Start Date: 2022

Duration: TBD

Duration: TBD

Frontierland Upper Park Reno/Expansion

Department(s): DPW

PB&R

Project Manager(s): Yip

This project will plan, design and construct new park 

amenities as well as expand the recreational capacity of 

Frontierland Park.

Palacio

Project Number: TBD

Fund: 26 - Parks & Playfield In-Lieu

Category:

Project Status: On-hold

Fund - 26 Parks Playfield In-Lieu          26 - 5 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 500$        500$        

Construction & Management -$         

Unfunded 2,000$     2,000$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         -$         -$         500$        2,000$     2,500$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded 125$        125$        125$        125$        500$        

Construction & Management -$         

Unfunded 1,000$     1,000$     1,000$     1,000$     4,000$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         1,125$     1,125$     1,125$     1,125$     4,500$     

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Parks & Recreation

Start Date: 2022

Duration: TBD

Funding Status: Unfunded

Fiscal Year (In Thousands of Dollars)

Various City Trail Improvements

Department(s): DPW

PB&R

Project Manager(s): Yip

This project will inspect, design and construct 

improvements on various City trails by paving some of 

the unpaved sections, addressing any drainage problems 

to help prevent erosion, addressing ADA issues , or 

installing new trail amenities, or constructing/improving 

trailheads.  This will help to increase usage of the trail 

system.

Palacio

Project Number: TBD

Fund: 26 - Parks & Playfield In-Lieu

Category:

Project Status: On-hold

2022

Duration: TBD

Project Status: On-hold

Beach Boulevard Promenade Park Improvements

Department(s): DPW

PB&R

Project Manager(s): Yip

This project will plan, design, and construct a new park 

to increase park capacity in the vicinity of Beach 

Boulevard

Palacio

Project Number: TBD

Fund: 26 - Parks & Playfield In-Lieu

Category: Parks & Recreation

Start Date:

Fund - 26 Parks Playfield In-Lieu          26 - 6 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

01-General Fund -$         

Construction & Management -$         

01-General Fund 30$          30$          

27-Roy Davies 50$          50$          

-$         

-$         

-$         

Total 80$          -$         -$         -$         -$         -$         80$          

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

Unfunded -$         

Construction & Management -$         

-$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$         -$         -$         -$         -$         -$         -$         

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Beach Boulevard Public Plaza Project

Department(s): Engineering

Project Manager(s): Yip

This project would replace the existing landscaping within

the picnic area along the southern end of the Beach

Boulevard Promenade with resilient improvements that

will withstand ocean environment that include a plaza area 

and animal play structures. Due to seawall planning, only

animal structures will be installed for now. Moved from

Fund 1

Project Number: TBD

Fund: 26 - Parks & Playfield In-Lieu

Category: Parks & Recreation

Start Date: 2018

Duration: 3

Project Status: Active

Funding Status:

Fiscal Year (In Thousands of Dollars)

Janitorial Cleaning Services 

Department(s):

Project Manager(s): Yip

Janitorial cleaning services are needed for the restrooms 

at the Pier, Rockaway, Anza, Linda Mar, the outside 

Community Center restroom, and Frontierland.  There 

are a total of 13 park restrooms. The cleaning would be 

7 days a week 2 times per day for 5 months and 7 days 

per week one time per day for 7 months.  

Project Number: 

Fund: 26 - Parks & Playfield In-Lieu

Category:

Start Date:

Duration:

Project Status:

Fund - 26 Parks Playfield In-Lieu          26 - 7 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Playground Equipment 

Improvement (formerly Parks & 

Recreation Projects)

27 - 1 2,430$        -$        -$        -$       -$      -$        2,430$    

Parks, Beaches and Trail Signage 

Improvements
27 - 1 14$             -$        -$        -$       -$      -$        14$         

Total 2,444$        -$        -$        -$       -$      -$        2,444$    

Funding  To Date 23 - 24 24 - 28 Total Per.

27-Roy Davies 2,144$      -$      -$      2,144$  88%

26-Parks & Playfield In-Lieu 300$         -$      -$      300$     12%

Fund 27 - Roy Davies
Project Cost (In Thousands)

Funding Breakdown within Fund 27

Roy Davies    Fund - 27   

#'27'!A1
#'27'!A24


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

27-Roy Davies 300$        300$        

Construction & Management -$         

27-Roy Davies 1,830$     1,830$     

26-Parks & Playfield In-Lieu 300$        300$        

-$         

-$         

-$         

Total 2,430$     -$         -$         -$         -$         -$         2,430$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

27-Roy Davies 2$            2$            

Construction & Management -$         

27-Roy Davies 12$          12$          

-$         

-$         

-$         

-$         

Total 14$          -$         -$         -$         -$         -$         14$          

Department(s):

Project Manager(s):

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Funded

Project Number: 

Category:

27 - Roy Davies

Project Status:

Improvement to outdated citywide parks playground 

equipment. Equipment will be prioritized per audit. 

Encompasses Priority Parks Projects. 21-22 -Fairmont 

rec decks, playgrounds at Oddstad, Brighton, Imperial, 

Skyridge, and Mar Villa. 22-23 work - playground @ 

Edgemar, Saltaire, & Fairway. 

Playground Equipment Improvement (formerly 

Parks & Recreation Projects)

DPW

Palacio

Department(s):

Project Manager(s):

3 Years

Active

Parks, Beaches and Trail Signage Improvements

Evaluate the Parks and Recreation Sign Inventory

document in order to prioritize replacement and/or

upgrade of signage at parks, beaches and trails. Making

upgrades to signage at City parks, beaches and trails will

improve the quality, messaging and communication with

facility users.

DPW

PB&R

Yip

Perez

TBD

2019

Project Number: 

Fund: 27 - Roy Davies

Category:

Start Date:

Parks & Recreation

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Duration:

Project Status:

PB&R

Yip

0091

Active

2006

3 Years

Parks & Recreation

Fund - 27 Roy Davies          27 - 2 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Linda Mar Pump Station 

R&R Project (Formerly 

LMPS Upgrade C004B)

34 - 1 -$            1,065$        250$         -$            -$       -$       1,315$      

Collection System Projects 34 - 1 -$            250$           100$         100$            100$      100$      650$         

Rockaway Pump Station R&R 

Project (Formerly PS 

Upgrade) 

34 - 2 -$            100$           -$          375$            325$      -$       800$         

Sewer System Master Plan 

Update Phase 2 (New 

Development Data)

34 - 2 -$            -$            100$         -$            -$       50$        150$         

Collection System 

Rehabilitation and 

Replacement Projects

34 - 3 -$            -$            -$          -$            -$       -$       -$         

Lateral Grant Assistance 34 - 3 80$             200$           200$         200$            200$      200$      1,080$      

Sharp Park Pump Station 

R&R Project (Formerly Sharp 

Park PS Facility 

Improvements Project)

34 - 4 -$            -$            -$          179$            2,000$   1,000$   3,179$      

Relocation of Sewer Mainline 

at SF RV Park
34 - 4 -$            300$           -$          200$            2,000$   1,500$   4,000$      

Digesters - ATAD 

Modification Phase 3
34 - 5 150$           -$            175$         100$            -$       -$       425$         

CCWRP Pump Replacement 34 - 5 50$             50$             50$           50$              50$        50$        300$         

CCWRP Centrifuges 34 - 6 100$           75$             -$          -$            -$       50$        225$         

CCWRP SCADA and PLC 

Upgrade
34 - 6 550$           -$            550$         -$            250$      -$       1,350$      

Calera Creek and Wetlands 

Maintenance
34 - 7 -$            100$           -$          30$              -$       -$       130$         

CCWRP Parking Lot 

Restoration
34 - 7 -$            -$            -$          100$            -$       -$       100$         

CCWRP Roof Improvements 34 - 8 -$            70$             -$          -$            -$       -$       70$           

CCWRP Laboratory Room 

Improvement
34 - 8 -$            -$            -$          25$              -$       -$       25$           

CCWRP Security & Gate 

System
34 - 9 -$            -$            100$         -$            -$       -$       100$         

CCWRP Blower Replacement 34 - 9 50$             -$            50$           50$              50$        50$        250$         

San Pedro Creek & Pacifica 

State Beach TMDL, BMP, 

Monitoring Plan

34 - 10 -$            42$             20$           -$            -$       -$       62$           

 CCWRP Vehicle Storage and 

Office Facility 
34 - 10 -$            -$            -$          80$              -$       100$      180$         

CCWRP Arc Flash Hazard 

Analysis 
34 - 11 -$            -$            -$          -$            -$       -$       -$         

CCWRP R&R Project 34 - 11 50$             50$             50$           800$            800$      50$        1,800$      

Fund 34 - Sewer Facility Construction

Project Cost (In Thousands)

Sewer Facility Construction    Fund - 34   

#'34'!A1
#'34'!A24
#'34'!A47
#'34'!A70
#'34'!A93
#'34'!A116
#'34'!A139
#'34'!A162
#'34'!A185
#'34'!A208
#'34'!A231
#'34'!A254
#'34'!A277
#'34'!A300
#'34'!A323
#'34'!A346
#'34'!A369
#'34'!A392
#'34'!A415
#'34'!A438
#'34'!A461
#'34'!A484


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

CCWRP Grit System R&R 

(Renamed)
34 - 12 50$             100$           -$          -$            -$       -$       150$         

CCWRP Sand Filter Upgrade 

(Renamed)
34 - 12 40$             200$           -$          -$            -$       -$       240$         

Ultraviolet Disinfection 

System Upgrade
34 - 13 3,115$        3,003$        4,570$      -$            -$       -$       10,688$    

CCWRP Photovoltaic System 

Improvement Project 
34 - 13 -$            -$            150$         1,000$         -$       -$       1,150$      

CCWRP Process 

Optimization Projects
34 - 14 150$           -$            -$          100$            50$        -$       300$         

Anza Pump Station Rebuild 34 - 14 -$            -$            -$          -$            -$       -$       -$         

CCWRP Drain Pump Station 

Piping Replacement
34 - 15 -$            -$            -$          225$            -$       -$       225$         

CCWRP R&R Project - Plant 

Effluent Pipe Line Spot 

Repair

34 - 15 -$            -$            -$          -$            -$       -$       -$         

CCWRP Electrical Condition 

Assessment and 

Improvements

34 - 16 -$            825$           550$         1,150$         -$       -$       2,525$      

CCWRP Environmental 

Compliance Project
34 - 16 -$            25$             -$          -$            50$        25$        100$         

CCWRP Admin Building 

Elevator Assessment
34 - 17 -$            50$             -$          -$            -$       -$       50$           

CCWRP Headworks 

Feasibility and Improvements
34 - 17 -$            -$            -$          -$            380$      1,500$   1,880$      

Linda Mar Pump Station 

Jockey Pump Upgrade
34 - 18 -$            -$            -$          -$            -$       -$       -$         

540 Crespi Drive Tree 

Replacement 
34 - 18 -$            -$            -$          -$            -$       -$       -$         

Linda Mar Pump Station - Bar 

Screen Rebuild
34 - 19 -$            -$            -$          -$            -$       -$       -$         

Rockaway PS - Bar Screen 

Rebuild
34 - 19 -$            -$            -$          -$            -$       -$       -$         

Sharp Park Pump Station Bar 

Screen Rebuild
34 - 20 -$            -$            -$          -$            -$       -$       -$         

Lower Linda Mar 

Rehabilitation and Repair 

Project (Renamed)

34 - 20 -$            3,500$        6,334$      -$            -$       -$       9,834$      

Collection System R&R 

Project

Lower Linda Mar 2

34 - 21 -$            -$            -$          -$            -$       -$       -$         

Collection System R&R 

Project

Lower Linda Mar 3

34 - 21 -$            -$            -$          -$            -$       -$       -$         

Collection System R&R 

Project

Fremont, Linda Mar Blvd & 

Catalina Ave 

34 - 22 -$            -$            -$          -$            -$       210$      210$         

Sewer Facility Construction    Fund - 34   

#'34'!A507
#'34'!A530
#'34'!A553
#'34'!A576
#'34'!A599
#'34'!A622
#'34'!A645
#'34'!A668
#'34'!A691
#'34'!A714
#'34'!A737
#'34'!A760
#'34'!A783
#'34'!A806
#'34'!A829
#'34'!A852
#'34'!A875
#'34'!A898
#'34'!A921
#'34'!A944
#'34'!A967


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Collection System R&R 

Project

Rockaway Beach Ave (San 

Sewer) 1&2

34 - 22 -$            -$            -$          506$            2,863$   2,863$   6,232$      

Forcemain Condition 

Assessment
34 - 23 -$            75$             -$          -$            -$       -$       75$           

Wastewater Collection 

System Smoke Testing FY 

2022-23 (Renamed)

34 - 23 -$            -$            -$          -$            -$       -$       -$         

Pump Stations SCADA and 

PLC Upgrade
34 - 24 -$            100$           250$         250$            -$       -$       600$         

Collection System 

Rehabilitation & Replacement 

Projects: Vallemar

34 - 24 -$            -$            557$         3,709$         3,709$   3,709$   11,684$    

Linda Mar Stormwater Pump 

Station Rehabilitation Project
34 - 25 -$            350$           -$          -$            -$       -$       350$         

N/A 34 - 25 -$            -$            -$          -$            -$       -$       -$         

N/A 34 - 26 -$            -$            -$          -$            -$       -$       -$         

N/A 34 - 26 -$            -$            -$          -$            -$       -$       -$         

Total 4,385$        10,530$      14,056$    9,229$         12,827$ 11,457$ 62,484$    

Funding  To Date 23 - 24 24 - 28 Total Per.

34-Sewer Facility Construction 4,385$      10,530$    47,569$  62,484$     100%

Funding Breakdown within Fund 34

Sewer Facility Construction    Fund - 34   

#'34'!A990
#'34'!A1013
#'34'!A1036
#'34'!A1059
#'34'!A1082
#'34'!A1105
#'34'!A1128
#'34'!A1151
#'34'!A1174


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction 965$        100$        1,065$     

Miscellaneous -$         

34-Sewer Facility Construction 100$        150$        250$        

-$         

-$         

-$         

-$         

Total -$        1,065$     250$        -$         -$         -$         1,315$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction 250$        100$        100$        100$        100$        650$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        250$        100$        100$        100$        100$        650$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Manager(s):

Project Number: 

Fund: 34 - Sewer Facility Construction

Category:

Collection System Projects 

Various projects to repair and/or replace the aging 

sewer mainlines around the City.  Location will be 

determined and evaluated annually.

Wastewater

Pastrano

C005

Multiple Years

On-going

Utilities

2012Start Date:

Duration:

Project Status:

Project Number: 

Category:

34 - Sewer Facility Construction

Project Status:

Department(s):

Project Manager(s):

Linda Mar Pump Station R&R Project (Formerly 

LMPS Upgrade C004B)

Replace outdated and aging electrical and instrumentation 

components at the Linda Mar Pump Station.  The project 

includes replacing and upgrading such components as MCC 

panels, breakers, switches, level control devices, and flow 

meters. Add a new jockey or smaller pump to the pump 

station, improving wear and tear on bigger pumps and 

increasing efficiency.

Schlater

C004

Wastewater

Active

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Funding Status: Funded

Utilities

2016

8 Years

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction 325$        325$        

Equipment Purchase -$         

34-Sewer Facility Construction 375$        375$        

Planning & Design -$         

34-Sewer Facility Construction 100$        100$        

-$         

-$         

Total -$        100$        -$         375$        325$        -$         800$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 100$        50$          150$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        -$         100$        -$         -$         50$          150$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Manager(s):

Project Number: 

Fund: 34 - Sewer Facility Construction

Category:

Sewer System Master Plan Update Phase 2 (New 

Development Data)

Perform flow study and update the existing Sewer 

System Master Plan. Incorporate in the update new 

development data.

Wastewater

Aguilar

C007

Multiple Years

On-going

Utilities

2019Start Date:

Duration:

Project Status:

Department(s):

Project Manager(s):

Project Number: 

Fund: 34 - Sewer Facility Construction

Category:

Rockaway Pump Station R&R Project (Formerly 

PS Upgrade) 

Replace a wastewater centrifugal pump and motor at the 

Rockaway Pump Station.  There are three existing 

pumps and motors that will each reach their service life 

over the next 15 years. Replace the aging generator.

Wastewater

Patten

C006

5 Years

Active

Utilities

2020Start Date:

Duration:

Project Status:

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

34-Sewer Facility Construction -$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Miscellaneous -$         

34-Sewer Facility Construction 80$         200$        200$        200$        200$        200$        1,080$     

-$         

-$         

-$         

-$         

-$         

-$         

Total 80$         200$        200$        200$        200$        200$        1,080$     

Funded

Fiscal Year (In Thousands of Dollars)

Funding Status:

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Department(s):

Project Manager(s):

Project Number: 

Fund: 34 - Sewer Facility Construction

Category:

Lateral Grant Assistance

The City will embark on implementing a voluntary 

private service lateral replacement program to reduce 

the addition of I&I from defective private service 

laterals. 

Wastewater

Pastrano

C032

Multiple Years

On-going

Utilities

2013Start Date:

Duration:

Project Status:

Department(s):

Project Manager(s):

Project Number: 

Fund: 34 - Sewer Facility Construction

Category:

Collection System Rehabilitation and 

Replacement Projects

The Collection System Master Plan completed in 

October 2011 concluded that substantial reductions in 

I/I can only be achieved by a comprehensive 

rehabilitation or replacement (R&R)of the sewer pipes. 

This CIP will rehabilitate, replace or repair existing 

pipes as recommended by the Master Plan. Separate 

CIPs will be proposed for future R&R Projects.

Wastewater

Aguilar

C031

Multiple Years

Complete

Utilities

2012Start Date:

Duration:

Project Status:

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 179$        179$        

Construction & Management -$         

34-Sewer Facility Construction 2,000$     1,000$     3,000$     

Miscellaneous -$         

34-Sewer Facility Construction -$         

-$         

-$         

Total -$        -$         -$         179$        2,000$     1,000$     3,179$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 300$        200$        500$        

Construction & Management -$         

34-Sewer Facility Construction 2,000$     1,500$     3,500$     

Miscellaneous -$         

34-Sewer Facility Construction -$         

-$         

-$         

Total -$        300$        -$         200$        2,000$     1,500$     4,000$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Relocation of Sewer Mainline at SF RV Park

Department(s): Wastewater

Project Manager(s): Patten

Relocate sewer mainline at SF RV Park to City Public 

right-of-way Project Number: C038

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2023

Duration: Multiple Years

Project Status: Active

Sharp Park Pump Station R&R Project 

(Formerly Sharp Park PS Facility Improvements 

Project)

Department(s): Wastewater

Project Manager(s): Patten

Improvements to the Sharp Park Pump Station which 

include but not limited to odor control, sanitary sewer 

mainline relocation and wet well improvements

Project Number: C008

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2020

Duration: Multiple Years

Project Status: Active

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 150$       90$          240$        

Construction & Management -$         

34-Sewer Facility Construction 150$        10$          160$        

Miscellaneous -$         

34-Sewer Facility Construction 25$          25$          

-$         

-$         

Total 150$       -$         175$        100$        -$         -$         425$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 50$         50$          50$          50$          50$          50$          300$        

-$         

-$         

-$         

-$         

-$         

-$         

Total 50$         50$          50$          50$          50$          50$          300$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Pump Replacement

Department(s): Wastewater

Project Manager(s): Peel

On-going purchase to replace aging pumps, valves and 

motors for the Calera Creek Water Recycling Plant Project Number: P004

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2014

Duration: Multiple Years

Project Status: On-going

Digesters - ATAD Modification Phase 3

Department(s): Wastewater

Project Manager(s): Sun

This Project will upgrade the existing nozzle 

configuration in each of the 4 ATAD tanks.  Project Number: P002

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2019

Duration: Multiple Years

Project Status: Active

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 100$       75$          175$        

Construction & Management -$         

34-Sewer Facility Construction 50$          50$          

(Including equipment rebuild) -$         

-$         

-$         

-$         

Total 100$       75$          -$         -$         -$         50$          225$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 350$       250$        250$        850$        

Planning & Design -$         

34-Sewer Facility Construction 100$       100$        

Construction & Management -$         

34-Sewer Facility Construction 100$       300$        400$        

Miscellaneous -$         

34-Sewer Facility Construction -$         

Total 550$       -$         550$        -$         250$        -$         1,350$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP SCADA and PLC Upgrade

Department(s): Wastewater

Project Manager(s): Sun

Upgrade the Supervisory Control And Data Acquisition 

(SCADA) and Programmable Logic Controller (PLC) 

Systems at the Calera Creek Water Recycling Plant. 

Other upgrades needed will be to improve the 

communication between the Plant and pump stations.  

Project Number: P008A

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2015

Duration: Multiple Years

Project Status: On-going

CCWRP Centrifuges

Department(s): Wastewater

Project Manager(s): Peel

Purchase new centrifuge and other equipments 

associated with the newly installed centrifuge each year 

to replace the existing 3 old centrifuges. In addition, 

rebuild existing 2 centrifuges as needed

Project Number: P006

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2011

Duration: Multiple Years

Project Status: On-going

Fund - 34 Sewer Facility Construction
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction 100$        30$          130$        

Monitoring -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

34-Sewer Facility Construction -$         

-$         

-$         

Total -$        100$        -$         30$          -$         -$         130$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction 100$        100$        

Miscellaneous -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

Total -$        -$         -$         100$        -$         -$         100$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Parking Lot Restoration

Department(s): Wastewater

Project Manager(s): Sun 

Slurry seal existing parking lot.

Project Number: TBD (Formerly P017)

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2025

Duration: 1 Year

Project Status: On-going

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Calera Creek and Wetlands Maintenance

Department(s): Wastewater

Project Manager(s): Sun

On-going Maintenance and Monitoring requirements 

for the restored Calera Creek wetlands and frog ponds Project Number: P011

Fund: 34 - Sewer Facility Construction

Category: Miscellaneous

Start Date: 2019

Duration: Multiple Years

Project Status: On-going

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction 70$          70$          

Miscellaneous -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

Total -$        70$          -$         -$         -$         -$         70$          

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 20$          20$          

Construction & Management -$         

34-Sewer Facility Construction 5$            5$            

-$         

-$         

-$         

-$         

Total -$        -$         -$         25$          -$         -$         25$          

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Laboratory Room Improvement

Department(s): Wastewater

Project Manager(s): Peel

Purchase new equipment’s and furniture’s for the 

laboratory room at the CCWRP. Improve HVAC in the 

laboratory.

Project Number: P020

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2012

Duration: Multiple Years

Project Status: On-going

CCWRP Roof Improvements

Department(s): Wastewater

Project Manager(s): Peel

Re-roof CCWRP building to stop leaks in the building 

and prolong useful life of roof and building Project Number: P018

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2019

Duration: 3 Years

Project Status: Active

Fund - 34 Sewer Facility Construction
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Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction 100$        100$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        -$         100$        -$         -$         -$         100$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 50$         50$          50$          50$          50$          250$        

Construction & Management -$         

34-Sewer Facility Construction -$         

(Including equipment rebuild) -$         

-$         

-$         

-$         

Total 50$         -$         50$          50$          50$          50$          250$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Blower Replacement 

Department(s): Wastewater

Project Manager(s): Peel

On-going purchase to replace aging blowers and motors 

for the Calera Creek Water Recycling Plant. Project Number: P024

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2015

Duration: Multiple Years

Project Status: On-going

CCWRP Security & Gate System

Department(s): Wastewater

Project Manager(s): Peel

Purchase new security (security cameras), gate systems, 

and mangate for the CCWRP. Project Number: P045 (Formerly P022)

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2023

Duration: 1 Year

Project Status: Active

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Monitoring -$         

34-Sewer Facility Construction 42$          20$          62$          

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        42$          20$          -$         -$         -$         62$          

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 80$          100$        180$        

Construction & Management -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

Total -$        -$         -$         80$          -$         100$        180$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

 CCWRP Vehicle Storage and Office Facility 

Department(s): Wastewater

Project Manager(s): Sun

Construct a vehicle storage and office combination 

facility on the existing concrete pad inside the CCWRP. 

However, until this is done, rental of temporary office 

trailer is needed to accommodate expanding personnel 

and capital improvement projects coordination space.

Project Number: P030

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2020

Duration: Multi-years

Project Status: Active

San Pedro Creek & Pacifica State Beach TMDL, 

BMP, Monitoring Plan

Department(s): Wastewater

Engineering

Project Manager(s): Donguines

The San Francisco Regional Water Quality Board 

requires through the Total Maximum Daily Load 

(TMDL), the development and implementation of a 

bacteria water quality monitoring and best management 

plan for San Pedro Creek and Pacifica State Beach 

bacteria. 

Project Number: P028

Fund: 34 - Sewer Facility Construction

Category: Miscellaneous

Start Date: 2015

Duration: 8 Years

Project Status: Active

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 50$         50$          100$        

Equipment Purchase -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

34-Sewer Facility Construction 50$          800$        800$        50$          1,700$     

Miscellaneous -$         

34-Sewer Facility Construction -$         
Total 50$         50$          50$          800$        800$        50$          1,800$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP R&R Project

Department(s): Wastewater

Project Manager(s): Sun

The CCWRP is more than 20 years old and a Condition 

Assessment has identified equipment and processes in 

need of replacement, , rehabilitation or enhancement.  

Project Number: P033

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2017

Duration: Multiple Years

Project Status: On-going

CCWRP Arc Flash Hazard Analysis 

Department(s): Wastewater

Project Manager(s): Schlater

OSHA published new electrical requirements on April 

2014. These new requirements include a number of 

changes to training, host employer requirements, fall 

protection, the requirements to estimate arc flash 

energy, minimum approach distances, PPE and other 

work practices.

Project Number: P031

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2022

Duration: 1 Year

Project Status: Complete

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 20$         100$        120$        

Construction & Management -$         

34-Sewer Facility Construction 30$         30$          

-$         

-$         

-$         

-$         

Total 50$         100$        -$         -$         -$         -$         150$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Equipment Purchase -$         

34-Sewer Facility Construction 40$         140$        180$        

Construction & Management -$         

34-Sewer Facility Construction 60$          60$          

Planning & Design -$         

34-Sewer Facility Construction -$         

-$         

-$         

Total 40$         200$        -$         -$         -$         -$         240$        

CCWRP Grit System R&R (Renamed)

Department(s): Wastewater

Project Manager(s): Peel

The original grit classifier at the Calera Creek Water 

Recycling Plant has deteriorated and need to be 

replaced and upgraded. Project will include 

Rehab/Replacement of Grit Chamber, Grit Pump 

Grinder, Grit Pump and Grit Classifier

Project Number: P041

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2022

Duration: Multi-Years

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Sand Filter Upgrade (Renamed)

Department(s): Wastewater

Project Manager(s): Peel

The original sand filter system at the Calera Creek 

Water Recycling Plant is now over 20 years and 

upgrade to the system is now needed.  Upgrades will 

include new PLC and new backwsah programing, and 

new underdrains.

Project Number: P044

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2023

Duration: 2 Years

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 245$       423$        100$        768$        

Equipment Purchase -$         

34-Sewer Facility Construction 2,870$    2,870$     

Construction & Management -$         

34-Sewer Facility Construction 830$        600$        1,430$     

34-Sewer Facility Construction 1,750$     3,870$     5,620$     

-$         

Total 3,115$    3,003$     4,570$     -$         -$         -$         10,688$   

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 150$        150$        

Construction & Management -$         

34-Sewer Facility Construction 1,000$     1,000$     

-$         

-$         

-$         

-$         

Total -$        -$         150$        1,000$     -$         -$         1,150$     

Ultraviolet Disinfection System Upgrade

Department(s): Wastewater

Project Manager(s): Schlater

CCWRP is now more than 20 years old and the 

ultraviolet System is nearing the end of its useful lives.  

This project will perform Feasibility Study of different 

new technology on Ultra-Violet disinfection system to 

replace or enhance the existing system at CCWRP. The 

Project also includes design, UV equipment purchase, 

construction which will also include temporary UV.

Project Number: P034

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2020

Duration: 4 Years

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Photovoltaic System Improvement 

Project 

Department(s): Wastewater

Project Manager(s): Patten

The existing solar system at the Calera Creek Water 

Recycling Plant is now 15 years old and existing panels 

can now be replaced with higher capacity.  The project 

will upgrade panels and equipment for the system to 

produce higher power output within the same footprint 

of the existing solar system.

Project Number: P035

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2020

Duration: Multi-Years

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 150$       100$        50$          300$        

-$         

-$         

-$         

-$         

-$         

-$         

Total 150$       -$         -$         100$        50$          -$         300$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Process Optimization Projects

Department(s): Wastewater

Project Manager(s): Sun

The Calera Creek Water Recycling Plant (Plant) is 

performing very well but there is also room for 

advancement especially when the environment will 

benefit.  This project will look into improvements on 

the Plant's wastewater treatment processes such as but 

not limited to activated sludge densification, 

pretreatment, disinfection, odor control and biosolids.

Project Number: P036

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2020

Duration: On-going

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Anza Pump Station Rebuild

Department(s): Wastewater

Project Manager(s): Schlater

The anza pump station was destroyed by fire. Project is 

to rebuild pump station. Project Number: C036

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2020

Duration: 3 Years

Project Status: Active

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 75$          75$          

Construction & Management -$         

34-Sewer Facility Construction 150$        150$        

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         225$        -$         -$         225$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP R&R Project - Plant Effluent Pipe Line 

Spot Repair

Department(s): Wastewater

Project Manager(s):

Plant Staff identified a leak in the 42-in Welded Stl 

Final Effluent Line, approximately 30-LF from the 

outside wall of the Filter Structure. Staff will run a 

camera down the line in mid June to help determine 

whether an internal solution (e.g., expandable band) is 

feasible or of a  point repair (30-ft deep) is required.

Project Number: P043

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2021

Duration: 2 Years

Project Status: Cancelled

CCWRP Drain Pump Station Piping Replacement

Department(s): Wastewater

Project Manager(s): Schlater

Inspection of the wet well revealed the original grooved 

discharge piping has corroded and will need to be 

replaced. This Project will require excavation, and 

coordination with Plant staff to shutdown processes 

draining to the Drain Pump Station to facilitate 

construction.

Project Number: P042 

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2025

Duration: 2 Years

Project Status: On-going

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 175$        150$        325$        

Construction & Management -$         

34-Sewer Facility Construction 650$        550$        1,000$     2,200$     

-$         

-$         

-$         

-$         

Total -$        825$        550$        1,150$     -$         -$         2,525$     

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 25$          50$          25$          100$        

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        25$          -$         -$         50$          25$          100$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Environmental Compliance Project

Department(s): Wastewater

Project Manager(s): Aguilar

On-going needs to address environmental compliance 

related issues. Project Number: P038

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2021

Duration: Multiple Years

Project Status: On-going

CCWRP Electrical Condition Assessment and 

Improvements

Department(s): Wastewater

Project Manager(s): Schlater

The Plant electrical system has been updated as needed 

but is aging with some existing replacement parts no 

longer available. The purpose of the Project is to 

conduct a condition assessment of electrical systems 

including backup generation to identify improvements 

for future CIP Projects. Several critical projects were 

identified and City will proceed with.

Project Number: P037

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2021

Duration: Multiple Years

Project Status: Active

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 50$          50$          

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        50$          -$         -$         -$         -$         50$          

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 80$          80$          

Construction & Management -$         

34-Sewer Facility Construction 300$        1,500$     1,800$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         380$        1,500$     1,880$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

CCWRP Headworks Feasibility and 

Improvements

Department(s): Wastewater

Project Manager(s): Patten

The Plant design was based on screenings at the major 

pump stations. The Plant has experienced material 

buildup in SBR and ATAD basins requiring costly 

cleaning activities . This Project will evaluate adding 

bar screening facilities at the Plant, address headworks 

channel lining degradation, install new grit classifier 

and demolish existing hypochlorite tank.

Project Number: P040

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2026

Duration: Multiple Years

Project Status: On-going

CCWRP Admin Building Elevator Assessment

Department(s): Wastewater

Project Manager(s): Peel

The building elevator operation has been requiring 

servicing visits more frequently over the past year. The 

purpose of this Project is to assess the current condition 

and determine how to move forward. Since it is unclear 

on what will be recommended, only the assessment is in 

the CIP for now.

Project Number: P039

Fund: 34 - Sewer Facility Construction

Category: Facilities

Start Date: 2023

Duration: 1 Year

Project Status: Active

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

540 Crespi Drive Tree Replacement 

Department(s): Wastewater

Project Manager(s):

Planting a total of four trees per Planning Dept. 

requirement of Condition of Approval No. 2 and 

mitigation measure AES-1 as required by Condition of 

Approval No 3.

Project Number: 

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2021

Duration: 1 Year

Project Status: Cancelled

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Linda Mar Pump Station Jockey Pump Upgrade

Department(s): Wastewater

Project Manager(s):

This Project has been incorporated with  Linda Mar 

Pump Station Rehabiliation and Replacement Project. Project Number: C042

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date:

Duration:

Project Status: Cancelled

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Rockaway PS - Bar Screen Rebuild

Department(s): Wastewater

Project Manager(s): Pastrano

Rebuilt existing bar screen that is damaged.

Project Number: C041 (Formerly C006B)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2022

Duration: 1 Year

Project Status: Complete

Linda Mar Pump Station - Bar Screen Rebuild

Department(s): Wastewater

Project Manager(s): Pastrano

Rebuilt existing bar screen that is damaged.

Project Number: C040 (Formerly C004C)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2022

Duration: 1 Year

Project Status: Complete

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Construction & Management -$         

34-Sewer Facility Construction -$         

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 400$        400$        800$        

Construction & Management -$         

34-Sewer Facility Construction 3,100$     5,934$     9,034$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$        3,500$     6,334$     -$         -$         -$         9,834$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Lower Linda Mar Rehabilitation and Repair 

Project (Renamed)

Department(s): Wastewater

Project Manager(s): Patten

Work includes the replacement of approximately 16,000 

LF of sewer main and appurtenant work in Lower Linda 

Mar area.

Project Number: C044 (Formerly C031D)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2023

Duration: 2 Year

Project Status: Active

Sharp Park Pump Station Bar Screen Rebuild

Department(s): Wastewater

Project Manager(s): Pastrano

Rebuilt existing bar screen that is damaged.

Project Number: C039 (Formerly C008B)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2022

Duration: 1 Year

Project Status: Complete

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Collection System R&R Project

Lower Linda Mar 3

Department(s): Wastewater

Project Manager(s):

Project has been combined as one project. See Project 

Number C043 (Lower Linda Mar Rehabilitation and 

Repair Project)                                                                                                                                                                                                                                                                                                                

Project Number: 

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date:

Duration:

Project Status: Cancelled

Collection System R&R Project

Lower Linda Mar 2

Department(s): Wastewater

Project Manager(s):

Project has been combined as one project. See Project 

Number C043 (Lower Linda Mar Rehabilitation and 

Repair Project)

Project Number: 

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date:

Duration:

Project Status: Cancelled

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 210$        210$        

Construction & Management -$         

34-Sewer Facility Construction -$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         210$        210$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 506$        506$        

Construction & Management -$         

34-Sewer Facility Construction 2,863$     2,863$     5,726$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         506$        2,863$     2,863$     6,232$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Collection System R&R Project

Rockaway Beach Ave (San Sewer) 1&2

Department(s): Wastewater

Project Manager(s): Schlater

Work includes the replacement of approximately 12,000 

LF of sewer main and appurtenant work in name area. Project Number: TBD (Formerly C031H)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2026

Duration: 4 Year

Project Status: On-going

Collection System R&R Project

Fremont, Linda Mar Blvd & Catalina Ave 

Department(s): Wastewater

Project Manager(s): Schlater

Work includes the replacement of approximately 1,250 

LF of sewer main and appurtenant work in the named 

areas.

Project Number: TBD (Formerly C031G)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2027

Duration: 2 Year

Project Status: On-going

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 75$          75$          

-$         

-$         

-$         

-$         

-$         

-$         

Total -$        75$          -$         -$         -$         -$         75$          

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction -$         

Construction & Management -$         

-$         

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         -$         -$         -$         -$         -$         

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Forcemain Condition Assessment

Department(s): Wastewater

Project Manager(s): Pastrano

Perform sanitary sewer forcemain condition assessment.

Project Number: C045 (Formerly C040)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2023

Duration: 1 Year

Project Status: Active

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Wastewater Collection System Smoke Testing FY 

2022-23 (Renamed)

Department(s): Wastewater

Project Manager(s): Mendez

Peform smoke testing for the entire Linda Mar & Park 

Pacifica drainage basins to confirm issues to identify 

Inflow and Infiltration sources

Project Number: C038 (Formerly C050)

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2022

Duration: 1 Year

Project Status: Complete

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 100$        100$        

Construction & Management -$         

34-Sewer Facility Construction 250$        250$        500$        

Miscellaneous -$         

-$         

-$         

-$         

Total -$        100$        250$        250$        -$         -$         600$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 557$        557$        557$        557$        2,228$     

Construction & Management -$         

34-Sewer Facility Construction 3,152$     3,152$     3,152$     9,456$     

Miscellaneous -$         

-$         

-$         

-$         

Total -$        -$         557$        3,709$     3,709$     3,709$     11,684$   

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Pump Stations SCADA and PLC Upgrade

Department(s): Wastewater

Project Manager(s): Pastrano

Upgrade the Supervisory Control And Data Acquisition 

(SCADA) and Programmable Logic Controller (PLC) 

Systems at the Pump Stations. Other upgrades needed 

will be to improve the communication between the 

Plant and pump stations.  

Project Number: C046

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2023

Duration: 3 Years

Project Status: New

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Collection System Rehabilitation & Replacement 

Projects: Vallemar

Department(s): Wastewater

Project Manager(s): Schlater

Work includes the replacement of approximately 26,000 

LF sewer main and appurtenant work in the Vallemar 

neighborhood. 

Project Number: TBD

Fund: 34 - Sewer Facility Construction

Category: Utilities

Start Date: 2024

Duration: 4 Years

Project Status: New

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

34-Sewer Facility Construction 50$          50$          

Construction & Management -$         

34-Sewer Facility Construction 300$        300$        

Miscellaneous -$         

-$         

-$         

-$         

Total -$        350$        -$         -$         -$         -$         350$        

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

Linda Mar Stormwater Pump Station 

Rehabilitation Project

Department(s): Wastewater

Project Manager(s): Aguilar

The Project will evaluate the storm drainage system in 

the Linda Mar Pump Station. The project may include 

replacement of existing pump system and other 

appurtenances affecting the pump station.

Project Number: C047

Fund: 34 - Sewer Facility Construction

Category:

Start Date: 2023

Duration: Multi-Year

Project Status: New

Fund - 34 Sewer Facility Construction



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Project Title Page To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Milagra Creek Outfall Repair 38 - 1 778$       -$        -$         -$         -$       -$     778$       

310-330 Esplanade Infrastructure 

Preservation 
38 - 1 560$       6,600$    6,400$     -$         -$       -$     13,560$  

400 Esplanade Infrastructure 

Preservation
38 - 2 402$       3,150$    -$         -$         -$       -$     3,552$    

Total 1,740$    9,750$    6,400$     -$         -$       -$     17,890$  

Funding  To Date 23 - 24 24 - 28 Total Per.

38-Disaster Accounting -$      -$      -$       -$       0%

30-Excess ERAF 551$     950$     900$      2,401$   13%

Grant 1,189$  8,800$  5,500$   15,489$ 87%

Fund 38 - Disaster Accounting
Project Cost (In Thousands)

Funding Breakdown within Fund 38

Disaster Accounting    Fund - 38   

#'38'!A1
#'38'!A24
#'38'!A47


CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

30-Excess ERAF 117$        117$        

Construction & Management -$         

Grant - CDAA 583$        583$        

30-Excess ERAF 78$          78$          

-$         

-$         

-$         

Total 778$        -$         -$         -$         -$         -$         778$        

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

30-Excess ERAF 155$        155$        

Grant - HMGP 365$        100$        465$        

Grant - State 40$          100$        140$        

Construction & Management -$         

30-Excess ERAF 900$        900$        1,800$     

Grant - HMGP 3,250$     3,250$     6,500$     

Grant - State 2,250$     2,250$     4,500$     

Total 560$        6,600$     6,400$     -$         -$         -$         13,560$   

Fiscal Year (In Thousands of Dollars)

Duration: 8 Years

Project Status: Active

Funding Status: Partially Funded

310-330 Esplanade Infrastructure Preservation 

Department(s): Engineering

Project Manager(s): Yip

The project consists of constructing a shotcrete wall to 

protect Esplanade Ave. and infrastructure within. Project 

is currently under design.

Project Number: S011

Fund: 38 - Disaster Accounting

Category: Coastal

Start Date: 2016

Fiscal Year (In Thousands of Dollars)

Fund:

Start Date:

Duration:

Complete

Funding Status: Funded

Milagra Creek Outfall Repair 

Project Number: 

Category:

Donguines

S003

38 - Disaster Accounting

Coastal

Repair of Milagra Creek Outfall. City staff has applied 

for California Disaster Assistance Act (CDAA) Grant, 

which if approved, will reimburse the City 75% of total 

cost. City matching funds of 25% will come from ERAF 

funds.

Project Status:

EngineeringDepartment(s):

Project Manager(s):

2016

6 yrs

Fund - 38 Disaster Accounting          38 - 2 



CITY OF PACIFICA

2023-2028 CAPITAL IMPROVEMENT PROGRAM  

Phase To Date 23 - 24 24 - 25 25 - 26 26 - 27 27 - 28 Total

Planning & Design -$         

30-Excess ERAF 201$        50$          251$        

Grant- HMGP 201$        50$          251$        

Grant - State 50$          50$          

Construction & Management -$         

30-Excess ERAF -$         

Grant- HMGP 2,250$     2,250$     

Grant - State 750$        750$        

Total 402$        3,150$     -$         -$         -$         -$         3,552$     

Funding Status: Funded

Fiscal Year (In Thousands of Dollars)

2017

Duration: 5 Years

Project Status: Active

400 Esplanade Infrastructure Preservation

Department(s): Engineering

Project Manager(s): Yip

The project consists of two phases. The first phase is 

construction of an emergency revetment (complete in 

2018) and the second phase consists formalizing the 

protection. There is projected project savings, should the 

preffered concept be permitted.

Project Number: S014

Fund: 38 - Disaster Accounting

Category: Coastal

Start Date:

Fund - 38 Disaster Accounting          38 - 3 
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