
2020-2021 Summer 2023 Fall 2023 Winter 
2023/2024 Spring/Summer 2024 Future Project Phases

Regulatory Agency Engagement

Proposed activities subject to change

ENVIRONMENTAL  
DOCUMENT (12-18 months)

FINAL PERMITTING  
& DESIGN  (12-18 months)

CONSTRUCTION  
(Timeline TBD)

Preferred concept 
design alternative 
identification  

Seawall Prelim 
Design  

Draft 35% Plan Final 35% Plan Notice of  
Preparation 

Public Meeting #1:
Project overview, 
Phase 1 recap,  
initial design 

Public Meeting #2:
Features and  
Amenities 

Public Meeting #3:
Preliminary  
Design

Public CEQA  
Meeting 

PRELIMINARY  
PLANNING AND 
FEASIBILITY

PRELIMINARY DESIGN

Pop-ups and        Online Engagement


