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Executive Summary 
This report presents the results and recommendations of the Collection System Master Plan for the City of 
Pacifica (City).  The report was prepared by RMC Water and Environment (RMC) under an agreement 
with the City dated October 27, 2009.   

The original objective of this Master Plan was to update the City’s last comprehensive assessment of its 
wastewater collection system, prepared in 1982, and to comply with the requirements of the Statewide 
General Waste Discharge Requirements for Sanitary Sewer Systems, which require that every collection 
system agency in California prepare a Sewer System Management Plan (SSMP) which includes a System 
Evaluation and Capacity Assurance Plan (SECAP) and a plan for rehabilitation and replacement of sewers 
based on their condition.   

The City is subject to infiltration and inflow (I/I) of extraneous groundwater and stormwater into the 
collection system, resulting in high wet weather flows during storm events.  As a result, sanitary sewer 
overflows (SSOs) have occurred at several locations in the system during large storms.  In 2011 the City 
was issued a Cease and Desist Order (CDO) by the San Francisco Bay Regional Water Quality Control 
Board and also entered into a Consent Decree with Our Children’s Earth Foundation, a non-governmental 
organization, both of which require the City to implement a number of measures targeted at reducing 
SSOs.  This Master Plan report is also intended to satisfy the specific requirements of the CDO and 
Consent Decree related to sewer system condition assessment, preparation of the SECAP, and 
development of a long-range Capital Improvement Program (CIP) for the wastewater collection system. 

Existing Sewer System and Service Area 

The City’s wastewater collection system serves a population of about 40,000 within the City of Pacifica 
city limits.  The system includes approximately 96 miles of gravity sewer mains, 4 miles of pressure 
(force) mains, and 5 sewage pump stations.  All wastewater is pumped via the three largest pump stations 
(Sharp Park, Linda Mar, and Rockaway) to the City’s Calera Creek Water Recycling Plant (CCWRP).  
Figure ES-1 shows the existing collection system. 

The primary sewer pipe material in the collection system is vitrified clay pipe with some areas of asbestos 
cement pipe, and plastic materials used for newer sewer construction and rehabilitation.  A large portion 
of the system was constructed in the 1940s and 1950s, with some newer areas (e.g., Park Pacifica and 
Fairmont) developed in the 1960s.  There has been relatively little new sewer construction since that time, 
although the City has continued to rehabilitate and replace aging pipes in poor structural condition. 

The collection system also includes approximately 12,000 private sewer laterals.  The City assumes 
responsibility for the maintenance and repair of the lower portion of the laterals (located within the public 
right-of-way) if they have cleanouts installed at the property line.  Currently, an estimated 20 percent of 
private laterals have such cleanouts, but that number is expected to increase as more laterals undergo 
rehabilitation and replacement.  There are some areas of the city, primarily in Linda Mar and Fairway 
Park, where the upper laterals (portion located on private property) are constructed of Orangeburg pipe, a 
fiberboard material that is known to disintegrate over time.  These laterals are likely subject to 
considerable I/I, as well as increased likelihood of blockages and failures due to structural deterioration.  
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Capacity Assessment 

The capacity of the collection system was assessed using a hydraulic model.  The assessment focused on 
the trunk sewer network, the system of pipes that convey flow generated throughout the system to the 
major pump stations and CCWRP.  The modeled network includes all gravity sewers 10 inches in 
diameter and larger and additional 6- and 8-inch pipes, totaling about 30 percent of the length of sewers in 
the collection system, plus four of the system pump stations and associated force mains.  The modeled 
network is shown in Figure ES-1. 

Flow loads to the model were developed from customer water use data (provided by the North Coast 
County Water District), estimates of additional flows from potential future development (fairly minimal 
for Pacifica, as the city is largely built out), and from a flow monitoring program conducted for this study.  
Winter water use data typically provides a very accurate estimate of base wastewater flow (BWF), as 
outside water use is minimal during that time of year.  Flow monitoring was conducted at 17 sites in the 
collection system during the winter 2009/10, with rainfall data also collected by three temporary rain 
gauges.  The purpose of the monitoring was to obtain data to confirm base wastewater flows and to 
quantify the I/I response of the system to rainfall.  The flow monitoring data was used to estimate the 
amount of groundwater infiltration (GWI) and rainfall-dependent I/I (RDI/I) for various areas of the 
system and to confirm, through model calibration, that the hydraulic model reasonably simulates the 
actual performance of the system during both dry and wet weather conditions. 

Design Storm 

The capacity of the system was assessed with respect to a design rainfall event, defined as a 10-year 
recurrence frequency, 24-hour duration storm with a temporal rainfall distribution based on guidelines 
established in the U.S. Department of Agriculture Natural Resources Conservation Service publication 
Technical Release 55, “Urban Hydrology for Small Watersheds”.  This document defines a particular 
synthetic rainfall distribution, called an “SCS Type 1A” storm, which is applicable to areas in 
northwestern California.  The SCS Type 1A rainfall distribution was applied to rainfall data specific to 
San Mateo County to develop a specific design storm for Pacifica.  The storm has a total 24-hour rainfall 
of 3.74 inches with a peak intensity of 0.59 inches per hour.  The design storm is comparable in size to 
notable large rainfall events that have occurred in the San Francisco Bay Area over the past several years, 
including the storms of December 31, 2005, and January 25, 2008. 

Capacity Analysis Results 

The hydraulic model was run with the 10-year design storm to identify areas of the collection system that 
would not have adequate capacity to convey the peak wet weather flows generated by that event.  
Capacity was considered inadequate whenever the model predicted that the peak flows would result in 
overflows from the system or surcharge (flow above the crown of sewer pipes) to within four feet of 
manhole rims.  Pump station capacity was considered inadequate if the peak flows exceeded the station’s 
firm capacity (capacity with the largest pump not in operation). 

The modeling indicated gravity pipeline capacity deficiencies in 12 locations in the collection system, and 
inadequate firm pumping capacity at the Linda Mar Pump Station.  Several of the deficiencies are 
locations of historical wet weather overflows, including locations along lower Linda Mar Boulevard and 
Palmetto Avenue. 

Based on the model results, improvement projects to address the predicted capacity deficiencies were 
developed.  The projects primarily involve replacing existing deficient sewers with larger diameter pipes, 
or diverting flows to other existing sewers with available capacity or to proposed new pipes.  Proposed 
sewer improvements were tested in the model to confirm that they would eliminate the identified capacity 
deficiencies and to confirm that sewers and pump stations downstream of the upsized pipes could handle 
the higher peak flows. 
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The results of the modeling of proposed pipe capacity improvements indicated that peak flows reaching 
the Linda Mar Pump Station during the design storm event would be about 14.4 million gallons per day 
(mgd), exceeding both the firm and existing total capacity (with all pumps operating) of the pump station.  
Furthermore, the Linda Mar force main would not have capacity to convey those flows.  Therefore, 
addressing the capacity issues at Linda Mar Pump Station would require addition of a fourth pump as well 
as constructing a two-mile long parallel force main near the Coast Highway from Linda Mar Boulevard to 
Reina del Mar.  Under these conditions, influent peak wet weather flow to the CCWRP could reach 26 
mgd, exceeding the 20 mgd hydraulic capacity of the treatment plant.  Upgrading the CCWRP to handle 
these higher peak flows would be very expensive and difficult to implement, as the plant is located within 
the California coastal zone. 

Accordingly, several “systemwide” alternatives were identified and evaluated to address this issue.  In 
addition to the Capacity Enhancement Only alternative (implement sewer capacity improvement projects, 
increase Linda Mar Pump Station capacity and construct parallel force main, and upgrade CCWRP), two 
additional alternatives were evaluated: construction of a flow equalization facility at Linda Mar, and 
comprehensive sewer rehabilitation to reduce I/I to the level that would not require increasing Linda Mar 
pumping capacity or capacity of the CCWRP.  The systemwide alternatives are discussed below. 

Alternative 1: Capacity Enhancement Only 

Under this alternative, all sewer capacity improvements would be implemented along with addition of a 
fourth pump at Linda Mar Pump Station and construction of a parallel force main.  The CCWRP would 
be expanded by the addition of a sixth sequencing batch reactor and other improvements needed to handle 
the increased peak flows at the plant.  The cost of such a plant expansion was estimated by City staff at 
$20 to $25 million.  Furthermore, obtaining the required environmental, regulatory, and California 
Coastal Commission permits would likely be extremely difficult. 

Alternative 2: Collection System Capacity Improvements with Wet Weather Flow 
Equalization at Linda Mar 

Under this alternative, capacity improvements within the gravity collection system would be 
implemented, and a flow equalization facility would be constructed in the vicinity of the Linda Mar Pump 
Station.  A fourth pump at Linda Mar Pump Station would also still be needed to provide firm pumping 
capacity; however, the equalization facility would reduce peak flows to the pump station to levels that 
could be handled by the existing force main and the CCWRP.   The equalization facility would include a 
2.1 million gallon (MG) underground concrete basin with pipes to divert flow to the basin during high 
wet weather conditions and a return pump station and piping to empty the basin after flows have receded 
and convey them back to the collection system.  A preliminary site at the park-and-ride lot on the north 
side of Linda Mar Boulevard just east of the highway was assumed for the alternatives analysis; however, 
further siting studies, hydraulic analyses, geotechnical investigations, evaluation of environmental 
impacts and permitting requirements, and community outreach would be required before a final site could 
be selected.  The estimated capital cost of the basin is $20 million. 

Alternative 3: Collection System Capacity Improvements with Comprehensive Sewer 
Rehabilitation to Reduce I/I 

Under this alternative, sewer capacity improvements and the fourth pump at Linda Mar Pump Station 
would be implemented, and comprehensive sewer rehabilitation would be conducted to reduce peak flows 
sufficiently to levels that could be handled by the existing force main and the CCWRP.  Comprehensive 
rehabilitation involves rehabilitation or replacement of all sewer mains and associated laterals (both lower 
and upper portions) in an entire area of the system, with estimated I/I reductions of 70 to 80 percent 
overall.  The targeted area for comprehensive rehabilitation would include approximately 20 miles of 
sewer mains and an estimated 2,700 laterals in the Pedro Point and lower Linda Mar areas, the areas of 
the system found to contribute the highest I/I flows.  The estimated cost of comprehensive rehabilitation 
in these areas is $23 million (not including costs for upper lateral replacement).  Since implementation of 
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a comprehensive rehabilitation program would likely take 15 to 20 years or more, it was assumed that 
sewer capacity improvements would still be implemented to minimize the near-term risk of localized 
SSOs. 

Recommended Capacity Assurance Plan 

Table ES-1 provides a comparison of the three systemwide alternatives.  Based on this comparison, it is 
recommended that the City proceed with implementation of Alternative 2, Collection System Capacity 
Improvements with Wet Weather Flow Equalization at Linda Mar.  This alternative provides the best 
assurance of meeting regulatory and legal requirements to eliminate capacity-related SSOs in the near-
term, and has the lowest estimated capital cost of the three alternatives.  It is also recommended that the 
City initiate a long-term program of comprehensive sewer rehabilitation, which will further reduce the 
risk of dry weather blockages and overflows, as well as reduce the annual costs for operation and 
maintenance of the sewer system, pumping stations, and wastewater treatment plant.  The rehabilitation 
program would be prioritized based on I/I as well as needs for structural sewer rehabilitation, discussed in 
the following subsection of this Executive Summary. 

Table ES-1: Comparison of Systemwide Capacity Assurance Alternatives 

Alternative Advantages Disadvantages 
Est. 

Capital 
Cost 

1 Capacity Enhancement 
Only 

 Eliminates risk of wet weather 
SSOs due to Linda Mar PS 
capacity deficiency once parallel 
force main is constructed 

 Reduces risk of bypasses from 
CCWRP once plant expansion or 
equalization is constructed 

 Would allow portion of Linda Mar 
force main to be taken out of 
service for cleaning or inspection. 

 Potential environmental and 
permitting impediments to 
construction of parallel 
force main 

 Significant environmental 
and permitting impediments 
to expansion of CCWRP  

 Continued risk of bypasses 
from CCWRP until plant 
expansion is completed 

$34Ma 

 

2 Collection System 
Capacity Improvements 
with Wet Weather Flow 
Equalization at Linda Mar 

 Eliminates risk of wet weather 
SSOs due to Linda Mar PS 
capacity deficiency once flow 
equalization facility is constructed 

 Reduces risk of bypasses from 
CCWRP 

 Would allow Linda Mar force 
main to be taken out of service 
for cleaning or inspection. 

 Potential implementation 
impediments and 
community opposition to 
flow equalization facility 

$24M 

3 Collection System 
Capacity Improvements 
with Comprehensive 
Sewer Rehabilitation to 
Reduce I/I 

 Reduced flow and associated 
O&M costs for pumping and 
treatment 

 Improved system condition and 
reduced costs for sewer 
maintenance and risk of 
blockages and dry weather SSOs 
in rehabilitated areas 

 Ultimately reduces risk of wet 
weather SSOs and bypasses due 
to Linda Mar PS capacity 
deficiency and CCWRP hydraulic 
limitations 

 Continued risk of wet 
weather SSOs due to Linda 
Mar Pump Station capacity 
deficiency until significant 
amount of comprehensive 
rehabilitation is completed 
(could take 15 to 20 years) 

 Actual amount of I/I 
reduction achieved cannot 
be predicted with certainty. 

 Requires private lateral 
rehabilitation to achieve I/I 
reduction target.   

$27Mb 

a. Includes estimated cost of $25M for capacity expansion of CCWRP. 
b. Would require additional costs for private lateral rehabilitation. 
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Condition Assessment and Rehabilitation/Replacement Program 

The condition of the gravity collection system was evaluated through review of closed-circuit television 
(CCTV) inspection data collected by the City over the past five years.  As of June 2011, the City has 
inspected approximately 40 percent of the sewers in the system, and plans to complete inspection of the 
remainder of the sewers by 2013.  For recording CCTV data, the City uses the Pipeline Assessment and 
Certification Program (PACP) guidelines developed by the National Association of Sewer Service 
Companies (NASSCO), which are considered the current standard of the industry. 

Condition ratings were developed for the inspected sewers using the PACP system, which assigns grades 
to all observed defects based on their type and severity.  Grades are assigned to both structural defects 
(e.g., cracks, broken pipe, offset pipe joints) and maintenance-related defects (e.g., grease, debris, root 
intrusion).  To utilize the condition rating and defect information, RMC, in conjunction with City staff, 
developed a decision process to determine the appropriate sewer renewal method for sewers with defects 
warranting near-term repair.  The focus of the analysis was on pipes with major defects that could result 
in structural failures; large offset joints, which can impede inspection and cleaning equipment; and 
significant root intrusion, which can cause blockages resulting in SSOs.  Each inspected pipe was 
analyzed to identify the apparent most cost-effective method of renewal (e.g., localized point repair, 
lining, or replacement) to address these issues; or if renewal not considered necessary at this time, the 
pipe was identified for continued maintenance at an appropriate cleaning frequency. 

The results from the rehabilitation decision analysis of the inspected sewers were extrapolated to the 
remainder of the system based on the age and size of those pipes.  This enabled estimates of sewer 
renewal quantities to be developed for the entire system.  Table ES-2 summarizes these quantities, and 
Table ES-3 presents the estimated cost of this work.  For the as-yet-uninspected portion of the system, 
however, the specific pipes requiring rehabilitation or replacement will be determined based on 
subsequent CCTV inspection results.   

 

Table ES-2: Projected Sewer Renewal Requirements 

Sewer Renewal Reason and 
Decision 

Length of 
Pipe 

Segments (ft.) 

Percentage 
of Total Pipe 

Length 

Number of 
Localized 
Repairs 

Major Structural Defects 113,431 22.3% 325 
Replace 47,721 9.4% 0 
Line 6,669 1.3% 19 
Localized Repair 59,041 11.6% 306 

Large Offset Joints 33,668 6.6% 143 
Replace 3,945 0.8% 0 

Localized Repair 29,723 5.8% 143 

Significant Root Intrusion 23,887 4.7% 7 

Replace 22,203 4.4% 0 

Line 1,684 0.3% 7 

Renewal Subtotal 170,986 33.6% 475 

Maintain/Re-inspect in Future 338,273 66.4% 0 

TOTAL 509,259 100% 475 
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Table ES-3:  Estimated Near-Term Costs for Sewer Rehabilitation and Replacement 

Reason for Renewal 
Estimated 

Construction Costa 
Estimated Capital 

Costb 

Major Structural Defects $10,141,000 $12,676,000 

Large Offset Joints $1,812,000 $2,265,000 

Significant Root Intrusion $3,129,000 $3,911,000 

Total $15,082,000 $18,852,000 

a. Includes 30% allowance for contingencies. 
b. Includes 25% allowance for engineering, administration, and legal costs. 

 
 

Long-Range Capital Improvement Program 

The recommended CIP includes 14 capacity improvement projects, including construction of the 
proposed Linda Mar flow equalization facility.  The recommended capacity projects are listed in Table 
ES-4 and shown in Figure ES-2.  The projects have been assigned relative priorities based on the extent 
of predicted capacity deficiencies and the potential impacts of wet weather SSOs on the community or the 
environment should they occur as a result of these deficiencies.  In addition to the flow equalization 
facility, three of the collection system capacity projects are considered high priority, including the 
replacement of the existing 12-inch parallel sewer in Palmetto Avenue north of Paloma Avenue with an 
18-inch pipe; upsizing of the main trunk sewer serving the Pedro Point area; and upsizing the existing 12- 
and 15-inch parallel trunk sewer in lower Linda Mar Boulevard.  Other capacity projects have been 
assigned lower priorities because there have not been documented overflows at these locations and the 
potential impact of overflows is lower. 

Sewer repairs and replacements to address major structural defects are considered the highest priority 
with respect to sewer rehabilitation because the present the greatest risk of structural failure, followed by 
projects to address large offset joints (which do not present a risk of structural failure but may impede 
inspection or cleaning equipment) and significant root intrusion.  Root intrusion increases the risk of 
SSOs due to blockages, but can be controlled by effective maintenance (rodding and/or root foaming) in 
the interim period before the sewers are rehabilitated.  The City has developed a root control plan as part 
of its overall maintenance program.  Figure ES-3 shows the sewers recommended for rehabilitation 
according to the reason for renewal (structural rehabilitation, large offset joints, significant root intrusion) 
based on based on the CCTV inspection conducted as of June 2011. 

In addition to addressing the capital project needs identified in the capacity assurance and near-term 
sewer rehabilitation plans, the City intends to continue efforts for overall rehabilitation of the sewer 
system to reduce I/I, focusing on those areas identified as having the highest I/I contributions to the 
system.  In implementing its structural rehabilitation program, the City may choose to conduct more 
extensive rehabilitation (e.g., manhole-to-manhole pipe replacement or lining rather than just localized 
point repairs of major defects, or including additional adjacent pipe segments in the rehabilitation work) 
to match these objectives and will prioritize its structural rehabilitation program accordingly.  Therefore 
the rehabilitation/replacement component of the recommended CIP is formulated as an annual budget 
allocation rather than a list of specific projects, to allow the City flexibility to tailor the program to meet 
both structural rehabilitation and long-term I/I reduction objectives.  The City is also initiating a sewer 
lateral replacement program starting in January 2012, which will provide funding for replacement of 
defective private laterals in the highest I/I areas of the City. 
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Table ES-4: Recommended Capacity Improvement Projects 

 

Project 
ID 

Location 
Project 
Length 

(ft.) 
Proposed Improvements 

Relative 
Priority  

1 Oddstad Blvd. from Terra Nova Blvd. to Toledo Ct.  771  Upsize existing pipes from 15” to 18”  Medium 

2 Terra Nova Blvd. from  Alicante Dr. to Oddstad Blvd.  1,242  Upsize existing pipes from 12” to 15”  Medium 

3 Terra Nova Blvd. between Lerida Way and Alicante Dr.  323  Upsize existing pipes from 8” to 10”  Low 

4 Peralta Rd. from Montezuma Dr. to Linda Mar Blvd.  225  Upsize existing pipe from 12” to 15”  Low 

5 Linda Mar Blvd. upstream and downstream of De Solo 
Dr. 

1,398  Upsize existing pipes form 12”/15” to 15”/18”  High 

6 San Pedro Ave. from Livingston Ave. to Halling Way, 
Halling Way to Shoreside Dr. 

1,279  Upsize existing pipes from 6”/8” to 8”‐12”  High 

7 Arguello Blvd. from Peralta Rd. to Coast Hwy.  2,497  Upsize existing pipes from 6”‐12” to 8”‐15”  Medium 

8 De Solo Dr. from Fernandez Way to Arguello Blvd.  943  Upsize existing pipes from 8” to 10”  Low 

9 Palmetto Ave. from north of Shoreview Ave. to Paloma 
Ave. 

1,442  Replace existing  12” pipe with 18” at same 
depth/slope as parallel 18” 

High 

10 Milagra Dr. from Bruce St. to Edgemar Ave.  394  Upsize existing pipe from 6” to 8”  Low 

11 Avalon Rd. at Del Mar Ave.   9  Divert flow from 8" pipe to parallel 18" sewer   Low 

12 Manor Dr. west of  Monterey Rd.  269  Upsize existing pipe from 6” to 8”  Low 

13B Linda Mar Pump Station -- Add fourth pump Mediuma 

14 Linda Mar Flow Equalization Facility --  Construct 2.1 MG basin with diversion and 
return pipes and pumps 

High 

a. If flow equalization facility is constructed first, relative priority for pump station upgrade would be lower as pump station would have 
sufficient total capacity to convey design PWWF.
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Estimated costs for capacity improvement projects and sewer rehabilitation/replacement were based on 
recent bids provided by the City and cost data from similar projects.  The costs are conceptual level 
estimates, considered to have an estimated accuracy range of -30 to +50 percent, suitable for use for 
budget forecasting, CIP development, and project evaluations, with the understanding that refinements to 
the project details and costs would be necessary as projects proceed to design and construction.  All costs 
are presented in current (January 2011) dollars and include a 30 percent allowance for contingencies for 
unknown conditions, as well as an allowance of 25 percent of estimated construction cost for engineering, 
administration, and legal costs. 

Table ES-5 presents the recommended collection system CIP, including specific projects recommended 
for implementation during the first two years of the program (FY 2012 and FY 2013).  Other projects 
have been assigned to CIP years 3 through 10 or 11 through 20 based on financial considerations and their 
relative priorities as discussed above.  The City will update the long-range CIP in 2014 based on 
additional sewer inspections and development of a financial plan to be completed subsequent to this 
Master Plan report. 
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Table ES-5: Recommended Collection System Capital Improvement Program 

Project 
ID 

Project Description 
Est. Capital 

Cost 

Avg. 
Annual CIP 

Budget 
Years 1-2     

14 Linda Mar Flow Equalization 
Basin Design 

Site selection, geotechnical, 
hydraulic, environmental studies, 
permitting, pre-design and design 

 $  2,000,000  

9 Palmetto Ave. from north of 
Shoreview Ave. to Paloma 
Ave. 

Replace exist. 12” pipe with 18" 
at same depth/slope as exist. 18" 

 $     571,000  

  Sewer Rehabilitation    $  2,540,000  
  Subtotal - Years 1-2    $  5,100,000  $ 2,600,000 

Years 3-10     
14 Linda Mar Flow Equalization 

Basin Construction 
Equalization basin, piping, return 
pump station 

 $18,050,000  

6 San Pedro Ave. from 
Livingston Ave. to Halling 
Way, Halling Way to 
Shoreside Dr. 

Upsize existing pipes (6"-8" to 8"-
12") 

 $     251,000  

5 Linda Mar Blvd. upstream and 
downstream of De Solo Dr. 

Upsize existing pipes (12"-15" to 
15"-18") 

 $     380,000  

13B Linda Mar Pump Station Add fourth pump  $     935,000  
7 Arguello Blvd. from Peralta 

Rd. to Coast Hwy. 
Upsize existing pipes (6"-12" to 
8"-15") 

 $     418,000  

  Sewer Rehabilitation    $10,160,000  
  Subtotal - Years 3-10    $30,200,000  $  3,800,000 

Years 11-20     
1 Oddstad Blvd. From Terra 

Nova Blvd. to Toledo Ct. 
Upsize existing pipes (15" to 18")  $     281,000  

2 Terra Nova Blvd. from  
Alicante Dr. to Oddstad Blvd. 

Upsize existing pipes (12" to 15")  $     248,000  

3 Terra Nova Blvd. between 
Lerida Way and Alicante Dr. 

Upsize existing pipes (8" to 10")  $       51,000  

4 Peralta Rd. from Montezuma 
Dr. to Linda Mar Blvd. 

Upsize existing pipe (12" to 15")  $       45,000  

8 De Solo Dr. from Fernandez 
Way to Arguello Blvd. 

Upsize existing pipes (8" to 10")  $     137,000  

10 Milagra D. from Bruce St. to 
Edgemar Ave. 

Upsize existing pipe (6" to 8")  $       48,000  

11 Avalon Rd. at Del Mar Ave. Divert flow from 8" pipe to parallel 
18" 

 $       30,000  

12 Manor Dr. west of  Monterey 
Rd. 

Upsize existing pipe (6" to 8")  $       34,000  

  Sewer Rehabilitation    $  6,200,000  
  Additional Comprehensive Rehabilitation  $  7,400,000  
  Subtotal - Years 11-20    $14,500,000   $ 1,500,000 

TOTAL CIP    $49,800,000   $ 2,500,000 
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Chapter 1 Introduction 

This report presents the results and recommendations of the Collection System Master Plan for the City of 
Pacifica (City).  The report was prepared by RMC Water and Environment (RMC) under an agreement 
with the City dated October 27, 2009.  This introductory chapter provides background information on the 
objectives and scope of the Master Plan, the City’s sewer system and service area, and the contents and 
organization of the Master Plan report. 

1.1 Background and Study Objectives 
Prior to this study, the City last conducted a comprehensive assessment of its wastewater collection 
system in 1982.  That study was a Sewer System Evaluation Survey (SSES) focused on addressing the 
problem of excessive infiltration and inflow (I/I) into the collection system.  In the period since the 1982 
SSES, the City has made various improvements to the collection system, including sewer repairs and 
replacements and pump station upgrades; has implemented a program of regular cleaning and closed-
circuit television (CCTV) inspection of gravity sewers; and has developed mapping of the system in 
AutoCAD. 

Since 2004, the City has been required to monitor and report occurrences of sanitary sewer overflows 
(SSOs), initially to the San Francisco Bay Regional Quality Control Board (RWQCB or Regional Board), 
and since 2007 to the State Water Resources Control Board (SWRCB) under the Statewide General 
Waste Discharge Requirements for Sanitary Sewer Systems adopted in 2006.  Under the Regional and 
State regulations, the City is also required to prepare and adopt a Sewer System Management Plan 
(SSMP), which must include plans and programs for addressing the operation and maintenance of the 
system and assessing its condition and capacity.  The City initiated this Collection System Master Plan in 
order to meet specific SSMP requirements, as well as to develop a long-term plan for rehabilitation, 
replacement, and capacity improvements to its system. 

As a result of SSOs that have occurred in the system over the past few years, the Regional Board issued a 
Cease and Desist Order (CDO) to the City in May 2011, and the City entered into a Consent Decree with 
Our Children’s Earth Foundation in June 2011, requiring it to implement a number of measures targeted 
at reducing SSOs.  The CDO and Consent Decree have similar requirements, including developing and 
implementing an SSO reduction plan, computerized maintenance management system (CMMS), and 
programs addressing system-wide cleaning, root control, illicit discharge elimination, private sewer 
laterals, and staff training; performing a condition assessment of the collection system; preparing a 
System Evaluation and Capacity Assurance Plan (SECAP); and developing an initial and long-term 
capital improvement plan (CIP) and financial plan.  This Master Plan report specifically addresses the 
condition assessment of the system (based on inspection data collected to date), the SECAP, and 
development of a long-term CIP. 

1.2 Study Area 
The study area for this Master Plan consists of the City of Pacifica.  The collection system serves a 
population of about 40,000 within the city limits and does not convey any flows from outside the city.  
Figure 1-1 shows the study area.  The city is bounded on the north by the City of Daly City, on the 
northeast by the Cities of South San Francisco and San Bruno, on the south and southeast by 
unincorporated portions of San Mateo County, and on the west by the Pacific Ocean.  The city is divided 
into several individual communities or districts (e.g., Edgemar, Pacific Manor, Sharp Park, Fairway Park, 
Vallemar, Rockaway Beach, Linda Mar, Park Pacifica, Pedro Point), largely delineated by ridges and 
valleys.  Three major creeks (Milagra, Calera, and San Pedro Creeks) drain in an east-to-west direction 
across the city and discharge into the Pacific Ocean.  The city is largely built out with significant areas of 
open space, including portions of the Golden Gate National Recreation Area.  There are only a few areas 
of projected future development. 
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1.3 Existing Sewer System 
The City’s wastewater collection system includes approximately 96 miles of gravity sewer mains, 4 miles 
of pressure (force) mains, and five sewage pump stations.  All sewage is pumped via the three largest 
pump stations (Sharp Park, Linda Mar, and Rockaway) to the Calera Creek Water Recycling Plant 
(CCWRP), which is located centrally in the system just west of Highway 1 opposite Reina Del Mar in the 
Vallemar area. The other two pump stations serve smaller areas within the collection system.  Figure 1-2 
shows the existing collection system layout.  Table 1-1 tabulates the footage of pipe by diameter.  As 
noted in the table, over 60 percent of the gravity sewer mains are 6 inches in diameter, and over 85 
percent are less than 10 inches. 

 

Table 1-1: Collection System Inventory 

Pipe Size (in.) 
Length 
(feet) 

Length 
(miles) 

Percent of 
Total 

Gravity sewer mains    
<6 or unknown 783 0.1 0.2% 

6 319,091 60.4 62.6% 
8 116,525 22.1 22.9% 
10 21,071 4.0 4.1% 
12 24,069 4.6 4.7% 
15 14,614 2.8 2.9% 
18 8,253 1.6 1.6% 

20-21 3,481 0.7 0.7% 
24-30 1,671 0.3 0.3% 

Total 509,558 96.5 100% 
    
Force mains    

6-12 2,633 0.5 13% 
20-26 17,599 3.3 84% 

36 649 0.1 3% 
Total 20,882 4.0 100% 

 

As is common in most San Francisco Bay Area communities, the primary pipe material in the collection 
system is vitrified clay pipe (VCP), with some areas of asbestos cement pipe (ACP), primarily portions of 
the system that were constructed in the late 1960s and early1970s.  Some newer and/or rehabilitated 
sewers have been constructed of plastic materials, and a recent sewer rehabilitation project involved 
cured-in-place pipe (CIPP) lining of about 9,000 feet of 12- through 18-inch ACP trunk sewer.  The 
estimated age of sewers in the system (based on decade of installation) is shown in Figure 1-3.  As shown 
in the figure, the oldest sewers date to the 1940s. 

The collection system also includes approximately 12,000 private sewer laterals.  The City assumes 
responsibility for the maintenance and repair of the lower portion of the sewer laterals if they have 
cleanouts installed at the property line.  Currently, an estimated 20 percent of private laterals in the city 
have such cleanouts.   

While most sewer laterals are made of similar material as the sewer mains, there are some areas of the 
system where the upper laterals are constructed of Orangeburg pipe, a fiberboard material that is known 
to disintegrate over time.  These areas are shown in Figure 1-3. 
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1.4 Scope of Study 
The scope of the Master Plan, as well as a brief discussion of work conducted under each task, is 
described below. 

 Task 1 – Project Coordination.  Periodic progress meetings and teleconferences were held with City 
staff to review project status and discuss project issues, and monthly status reports were prepared to 
document the work completed. 

 Task 2 – Conversion of Wastewater Collection System Map to GIS.  The City’s AutoCAD map of 
the collection system was converted to GIS format by RMC’s subconsultant, Engineering Mapping 
Systems (EMS).  Sewer data attributes (manhole IDs and rim elevations, pipe diameters, length, 
material, type, and invert elevations), where shown on the AutoCAD map, were populated in the GIS 
database.  The AutoCAD map was converted initially at the beginning of the study and used as the 
basis for building the hydraulic model in Task 5.  The map was converted again at the end of the 
study to reflect more complete information and updates to the map made by City staff during the 
course of the study.  In the future, the City will maintain the map in GIS, which will also be linked to 
its new CMMS. 

 Task 3 – Data Collection and Review.  This task involved assembling, organizing, and reviewing 
maps, documents, and data related to the collection system, including the previous SSES report; maps 
and drawings of collection system facilities and recent sewer improvement projects; pump curves and 
operating data; pump station and treatment plant SCADA data; water use and customer account data; 
the City’s General Plan and other relevant planning information; sewer maintenance and CCTV 
inspection data; and sewer design standards and specifications. 

 Task 4 – Flow Monitoring.  A plan for flow and rainfall monitoring in the collection system during 
the 2009/10 wet weather season was developed.  The program included 17 flow meters and three rain 
gauges installed for a period of approximately two months.  The monitoring was conducted by 
RMC’s subconsultant, V&A Consulting Engineers.   

 Task 5 – Hydraulic Model Development.  In this task, a hydraulic model of the City’s trunk sewer 
system was developed using InfoWorks™ CS software.  Sewersheds were delineated to define areas 
loading to the model, and flow loads to the model were compiled using water use and land use data 
and flow factors representing unit base wastewater flow (BWF) rates, diurnal BWF patterns, and I/I.  
The model was calibrated for dry and wet weather conditions using the flow monitoring data 
collected under Task 4. 

 Task 6 – System Performance Evaluation and Improvement Needs.  The model was used to 
determine collection system capacity requirements and identify capacity deficiencies under peak wet 
weather flow conditions, defined based on a design storm and system performance criteria.  Areas of 
the system with high rates of I/I were identified, and the potential effectiveness of reducing peak 
flows by reduction of I/I through sewer system rehabilitation was assessed.   Potential solutions to 
capacity deficiencies were identified and tested in the model, and capacity improvement projects and 
associated costs were developed based on these analyses. 

 Task 7 – Condition Assessment and Rehabilitation/Replacement Program.  In this task, the 
City’s CCTV inspection standards and data collected to date were reviewed, and a process was 
developed to utilize the data to develop preliminary rehabilitation/replacement (R/R) decisions.  The 
R/R decision process was implemented by developing a set of database queries with the results linked 
to the sewer pipes in GIS.  Based on the query results, the defect data reports and images from 
selected inspections were reviewed to confirm the validity of the preliminary R/R decisions.  
Estimated costs for sewer R/R were developed for incorporation into the long-range CIP in Task 8, 
including an estimate of budget needs for sewer rehabilitation based on extrapolation of the condition 
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assessment results for the portion of the system that has not yet been inspected.  In addition to the 
gravity sewer condition assessment, site visits were made to the five system pump stations to assess 
their condition and identify potential improvement needs. 

 Task 8 – Long-Range Capital Improvement Plan Development.  The recommended capacity and 
rehabilitation projects were prioritized for incorporation into 10- and 20-year CIPs. 

 Task 9 – Master Plan Preparation. This report was prepared to present the results and 
recommendations of the study. 

1.5 Report Organization 
The contents of each of the chapters and appendices of this Master Plan report are described below. 

Executive Summary 

The Executive Summary provides a brief, stand-alone summary of the Master Plan report, with emphasis 
on the major findings and recommendations. 

Chapter 1- Introduction 

This introductory chapter provides background information on the objectives and scope of the Master 
Plan, the City’s sewer system and service area, and the contents and organization of this report. 

Chapter 2 – Hydraulic Model Development 

This chapter describes the modeled sewer system, development of the model network and sewershed 
areas, the flow monitoring program and basis for estimating model flows, and the calibration of the model 
for dry and wet weather conditions.  A summary of flows in the system is also presented. 

Chapter 3 – Capacity Assessment and Capacity Improvement Program 

This chapter defines the basis for the capacity assessment of the system, including the selected design 
storm and performance criteria; describes the identified capacity deficiencies based on the model results; 
presents the design criteria used to develop capacity improvements; and presents the recommended 
capacity improvement projects. Each project is documented with a general description, planning level 
capital cost estimate, and relative priority rating.  The chapter also identifies areas of the system with high 
I/I and discusses the potential benefits of I/I reduction and the methods for detecting and reducing I/I.    

Chapter 4 – Condition Assessment and Rehabilitation/Replacement Program 

This chapter describes the City’s CCTV inspection standards and data and the R/R decision process 
developed and applied to the data.  The results of the R/R decision analysis and recommended 
rehabilitation program and estimated costs are presented. 

Chapter 5 – Long-Range Capital Improvement Program 

This chapter presents the sewer projects that are recommended for inclusion in the City’s 10- and 20-year 
CIPs based on the results of the capacity and condition assessments.  The CIP includes a recommended 
schedule for project implementation and associated annual capital costs that will form the basis for the 
City’s financial plan for the wastewater collection system.   Recommendations for project implementation 
are also provided. 

 
The appendices to the report provide additional detailed information to support the findings and 
recommendations presented in the report chapters, including plots of flow monitoring data and model 
calibrations, detailed project descriptions and cost estimates for capacity improvement projects, and 
recommended rehabilitation/replacement decisions for inspected sewers. 
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Chapter 2 Hydraulic Model Development 

This chapter documents the development of the hydraulic model that was used to assess the capacity of 
the City’s sewer system.  The chapter provides an overview of the model development process, 
including descriptions of the modeled sewer network and sewersheds, the flow monitoring program 
conducted for this study and the basis for estimating wastewater flows, and the calibration of the 
model.  A summary of flows in the system is also presented. 

The modeling utilized InfoWorks™ CS, a fully-dynamic hydraulic modeling software supported by a 
GIS-based modeling interface.   

2.1 Modeling Terminology 
Key modeling terminology are defined below. 

 Network refers to the representation of the physical facilities being modeled.  The primary 
components of the modeled network are pipes, manholes, and pump stations.   

 Nodes are primarily manholes, but also include pump station wet wells, outfalls (discharge 
points from the modeled system) and breaks (changes in slope or diameter without a 
structure).  The primary data associated with nodes are manhole ground elevations and pump 
station wet well elevations and cross-sectional areas. 

 Pipes or conduits are connections between nodes, and include both gravity sewers and force 
mains.  The primary data associated with pipes are upstream and downstream node IDs, pipe 
length, diameter, roughness factor, and upstream and downstream invert elevations.  

 Pumps are modeled individually, connecting pump station wet wells with the upstream node 
of associated force mains.  Data associated with pumps include type (e.g., fixed or variable 
speed), on and off levels, pump capacities, and pump discharge curves. 

 Subcatchments (also called sewersheds) are areas that contribute flow to the modeled sewer 
network and represent the unmodeled sewers in the collection system. Data associated with 
subcatchments include sanitary flow (computed based on population, water use, or other 
available data), type of diurnal sanitary flow profile (which is a function of land use), 
infiltration/inflow (I/I) parameters, and the node at which the flow from the subcatchment 
enters the modeled system. 

 Model loads are the flows associated with subcatchments.  Components of model loads are 
residential and commercial sanitary or base wastewater flow (BWF), groundwater infiltration 
(GWI), and rainfall-dependent I/I (RDI/I).  As a sum, they represent the total wastewater flow 
applied to the model. 

 Models are the combination of a modeled network, its associated subcatchments and loads, 
and other data files (e.g., rainfall, diurnal profiles, inflows from other areas, etc.) that comprise 
a specific model scenario. 

2.2 Modeled System 
The modeled network includes all pipes 10 inches and larger in diameter and additional 6- and 8-inch 
lines conveying flow from areas larger than about 40 acres.  In total, the network includes about 30 
miles of pipelines, or about 30 percent of total length of sewers in the system, including about 15 miles 
of 6- and 8-inch sewers.  The model includes the four largest of the five system pump stations.  The 
network has one model outfall at the Calera Creek Water Reclamation Plant (CCWRP).  The model 
network is shown in Figure 2-1. 
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The City’s sewered area was divided into 120 sewersheds, called “subcatchments” in InfoWorks, with 
an overall average size of 34 acres per subcatchment.   Each subcatchment “loads” to a manhole in the 
modeled network.  Model subcatchments are shown in Figure 2-2. 

2.2.1 Network Data and Data Validation 

The data used to define the model network and associated attributes were derived primarily from the 
City’s AutoCAD sewer map, which was converted to GIS format as part of this project.  The map 
shows the locations of sewer manholes, sewer mains, and pump stations; manhole IDs and rim 
elevations; and pipe diameters and invert elevations.  The AutoCAD map data were supplemented by 
information from record drawings for several recent sewer projects constructed by the City.  The San 
Mateo County Digital Elevation Model (DEM) was used to populate ground elevations for manholes 
that did not have elevations in the AutoCAD map. 

Pump stations were added to the model using available record drawings and data sheets filled out by 
City staff. The data sheets contained information about pump types and capacities, wet well 
dimensions and elevations, and operating levels and pump curves. 

Once the model network was defined, a procedure was followed to fill in missing information and 
create a fully-connected network.  

The data validation process included the following steps: 

 Establish a logical numbering system for all model components. Due to duplicate manhole IDs 
and unnamed manholes in the City’s original AutoCAD map, manholes were initially assigned 
a 4-digit sequential number.  After final conversion of the AutoCAD file to GIS, the model 
manhole IDs were replaced with City manhole IDs.  Pipes are named using the upstream 
manhole name followed by a unique suffix integer, for example, “PP26.1”, where PP26 is the 
upstream manhole ID.  For flow splits where there are two pipes with the same upstream 
manhole, example names would be “ULX2.1” and “ULX2.2”.  Subcatchments are named 
using a three-digit sequential number, for example, “SUB045”.  

 Check the modeled network for connectivity, i.e., verify upstream/downstream manholes were 
identified and correct for each pipe and all links were present between manholes in the 
network. 

 Populate manhole and pipe attribute data.  Use rim, invert, and diameter data from the CAD 
file.  Where rim data was missing, values were populated using San Mateo County’s Digital 
Elevation Model. Where invert elevation was missing, values were interpolated between 
known points where appropriate. Missing diameters were populated through conversations 
with City staff and later confirmed in the final CAD file.  Pipe lengths were based on graphical 
length from the sewer map. 

 Datum adjustment. The County’s Digital Elevation Model, based on the 1988 North American 
Vertical Datum (NAVD88) was adjusted by 3.5 ft to match the City’s rim elevations, which 
are based on the 1929 National Geodetic Vertical Datum (NGVD29).  

 Model load nodes. Assign model loading nodes to all of the subcatchments.  

 Populate global parameters which are required by the model, such as manhole diameters 
(assumed to be 4 feet), Manning’s ‘n’ (assumed to be 0.013 for all pipes), and headloss factors. 
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2.3 Flow Monitoring Program 
As part of the Master Plan, 17 temporary meters and 3 recording rain gauges were installed by V&A 
Engineers (V&A), subcontractor to RMC, from December 23/24, 2009 to March 11, 2010.  Figure 2-3 
shows the locations of the flow meters and rain gauges.  The figure also shows the associated tributary 
area of each flow meter.  Areas designated by “(I)” indicate that the area represents the incremental 
tributary area between the flow meter and other upstream flow meters.  Table 2-1 lists the flow meter 
locations, pipe diameters, and upstream meters.   

Table 2-1: Flow Meter Locations 

Meter 
ID Location 

Manhole 
IDa 

Pipe Dia. 
(in.)b 

Upstream 
Meters 

1 Oddstad Blvd. at Terra Nova Blvd. PP27c 15 /10 2 / -- 
2 Terra Nova Blvd. northwest of Oddstad Blvd. PPU10 12 -- 
3 Arguello Blvd. at Anza Dr. LLD36d 12 -- 
4 Linda Mar Blvd. at Peralta Rd. LL7 20 1,2 

5A Peralta Rd. at Linda Mar Blvd. LL7 12  
5B Linda Mar Blvd. on east side of Coast Hwy. LL13 27 4,5A 
6 Halling Way at Shoreside Dr. PT11 8 -- 
7 West of Coast Hwy., northeast of Linda Mar Blvd. LLH8 12 -- 

8A East side of Coast Hwy. north of San Marlo Way V28 12 -- 
8PS Rockaway Pump Station RWPS -- 8A 

9 Palmetto Ave. betw. Clarendon Rd. & Brighton Rd. SPQ6A1 15 -- 
10 Del Mar Ave. south of Nelson Ave. F38 15 -- 
11 Johnson Ave. easement south of Nelson Ave. FM17 8 -- 
12 Avalon Dr. west of Edgemar Ave. PM32 8 -- 
13 Palmetto Ave. at San Jose Ave. F56 21 10,11,12 
14 South of Brighton Rd. at Brighton PS SP35 10 -- 
15 Palmetto Ave. at Montecito Ave. FW52 12 -- 

a. Meter installed in inlet pipe to manhole unless indicated otherwise. 
b. Measured diameter (may differ from diameter shown on sewer map). 
c. Meter was initially installed in the outlet (downstream) pipe due to upstream surcharge and was later 

moved to intended location in the inlet (upstream) pipe after the surcharge was alleviated. 
d. Meter installed in outlet pipe. 

 
All of the meters except for Meter 8PS were area-velocity type gravity flow meters, which record flow 
depth and velocity and compute flow rate based on average flow velocity and the cross-sectional area 
of flow (a function of flow depth and pipe diameter).  As indicated in the table, Meter 8PS was located 
at the Rockaway Pump Station and consisted of pump on/off loggers, used to determine flow rate 
based on the time to discharge the volume of flow contained in the wet well between the pump on and 
off levels. 

The purpose of the flow monitoring program was to quantify the flows in the system to provide data 
with which to calibrate the hydraulic model (discussed later in this chapter), and to quantify the I/I 
response to storm events in various areas of the system.  Approximately 11 inches of rain fell during 
the flow monitoring period, with about half of that amount during the last half of January 2010.  
Figure 2-4 shows a plot of the hourly rainfall for one of the rain gauges, and Figure 2-5 shows a 
typical plot of measured flow for one flow meter.  Appendix A includes plots of the rainfall and flow 
data for all of the rain gauges and meters. 
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Figure 2-4: Plot of Typical Rainfall for Flow Monitoring Period (Rain Gauge 1) 

 
 

Figure 2-5: Plot of Typical Flow Data for Flow Monitoring Period (Meter 2) 
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2.4 Flow Estimating Methodology 
This section describes the methodology for estimating wastewater flows for loading to the hydraulic 
model.   

2.4.1 Wastewater Flow Components 

Wastewater flows typically include three components: base wastewater flow (BWF), groundwater 
infiltration (GWI), and rainfall-dependent infiltration/inflow (RDI/I).  BWF represents the sanitary and 
process flow contributions from residential, commercial, institutional, and industrial users of the 
system.  GWI is groundwater that infiltrates into the sewer through defects in pipes and manholes.  
GWI is typically seasonal in nature and remains relatively constant during specific periods of the year. 
RDI/I is storm water inflow and infiltration that enter the system in direct response to rainfall events.  
RDI/I can occur through direct connections such as holes in manhole covers or illegally connected roof 
leaders or area drains (called “direct inflow”), or through defects in sewer pipes, manholes, and service 
laterals.  RDI/I typically results in short term peak flows that recede quickly after the rainfall ends. 
These three flow components are illustrated conceptually in Figure 2-6. 

 

Figure 2-6: Wastewater Flow Components 

 

 

Dry weather flow (DWF) consists of BWF plus GWI, while wet weather flow (WWF) adds the RDI/I 
component. 

2.4.2 Base Wastewater Flow 

Existing residential and non-residential base wastewater flows were estimated using information 
compiled at the parcel level (approximately 12,800 parcels) and then aggregated into the 120 model 
subcatchments.  The total residential and non-residential BWF for each model subcatchment were 
calculated by summing the BWF for all parcels within that subcatchment.   
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Existing Flows 

Existing BWF was determined based on water billing data provided by the North Coast County Water 
District.  Metered water use during the winter months most closely approximates wastewater 
generation, since outdoor water use is at a minimum.  Therefore, meter readings taken in the winter of 
2008-2009 were used as the basis for estimating residential and non-residential BWF.  A sewer return 
rate of 100 percent (i.e., BWF equal to 100 percent of winter water use) was assumed, based on 
comparison of water to wastewater flow rates during the model calibration.   

All water billing records were geocoded according to address and assigned a PUC code (through 
linkage with County assessor parcel files) which characterizes the water customer’s land use type.  
Parcels were assigned to either a residential or non-residential land use type based on the PUC code.  
A parcel-by-parcel visual assessment of the City using aerial photos confirmed that data were available 
for all developed parcels.  Figure 2-7 shows the geocoded water billing data by customer type. 

Future Flows 

Although the City is largely built out, there are a number of vacant, developable parcels, as well as a 
few identified near-term planned developments.  Figure 2-8 shows the location of planned 
developments and currently vacant, potentially developable parcels. 

The near-term growth scenario was based on projects that were in the planning process with the City’s 
planning department as of October 2009.  For each project, information on the number and type of 
planned residential units and/or the amount of non-residential building square footage was compiled 
from the development list.  The following flow factors were used to calculate BWF from these 
developments. Flow factors are based on factors commonly used at the master planning level for 
similar communities or confirmed by water use data for similar developments (e.g., senior living 
facilities) in Pacifica. 

 For residential properties: 

- Single family residential (SFR) = 220 gpd/unit 

- Multi-family residential (MFR) = 170 gpd/unit 

- Senior living facility = 90 gpd/unit  

 Non-residential properties = 0.1 gpd/sq.ft of building floor space 

 
The buildout growth scenario assumed that all developable vacant parcels within the city would be 
developed. Parcels were identified as being “vacant” if they had a PUC Code of 00 or 50 in the County 
parcel layer. Parcels were deemed “developable” if they were adjacent to a street (not behind 
backyards) and were not part of established open space. Finally, a land use type (residential or non-
residential) was assigned to vacant parcels based on surrounding parcel land use types and the general 
location of the parcel within the city. All vacant residential parcels were assumed to be developed as 
single family residences, and non-residential parcels were assumed to have building square footage 
based on a floor-area-ratio (ratio of building area to parcel area) of 0.25.  Based on these assumptions, 
the same flow factors as used for planned developments were applied to vacant developable parcels. 

For developed parcels which have no plan for redevelopment, the current flow based on water billing 
data was assumed to characterize their BWF in the future.   
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BWF Diurnal Profiles 

In domestic wastewater systems, BWF varies throughout the day, typically peaking early on weekday 
mornings (later on weekends) and again in the evening hours in residential areas.  BWF patterns in 
commercial and industrial areas depend on specific land use types but are typically characterized by a 
more uniform flow that lasts throughout working hours. 

The variations in BWF on a typical day are represented by diurnal profiles.  Diurnal profiles are 
defined by a set of hourly factors that are applied to the average BWF for each subcatchment.  For 
Pacifica, separate sets of diurnal profiles were defined for weekdays and weekends and for residential 
and non-residential development.  Profiles were developed based on monitored flows for smaller meter 
areas that isolated specific land use types, and are similar to those observed in other similar 
communities.  Figure 2-9 shows the diurnal profiles used in the model. 

 

Figure 2-9: Diurnal Profiles 

 

 

2.4.3 Groundwater Infiltration 

GWI is typically applied in the model as a constant load in addition to the BWF. The amount of GWI 
in any particular area is determined during model calibration by comparing the modeled flows to 
actual observed dry weather flows at points in the system where flow meter data are available.  Where 
modeled BWF is less than monitored dry weather flow, the difference is assumed to represent GWI.  
The GWI determined at the monitoring location is then distributed to the meter tributary area on a per-
acre basis.  GWI was identified in five of the meter areas in Pacifica with rates ranging from about 80 
to 450 gpd/acre.  Note that because GWI is seasonal in nature, the modeled GWI represents a typical 
GWI rate during the wet weather season rather than a dry season (summertime) GWI.  
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2.4.4 Rainfall-Dependent I/I 

RDI/I flows result from rainfall events that produce infiltration and inflow of storm water runoff into 
the sewer system.  RDI/I flows are defined by the magnitude, shape, and timing of the RDI/I response. 
RDI/I varies depending on many factors, including the magnitude and intensity of the storm event, 
area topography, type of soil, and the condition of the sewers, manholes, and sewer service laterals.  In 
a dynamic model, RDI/I is typically computed as a percentage of the rainfall (sometimes referred to as 
the “R value”) falling on the contributing area of a subcatchment for each of three or more hydrograph 
components, representing different response times to rainfall, e.g., fast, medium, and slow, as 
illustrated in Figure 2-10.  (The contributing area is assumed to be the sum of the area of all developed 
parcels, except for large open areas such as parks and parking lots or large warehouse-type buildings.)  
Summing all of the component hydrographs for the entire duration of the rainfall event results in the 
total RDI/I hydrograph for the event for that subcatchment.  Note that although the “slow” RDI/I 
component can contribute significantly to the total RDI/I volume, the “fast” component has the biggest 
impact on the magnitude of the peak wet weather flow.  
 

Figure 2-10: RDI/I Hydrograph Components 

 

 
 
 
The model parameters defining the RDI/I flows to the system within a given meter area are determined 
by comparing modeled wastewater flow at the meter location to the measured wastewater flow during 
one or more rainfall events, as discussed in the model calibration section later in this chapter. The 
same calibrated parameters are generally applied to all subcatchments within each meter area.  The 
specific RDI/I characteristics identified for the City’s service area are presented and discussed in the 
model calibration section below.  
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2.5 Model Calibration 
Model calibration is the process of comparing model-computed flows to observed (monitored) flows 
and adjusting various model parameters until the model is accurately simulating flows in the sewer 
system.  The model was calibrated for both dry and wet weather conditions. 

2.5.1 Dry Weather Calibration 

The 7-day dry period from January 3 to 9, 2010, was used as the dry weather calibration period for 
comparing flow data to the model results.  This period was selected because it was not impacted by 
previous rainfall and a majority of the meters showed consistent readings.  Meter 1 was initially not 
installed at its intended location due to a localized surcharge condition that was subsequently 
alleviated; therefore, for the relocated  meter (upstream pipe location), data was used from another dry 
time period: February 15 to 21, 2010, after the meter was moved back to its intended site. 

The primary focus of the dry weather calibration was to confirm that the calculated average BWF 
based on winter water consumption was consistent with the measured flows at the meter locations.  
The dry weather calibration confirmed that the overall sewer return rate is about 100 percent, 
indicating that consumptive and outdoor water use is minimal during the winter. 

The second objective of the dry weather calibration was to confirm the diurnal profiles used to 
represent the hourly variations in BWF.  The curves shown in Figure 2-9 were developed based on the 
calibration.   

Finally, GWI was added when the observed (metered) dry weather hydrographs were greater than the 
model-simulated hydrographs by a relatively constant value throughout the day.  GWI ranging from 
0.02 to 0.09 mgd was applied to five of the meter basins. The additional flow seen at the meters was 
distributed to upstream subcatchments on an area-weighted basis. 

The dry weather model calibration resulted in an excellent match between modeled and metered 
average flow, within 10 percent for 14 of the 17 meters and within 15 percent for 16 meters.  A similar 
good match for peak dry weather flow was also achieved.  However, the total modeled flow to the 
WWTP was about 15 percent (0.4 mgd) lower than the measured flow at the plant for the dry weather 
calibration period, which may mean there is some additional GWI entering the system that wasn’t 
captured by the flow meters. 

Appendix B includes plots of modeled vs. metered dry weather flow for all of the meters. 

2.5.2 Wet Weather Calibration 

During wet weather calibration, parameters are adjusted to accurately simulate the volume and timing 
of RDI/I for monitored storm events.  The entire period between January 15 and March 11, 2010 was 
used for wet weather calibration, with specific attention paid to storm events between January 15 and 
February 4 and between February 19 and March 11. There were ten consecutive days of rain between 
January 16 and January 26, with one high-intensity event occurring on January 19.  The total rainfall 
for the analysis period was approximately 10 inches.  Rainfall was assigned to subcatchments using 
data from the closest of three rain gages maintained by V&A during the monitoring period. 

The wet weather calibration resulted in a good match between modeled and metered peak flows, 
within 10 percent for 11 of meters and within 15 percent for 15 meters. Plots of model vs. metered 
flow, shown in Appendix C, illustrate that the volumetric match is also very good.   

One special case was Meter 8A, which captures the flow from the Vallemar area.  This area exihibited 
a very large prolonged, volume response to rainfall, which increased significantly during the latter part 
of the wet weather monitoring period.  The flow response measured at the meter agrees with the 
experience of the City’s sewer crews, who have noted that the hillsides in the area continue to drain 
long after rainfall has stopped. 
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2.6 Summary of Flows 
Table 2-2 summarizes the existing and future average BWF and DWF for the City’s sewer system.  
(Note: In this table, DWF is intended to represent a typical dry season condition rather than a dry (non-
rainfall) period during the wet weather season, as was used for the dry weather model calibration.)  

 

Table 2-2: City of Pacifica Dry Weather Flow Summary 

Flow Component 
Flow (mgd) 

Existing 
(2009) 

Near-
Term Buildout 

Residential BWF 2.00 2.02 2.12 

Non-Residential BWF 0.21 0.22 0.29 

Total Average BWF 2.21 2.24 2.41 

Estimated dry season GWIa 0.37 0.37 0.37 

Total Average DWF 2.58 2.61 2.78 

a. Estimated as the difference between the September 2009 average flow to the 
WWTP (2.58 mgd) and estimated total BWF. 

 
 

Table 2-3 lists the wet weather peaking factors (ratio of peak hour wet weather flow to average wet 
season dry weather flow) for each meter based on the peak hourly flow observed during the January 
19, 2010 storm, the largest event of the flow monitoring period.  As shown in the table, the WWPFs 
generally ranged from about 4 to 10.  The highest WWPF was found in the Meter 6 tributary area, 
which corresponds to the Pedro Point area of the city.   

Predicted peak flows for a “design event,” on which the capacity of the system is evaluated, are 
discussed in the following chapter.  
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Table 2-3: Monitored Wet Weather Peaking Factors 

Meter ADWF PWWFa WWPFb 

1 (D/S)c 0.38 2.36 6.2 

1 (U/S)d 0.25 1.00 3.9 

2 0.12 1.10 8.9 

3 0.13 1.03 7.7 

4c 0.49 2.89 5.9 

5A 0.17 1.19 7.0 

5Bc 0.83 6.84 8.2 

6 0.04 0.64 17.3 

7 0.03 0.15 4.7 

8A 0.11 0.84 8.0 

8PSc 0.20 1.14 5.7 

9 0.07 0.70 10.5 

10 0.52 2.10 4.0 

11 0.06 0.50 8.6 

12 0.18 1.50 8.5 

13c 0.76 4.52 6.0 

14 0.13 0.78 6.1 

15 0.28 0.78 2.8 
 

a. Based on peak hour flow for January 19, 2010 storm, except for Meter 1 
(U/S).  For some meters, a higher peak flow may have been recorded 
during the later season storm on March 3. 

b. WWPF = wet weather peaking factor (ratio of PWWF to ADWF). 
c. Represents flow for total meter tributary area, including upstream meter 

areas. 
d. PWWF is for March 3, 2010 storm (meter not installed  in upstream pipe 

during January) 
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Chapter 3 Capacity Assessment and Capacity Improvement 
Program 

The capacity performance of the system and need for capacity improvements were evaluated using the 
calibrated hydraulic model described in Chapter 2.  This chapter discusses the criteria on which the 
capacity assessment was based and presents the model results and proposed capacity improvement 
projects.  The potential benefits of reducing I/I in the system are also discussed. 

3.1 Design Flow and Performance Criteria 
Sewer system capacity is assessed with respect to the system’s performance under a design flow 
condition.  The subsections below define the design flow criteria used for the capacity assessment and 
the criteria for assessing system performance and identifying system capacity deficiencies. 

3.1.1 Design Storm Condition 

The use of wet weather design events as the basis for sewer capacity evaluation is a well-accepted 
practice.  The approach is to first calibrate a hydraulic model of the system to match wet weather flows 
from observed storm(s), and then apply the calibrated model to a design rainfall event to identify 
capacity deficiencies and size improvement projects.  The design event may be synthesized from 
rainfall statistics, or may be an actual historical rainfall event of appropriate duration and intensity.  
Other considerations for the design event include the spatial variation of the rainfall and the timing of 
the storm relative to the diurnal base wastewater flow pattern.  

Selection of a design rainfall event is typically based on an allowable level of risk, often expressed as 
the return period.  It is recognized that while wet weather overflows are highly undesirable, it is not 
cost-effective to provide capacity for the largest possible storm event.  Regulatory agencies have not 
adopted standard criteria for return periods, so each agency must choose a target return period based 
on desired level of service, potential impacts of overflows, and cost.  The City has adopted a 10-year 
return period for analysis of wet weather capacity. 

The 10-year design storm for Pacifica was developed in accordance with the U.S. Department of 
Agriculture (USDA) Natural Resources Conservation Service Technical Release 55 (TR-55) guidance 
document “Urban Hydrology for Small Watersheds” (June 1986) using an SCS Type 1A synthetic 24-
hour rainfall distribution as described in TR-55 Appendix B.  The 24-hour rainfall amount for Pacifica 
was determined based on Rainfall Runoff Data for San Mateo County published by the San Mateo 
County Department of Public Works.  Copies of pertinent pages from these documents are included in 
Appendix D.   

The 10-year, 24-hour SCS Type 1A design storm for Pacifica has the following characteristics: 

 Total rainfall   3.74 inches 

 Peak hour intensity  0.59 inches/hr 

The design storm is comparable in size to other notable large rainfall events that have occurred over 
the past several years, such as the storms of December 31, 2005 and January 25, 2008.  Figure 3-1 
shows the design storm rainfall hyetograph. 
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Figure 3-1: Design Rainfall Event 

 
 
 
The timing of the design storm also affects the resultant peak wet weather flows.  If the design storm is 
timed such that the peak RDI/I occurs at the same time as the peak BWF (“peak-on-peak”), the total 
PWWF will be higher than if the design storm occurs under average or minimum BWF conditions.  
Timing the storm to produce peak-on-peak results is generally thought to create a return period of the 
peak wastewater flow that is greater than the return period of the design rainfall event.  For 
conservatism, the City has elected to set the timing of the design storm rainfall such that the peak 
RDI/I resulting from the design storm occurs at or near the time of peak BWF for most areas of the 
system. 

For future scenarios, the sewer system’s response to rainfall is assumed to remain the same as existing 
conditions (other than for alternative scenarios in which targeted I/I reduction is considered).   This 
implies that any increase in I/I due to deterioration of existing sewers will be offset by a decrease due 
to sewer rehabilitation or replacement, and that new sewers and laterals will contribute minimal I/I 
flows.   

3.1.2 Capacity Deficiency Criteria 

Capacity deficiency or performance criteria are used to determine when the capacity of a sewer 
pipeline or pumping facility is exceeded to the extent that a capacity improvement project (e.g., a relief 
sewer, larger replacement sewer, or pump station capacity expansion) is required.  Capacity deficiency 
criteria are sometimes called “trigger” criteria in that they trigger the need for a capacity improvement 
project.  These criteria may differ from “design criteria” that are applied to determine the size of a new 
facility, which may be more conservative than the performance criteria.     
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It is important that the capacity deficiency criteria be coordinated with the peak design flow criteria.  
For example, if the peak design flow considers only peak dry weather flow and little or no I/I, the 
deficiency criteria should be conservative (e.g., require pipes to flow less than full under dry weather 
flow to allow capacity for I/I that may increase the flow under a wet weather condition).  On the other 
hand, if the peak design flow includes I/I from a large, relatively infrequent design storm event, it is 
appropriate to allow the sewers to flow full or even surcharged to some extent, since the peak flows 
will be infrequent and brief in duration.   

For Pacifica, since the design storm PWWF represents an infrequent, 10-year return period event 
coinciding with a conservative BWF condition, the City considers it acceptable to allow surcharging 
over the pipe crown, provided the hydraulic grade line (water level) remains at least four feet below 
the ground surface.  Under peak dry weather conditions, however, sewers should be able to convey the 
peak flow without surcharge. 

Performance criteria for pump stations are based on their firm capacity, defined as pumping capacity 
with the largest pumping unit out of service.  Force mains are considered to be capacity deficient if 
maximum velocity exceeds 8 feet per second (fps) under design peak wet weather flow or 6 fps under 
normal peak dry weather flow. 

3.2 Capacity Analysis Results 
The calibrated model was run for existing and future conditions to identify areas of the system that fail 
to meet the specified performance criteria under design storm peak wet weather flows.  No capacity 
deficiencies in the system were identified for dry weather conditions. 

3.2.1 Gravity Sewer System Deficiencies 

The model results show that under existing design storm PWWF conditions, there are twelve areas of 
capacity deficiencies in the gravity sewer system. These locations are shown in Figure 3-2.  
Highlighted sections include pipes that are surcharged due to insufficient capacity as well as upstream 
segments that are surcharged due to backwater, where the deficiency results in either predicted 
overflows or surcharge to within less than 4 feet of the manhole rims.  Under buildout flow conditions, 
flows increase by approximately 9 percent systemwide, but there are no additional deficiencies 
predicted. 

As noted above, predicted surcharge in a particular pipe does not necessarily indicate a capacity 
deficiency at that particular location, as flows can back up due to a downstream capacity deficiency 
and cause extensive surcharging or even overflows upstream due to backwater effects.  However, 
relieving upstream deficiencies can also create additional or more severe capacity deficiencies 
downstream of the relieved pipe.  For example, providing relief for the capacity deficiencies identified 
in Terra Nova Boulevard (Deficiency IDs 2 and 3 on Figure 3-2) would increase the flows to the 
downstream sewer in Oddstad Boulevard (Deficiency ID 1), thereby increasing the peak flow and 
predicted surcharge in that line.  These effects were considered in developing the capacity 
improvement projects described later in this chapter. 

Based on the model calibration runs, three of the identified capacity deficiencies (Deficiency IDs 5, 6, 
and 9) were also predicted to occur under the storms observed during the flow monitoring period.  Wet 
weather overflows have, in fact, occurred at or near these locations during past large storm events.  
Note that one area of previous overflows in the vicinity of Avalon Drive and Edgemar Drive has 
already been addressed by the City through a recent sewer upgrade project.   
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3.2.2 Pump Stations  

The City operates five sewer pump stations, four of which (Linda Mar, Rockaway, Sharp Park, and 
Brighton) are included in the modeled network.  These four pump stations were evaluated to determine 
if they had adequate capacity to convey buildout design peak wet weather flows. The fifth pump 
station, Skyridge, serves a small, relatively new residential development and was not included in the 
hydraulic model.   

The firm capacities of each pump station were determined using manufacturer pump curves and 
information from pump station surveys prepared by City staff.  The firm capacity also considered the 
system curve resulting from head losses in the force mains downstream of the pump stations, which is 
important considering that the WWTP has been relocated and several of the pump stations are now 
operating under a different system curve than when they were originally designed.  Firm capacity was 
defined as the flow at the intersection of the system curve with the summed pump curves, assuming 
that one pump must remain on standby.  

Table 3-1 compares the total and firm capacity of each modeled pump station to the modeled flows 
under existing and future flow conditions. The table indicates that Rockaway, Brighton, and Sharp 
Park Pump Stations have sufficient capacity to convey buildout design storm peak wet weather flows; 
however, Linda Mar Pump Station is significantly undersized for both existing and future flows.  The 
model results suggest that overflows that have occurred in upstream trunk sewers in Linda Mar 
Boulevard may have been partly or primarily due to flow backing up from the Linda Mar Pump 
Station due to insufficient pumping capacity. 

Table 3-1: Pump Station Capacity Results 

Pump 
Station 

No. of 
Pumps 

Total 
Capacity 

(mgd) 

Firm 
Capacity 

(mgd) 

Existing 
PWWF  

Constricteda 
(mgd) 

Existing 
PWWF 

Relievedb 

(mgd) 

Near-
Term 

PWWF 
Relieved 

(mgd) 

Buildout 
PWWF 

Relieved 
(mgd) 

Linda Mar 3c 9.7 7.2 13.8 14.5 14.5 14.5 

Rockaway 3 3.2 2.7d 2.3 2.3 2.3 2.4 

Brighton 3 3.7 3.4 2.0 2.0 2.0 2.1 

Sharp Park 3 13.0 12.1 8.2 9.7 9.8 9.9 

a. Constricted system - existing system without capacity relief projects. 
b. Relieved system - capacity improvement projects constructed to relieve upstream bottlenecks. 
c. The Linda Mar PS is equipped with two electric pumps and one larger natural gas engine-driven 

pump.  Firm capacity is based on operation of the two electric pumps. 
d. Based on system curve assuming Linda Mar PS discharging 14.5 mgd. 

 

3.3 Capacity Improvement Projects 
This section describes the sewer improvement projects that would be needed to reduce the risk of the 
overflows in the collection system due to insufficient capacity for design peak wet weather flows.  The 
assumptions that were used to define the projects are also discussed.  Each project is documented in 
further detail in Appendix E with an individual plan map and project information sheet that provides 
project details, key considerations, and a planning-level capital cost estimate. 

Capacity improvement projects were identified to address the potential deficiencies identified through 
the capacity analysis.  For each identified gravity sewer capacity deficiency, a project was developed 
to replace the existing pipe with a larger pipe, or to divert flow to a new pipe or to another existing 
pipe with available capacity.  Improvements were also identified to increase the capacity of the Linda 
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Mar Pump Station, including construction of a parallel force main.  The parallel force main would both 
increase the firm and total capacity of the existing pump station to 10.4 mgd and 14.4 mgd, 
respectively (compared to current firm and total capacities of 7.2 mgd and 9.7 mgd), but also provide 
redundancy to reduce the risk of an overflow in the event of a structural failure of the force main, or 
allow the existing force main to be taken out of service for inspection, cleaning, or repair.  The 
addition of a fourth pump at Linda Mar would then provide firm capacity to handle projected design 
peak wet weather flows.  

Note that upgrade of the Linda Mar Pump Station and force main would also increase the overall wet 
weather flows conveyed to the Calera Creek Water Recycling Plan (CCWRP).  The potential impact of 
those peak flows and alternatives to address systemwide capacity assurance are discussed in Section 
3.5. 

Figure 3-3 shows an overview of the collection system capacity project locations, and Table 3-2 
summarizes all of the identified capacity improvement projects, including location, existing pipe sizes, 
worst case condition based on the design storm wet weather model runs, proposed improvements, 
relative priority, flow confirmation level, and estimated planning level costs.  The Project IDs shown 
in Figure 3-3 and Table 3-2 correspond to the Deficiency IDs in Figure 3-2.  Explanation of project 
sizing criteria, basis of cost estimates, project priorities, and flow confirmation levels are provided in 
the following subsections. 

3.3.1 Project Sizing Criteria 

For gravity sewer capacity improvement projects identified as part of this Master Plan, replacement or 
new pipes were sized to convey the buildout design storm PWWF with no (or only minimal) 
surcharge.  Existing pipe slopes and depths were preserved when upsizing sewers in-place. Diameters 
were increased as minimally as possible in order to prevent oversizing and subsequent low velocities 
during dry weather conditions. 

Model runs with all capacity projects in place were made to determine the impact of increased capacity 
from upstream projects on peak flows in pipes downstream of those projects to verify that no 
additional collection system capacity deficiencies would result. 

Pump station improvements were identified to provide adequate firm pumping capacity under buildout 
PWWF, with force mains sized based on a maximum velocity of 8 fps. 

3.3.2 Cost Criteria 

Costs for capacity improvement projects were estimated based on recent bids provided by the City and 
RMC experience with similar projects. These cost estimates are planning or conceptual level estimates, 
and are considered to have an estimated accuracy range of -30 to +50 percent. This level of accuracy 
corresponds to an “order of magnitude” or “Class 5” cost estimate as defined by the American 
Association of Cost Estimators.  These estimates are suitable for use for budget forecasting, CIP 
development, and project evaluations, with the understanding that refinements to the project details 
and costs would be necessary as projects proceed into the design and construction phases. All costs 
have been adjusted to an Engineering News Record Construction Cost Index (ENR CCI) of 10,116, 
which represents the January 2011 ENR CCI for the San Francisco Area. 
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Table 3-2: Capacity Improvement Projects 

Project 
ID 

Location US MH DS MH 
Model-Predicted Worst Case 

Condition Resulting from 
Deficiency  

Exist. 
Dia. 
(in.) 

Proposed 
Dia. (in.) 

Project 
Length 

(ft.) 
Proposed Improvements 

Relative 
Priority 
Score 

Flow 
Confirm. 

Level 

Estimated 
Construction 

Cost 

Estimated 
Capital Cost 

1 Oddstad Blvd. from Terra Nova 
Blvd. to Toledo Ct. 

PP27  ULX2  4.4' surcharge/4.4’ freeboard 
(would be more severe if 
Deficiencies 1 & 2 were 
relieved) 

15  18  771  Upsize existing pipes.  7.5 

(med) 

2  $    225,000    $     281,000  

2 Terra Nova Blvd. from  Alicante 
Dr. to Oddstad Blvd. 

PPU6  PP27  Overflow (backwatered due to 
Deficiency 1) 

12  15  1,242  Upsize existing pipes.  5 

(med) 

2  $    198,000    $     248,000  

3 Terra Nova Blvd. between Lerida 
Way and Alicante Dr. 

ULA25  PPU5a  Overflow (backwatered due to 
Deficiency 1) 

8  10  323  Upsize existing pipes.  3 

(low) 

2  $      40,000    $       51,000  

4 Peralta Rd. from Montezuma Dr. 
to Linda Mar Blvd. 

LLS11  LL7  0.7' surcharge / 2.7’ freeboard 
(shallow pipe) 

12  15  225  Upsize existing pipe.  4 

(low) 

2  $      36,000    $       45,000  

5 Linda Mar Blvd. upstream and 
downstream of De Solo Dr. 

LLM12  LL12B  Overflow  12 ‐ 15  15 ‐ 18  1,398  Upsize existing pipes.  10.5 
(high) 

1  $    304,000    $     380,000  

6 San Pedro Ave. from Livingston 
Ave. to Halling Way, Halling Way 
to Shoreside Dr. 

PT6  PT12  Multiple Overflows  6 ‐ 8  8 ‐ 12  1,279  Upsize existing pipes.  9 

(high) 

1  $    200,000    $     251,000  

7 Arguello Blvd. from Peralta Rd. to 
Coast Hwy. 

LLD27  LLD37  Multiple Overflows  6 ‐ 12  8 ‐ 15  2,497  Upsize existing pipes.  6 

(med) 

1  $    334,000    $     418,000  

8 De Solo Dr. from Fernandez Way 
to Arguello Blvd. 

LLG11  LLD33  3.2' surcharge / 0.8’ freeboard 
(backwatered due to Deficiency 
7) 

8  10  943  Upsize existing pipes.  2.25 

(low) 

2  $    109,000    $     137,000  

9 Palmetto Ave. from north of 
Shoreview Ave. to Paloma Ave. 

F51/ 

FW41A 

F54/ 

FW46 

Overflow  12  18  1,442  Divert flow from 18” trunk to 
parallel 12” pipe; replace exist. 12” 
pipe at same depth/slope as parallel 
18"; re‐connect to 21" trunk sewer 
at MH F54. 

9 

(high) 

1  $    457,000    $     571,000  

10 Milagra Dr. from Bruce St. to 
Edgemar Ave. 

PMT9  PMR4  1.4' surcharge / 1.2’ freeboard 
(shallow pipe) 

6  8  394  Upsize existing pipe.  3 

(low) 

2  $      38,000    $       48,000  

11 Avalon Rd. at Del Mar Ave.   PM29D  F41  4.9' surcharge / 1.2’ freeboard  ‐‐  8 

(diversion)

9  Divert flow from 8" pipe to parallel 
18" sewer.  This project is needed in 
addition to the recently constructed 
Avalon Dr. improvements. 

3 

(low) 

2  $      24,000    $       30,000  

12 Manor Dr. west of  Monterey Rd.  PM10  PM11  Overflow  6  8  269  Upsize existing pipe.  3.75 

(low) 

3  $      27,000    $       34,000  

13A Parallel to Coast Hwy. from Linda 
Mar Blvd. to Reina del Mar 

LMPS  FNC2 

Overflow 

20  18 

(parallel) 

10,100  Construct parallel force main. 
12 

(high)a 
1 

 $ 4,460,000    $ 5,575,000  

13B Linda Mar Pump Station -- -- -- -- -- Add fourth pump.  $    748,000    $    935,000  

a. If parallel force main is constructed first, relative priority for pump station upgrade would be lower as pump station would have sufficient total capacity to convey design PWWF.
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Cost criteria include baseline unit construction costs for gravity sewers using open-cut and trenchless 
(e.g., pipe bursting) methods. Costs for gravity trunk sewers vary with pipe diameter and depth (in the 
case of open-cut construction), and include an allowance for lower lateral connections and an 
additional cost for replacement of lower laterals if they are the City’s responsibility.  Allowances 
added to the baseline construction cost include mobilization/demobilization and project-specific costs 
for bypass pumping, traffic control, and extra shoring and dewatering in areas with high groundwater.  
Costs for pump station and force main improvements were developed on a site-specific basis.  A 30 
percent allowance for contingencies for unknown conditions was also included for all projects, as well 
as an allowance of 25 percent of construction cost for engineering, administration, and legal costs.  

The itemized cost estimate for each project is detailed on the individual project information sheets 
included in Appendix E. 

3.3.3 Project Priorities  

Each project was assigned a relative priority based on a calculated priority score, determined based on 
a risk factor analysis that considered both the severity of the deficiency (i.e., probability of an overflow 
occurring) and the “consequence” of such a failure.  

The severity of the deficiency was determined according to the following two factors: 

1. Available freeboard or potential overflow with existing system in place. Deficiencies which 
are validated by observed (monitored) flows or historical overflows have the highest severity 
score (score = 2), followed by those which are predicted by the model to result in overflows 
only under design storm conditions (score = 1.5), and those for which freeboard is less than 4 
feet but an overflow is not predicted under the design storm (score = 1). 

2. Available freeboard with other capacity relief projects in place. Some project deficiencies are 
exacerbated by downstream conditions, such as flow backup from a downstream capacity 
constriction. When the downstream deficiency is relieved, the severity (level of surcharge or 
potential for overflow) may become less severe.  These projects have a lower severity (score = 
0.5) than the downstream project. In these situations, it is important that the downstream 
deficiency (score = 1.5) is relieved before the upstream deficiency, otherwise the additional 
flow resulting from upstream relief will exacerbate the downstream deficiency. 

The consequence of a potential overflow caused by a capacity deficiency was determined according to 
the following two factors: 

1. Pipe size.  Pipes with required diameters greater than 15 inches, which in turn have larger 
flows, are given the highest priority (score = 2) than smaller diameter lines (score = 1 or 0.5, 
depending on size).  This is due to the potential impact on a greater number of residences and 
businesses, as well as the higher cost of associated fines should an overflow occur. 

2. Location. Projects which are located near beaches (score = 2), in high traffic commercial areas 
(score = 1.5), or near other commercial, office, or community facilities (score = 1) are of a 
higher priority than projects in residential areas (score = 0.5).  This is because these overflows 
will have a greater impact on the environment, have a greater economic impact, or potentially 
come in contact with a greater number of people. 

Each project was assigned a score for each of the risk and consequence factors.  The overall project 
priority score was then calculated as the sum of the risk factors multiplied by the sum of the 
consequence factors: 

Priority Score = (Severity Factor 1 + Severity Factor 2)  x (Consequence Factor 1 + 
Consequence Factor 2) 
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Table 3-3 presents the factors that were used to calculate the priority score for each project.  The 
overall relative priority of each project (high, medium, or low) was determined based on its priority 
score, with projects with the highest priority scores assigned the highest priorities. 

 

Table 3-3: Calculation of Project Priority Based on Risk Factors 

Capacity 
Project 

Severity 
Factor 1 

Severity 
Factor 2 

Consequence 
Factor 1 

Consequence 
Factor 2 

Priority 
Score 

Relative 
Priority 
Ranking 

1 1 1.5 2 1 7.5 Medium 

2 1.5 0.5 1.5 1 5 Medium 

3 1.5 0.5 1 0.5 3 Low 

4 1 1 1.5 0.5 4 Low 

5 2 1 2 1.5 10.5 High 

6 2 1 1 2 9 High 

7 1.5 1.5 1.5 0.5 6 Medium 

8 1 0.5 1 0.5 2.25 Low 

9 2 1 2 1 9 High 

10 1 1 1 0.5 3 Low

11 1 1 1 0.5 3 Low

12 1.5 1 1 0.5 3.75 Low

13 1.5 1.5 2 2 12 High 
 

3.3.4 Flow Confirmation Level 

In addition to priority, each project was given a “flow confirmation level”, which indicates the level of 
confidence in the model flows based on metered flows in the area of the identified capacity deficiency.  
Three levels were used: 

 Level 1: Flow meter on or near the project reach is surcharged during monitored storm 
event, or surcharge or overflows have been observed during historical storms. 

 Level 2: Flow meter on or near the project reach confirms the model flow but did not 
surcharge during the monitored storm event (or a meter located downstream of the project 
reach did surcharge but it is not known if the surcharge extended to the project location), 
and surcharge or overflows have not been previously observed. 

 Level 3: Flow meter was not located in the vicinity of the project reach, and surcharge or 
overflows have not been previously observed. 

For projects with a confirmation level 1 rating, the need for the project has effectively already been 
confirmed.  Level 2 projects were confirmed to have reasonably accurate model flows, but have no 
confirmed surcharging.  Level 3 projects have no direct confirmation of flows; conducting additional 
flow monitoring, or field observation of flow levels during rainfall events, would provide a greater 
level of confidence in the need for the projects. 

3.3.5 Detailed Project Descriptions 

Detailed descriptions and maps of the collection system capacity improvement projects are presented 
in Appendix E.  The descriptions are each contained on a single page and follow a standard format 
that consists of a summary project description (project location, length, pipe sizes, priority rating, flow 
confirmation level, estimated capital cost, and discussion of any specific project assumptions, issues, 
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or other considerations) followed by a detailed planning level cost breakdown.  The maps show the 
projects on an aerial photo background, indicating the project pipe segments by manhole ID and 
existing and proposed pipe sizes.  Model hydraulic profiles showing the pipe deficiency under design 
storm PWWF before capacity relief and after construction of the proposed capacity improvements are 
also included.   

3.4 I/I Analysis 
The Pacifica wastewater collection system is subject to significant amounts of I/I, resulting in high 
peak flows during wet weather events.  Wet weather peaking factors (ratio of PWWF to average BWF) 
based on the model-predicted flow for the 10-year design storm range from about 3 to over 20.  Figure 
3-4 shows the range of wet weather peaking factors by area.  The highest peak RDI/I rates occur in the 
Pedro Point and lower Linda Mar areas (meter areas 3, 5B, and 6), with other areas of relatively high 
I/I in other portions of Linda Mar (meter areas 2 and 5A) and in the Fairway Park district (meter area 
9).  Many of the capacity deficiencies in the system were found in these areas.   

The areas with the highest I/I are generally areas with sewers constructed in the 1950s (rather than the 
oldest areas constructed in the 1940s). In many of these areas, particularly in portions of Linda Mar, 
the upper laterals are known to be made of Orangeburg pipe (see Figure 1-3), which is subject to 
deterioration and potentially large amounts of infiltration.  It should also be noted that even within a 
meter area, I/I rates are not necessarily uniform.  For example, the relatively new Skyridge 
development at the very upstream end of meter area 12 would not likely contribute significant I/I, even 
though the meter indicated a peaking factor greater than 10 for the overall meter area. 

The shape of the RDI/I hydrograph may provide some indication of the types of I/I sources.  The flow 
monitoring and wet weather calibration plots shown in Appendices A and C show that some of the 
meters, for example Meter 6 in the Pedro Point area, have a very spiky and quick response, which can 
be indicative of direct inflow sources as well as rapid infiltration into shallow pipes and laterals.  Other 
areas may have a less peaky but significant volume response, for example Meter 8A in the Vallemar 
area, where the flow stays elevated for a prolonged period after rainfall, indicating significant rainfall-
responsive groundwater infiltration.  This type of response increases the overall volume of flow in the 
system but may not result in capacity issues. 

An analysis was conducted to determine if reducing RDI/I in targeted areas could eliminate the need 
for some capacity improvement projects.  The analysis focused on the Pedro Point and lower Linda 
Mar areas, which have the most extensive capacity improvement needs (Projects 4 through 8).  Model 
runs were conducted assuming various levels of RDI/I reduction in the subcatchments tributary to 
these projects.  RDI/I reductions ranging from 30 to 70 percent were modeled.  The results indicated 
that RDI/I would have to be reduced by at least 50 percent in these areas in order to reduce flows 
sufficiently to eliminate the need for these capacity improvement projects.  Based on experience and 
studies done in other areas, such a large overall reduction in I/I would require a comprehensive 
rehabilitation approach, that is, all or most of the sewer mains and at least the lower portions of the 
private service laterals would need to be rehabilitated throughout these areas.  This would require a 
significant financial investment over a relatively short period of time, the cost of which would far 
exceed the cost of the capacity improvement projects alone. 
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That said, however, the City recognizes the benefit of reducing I/I in the long-term, as reducing I/I also 
reduces the costs for pumping and treatment, as well the potential risk of bypasses from the wastewater 
treatment plant if flows exceed plant hydraulic capacity.  If achieved through sewer rehabilitation and 
replacement, I/I reduction provides the added benefit of further improving the condition of the sewer 
system, which in turn could reduce maintenance requirements and the risk of dry weather blockages 
and overflows.  Therefore, it is in the City’s best interest to construct needed capacity improvements in 
order to minimize the potential near-term risks of wet weather overflows from the collection system, 
but at the same time, continue a long-term program of sewer rehabilitation to improve the overall 
condition of the system and reduce I/I systemwide.  Potential methods of I/I source detection and 
control are described below.  Specific I/I reduction approaches recommended for the City are 
discussed in Chapter 5. 

3.4.1 I/I Source Detection and Control Methods  

A necessary step in identifying potential I/I control measures is a realistic assessment of the actual 
sources of I/I in the collection system. Based on the pattern and magnitude of flows in the City’s 
collection system, the likely sources of RDI/I flows are defects in sewers and service laterals, and 
possibly some direct connections (e.g., illegally connected roof and area drains, direct connections 
from the storm drain system, etc.). 

Appropriate I/I control methods depend on the type and sources of I/I. Control methods must include 
detection as well as correction. Potential methods are described in the following paragraphs. 

Direct Inflow Sources 

Direct inflow sources can contribute significantly to both volume and peak rates of I/I, and have the 
greatest probability of being cost effective to eliminate. The main methods used to detect and locate 
direct inflow sources are smoke and dye testing (dye testing is used primarily as a confirmatory test). 
Smoke testing is considered to be a relatively easy and inexpensive method (cost is approximately 
$0.50 per foot if a substantial length of pipe is tested), and discovery of just a few direct storm drain 
cross-connections, for example, can make the effort worthwhile. However, unless there is some 
indication or knowledge of the existence of direct connections in the system, finding them may require 
an extensive smoke testing program, which requires public notification measures and access onto 
private property to document the smoke returns.  For this reason, smoke testing is generally targeted at 
specific areas with high peak RDI/I rates.  

Elimination of direct inflow connections requires disconnection of the source and re-direction of the 
drainage to an appropriate location. This may simply be to the ground surface (as in the case of roof 
drains), or connection to a nearby storm drain or street gutter. In general, each identified source needs 
to be evaluated on a case-by-case basis to identify the appropriate corrective measure. 

Generally the most numerous type of sources found during smoke testing are not direct inflow 
connections but defects in shallow pipes, primarily laterals.  Rehabilitation of laterals may be a 
challenging institutional issue (see discussion below on correction of private property I/I sources). 

Manholes subject to ponding or located in drainage courses are also considered to be sources of direct 
inflow. The amount of I/I depends on the manhole location, type of manhole cover (number and size of 
holes), and the condition of the cover and frame. Physical inspection of manholes is the most effective 
way to identify such conditions, and correction is relatively straightforward (replace cover, realign 
frame, raise manhole to grade, remove or relocate manhole in watercourse, etc.). Physical inspection 
can be conducted in conjunction with sewer inspection or routine cleaning work, or as a separate 
activity. 
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Infiltration Sources in Sewer Mains and Manholes 

Infiltration sources are defects in sewer pipes or manholes caused by defective materials or 
construction, general deterioration, or damage caused by physical conditions such as ground 
movement or settlement, traffic loads, or root intrusion.  Infiltration sources (defects) are detected by 
inspection: visual inspection in the case of manholes and CCTV inspection for sewer mains.  However, 
visual observation of active I/I is generally not feasible since the RDI/I generally occurs for only short 
periods during rainfall events, and the pipes may fill up during those periods, making CCTV 
inspection difficult or impossible. 

Infiltration correction methods involve rehabilitation or replacement of entire pipe segments or 
manholes or spot repair of localized defects. There are numerous materials and methods used for this 
type of rehabilitation.  In general, however, the cost per unit amount of I/I removed is relatively high, 
since the defects individually contribute relatively small amounts of flow. It is recognized that 
infiltration in the sewer system will “migrate” to other nearby defects that are left un-repaired. 
Therefore, a fairly extensive area of the system may need to be included in the rehabilitation effort in 
order to achieve substantial flow reduction. Furthermore, reductions greater than about 30 percent can 
rarely be achieved without also addressing the infiltration from private laterals.  Generally, 
rehabilitation to reduce infiltration is cost effective only if a significant amount of infiltration can be 
isolated to a relatively small area, or there are extremely costly improvements required downstream to 
convey, treat, and dispose of the excess flow. 

I/I Sources on Private Property 

I/I sources on private property are primarily defective laterals, but may also include broken cleanouts 
or cleanout caps, or directly connected roof and area drains. Smoke testing is the primary method for 
detecting private property I/I sources. For more aggressive programs, building or property inspections 
can be conducted, and/or laterals can be CCTV inspected or tested for leaks using air or water pressure 
tests.  These types of inspections and tests generally require that the lateral have cleanout access, 
ideally at both the connection to the building plumbing and at or near the property line.   However, 
new technologies are now available, such as cameras that can be “launched” up the lateral during 
CCTV inspection of the mainline, that make it easier to inspect private laterals.  The City is planning 
to purchase such a camera in the near future to facilitate inspection and identification of problem 
laterals. 

One method that has been implemented by a number of sewerage agencies is an ordinance requiring 
testing or inspection of the sewer lateral at the sale of the property (and/or other triggers such as 
change in property use or major remodel). If the lateral fails to pass the inspection or test, then 
appropriate repairs must be made before the sale can close or as a condition of the building permit.  In 
many areas where the problems caused by I/I and the need for sewer and lateral rehabilitation was 
effectively communicated to the community, a lateral ordinance was found to be an effective way to 
implement a private property rehabilitation program with the least financial impact on the public 
agency.  Grant or loan programs can also reduce the financial impact on property owners, or the City 
may be able to negotiate reduced prices for lateral rehabilitation with contractors, for example, in an 
area where the sewer mains are also being rehabilitated or replaced as part of a City project.  

3.5 Systemwide Capacity Assurance Plan 
The capacity improvement projects identified in Section 3.3 would provide assurance that overflows 
would not occur in the collection system under the design flow event.  However, once these capacity 
improvements are implemented, peak wet weather flows in the system would increase.  The model 
predicts that the design storm PWWF to the CCWRP would reach 26 mgd under these conditions, 
exceeding the current hydraulic capacity of the treatment plant.  The plant is currently rated for a peak 
flow of 20 mgd (although flows up to about 24 mgd can be handled for short durations, e.g., about two 
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hours).  Exceeding the capacity of the CCWRP could result in significant bypasses of untreated or 
partially treated wastewater, or the risk of flooding out critical facilities at the plant.  Therefore, 
alternatives to address systemwide capacity assurance were evaluated.  The three primary alternatives 
are: 

 Systemwide Alternative 1: Capacity Enhancement Only 

 Systemwide Alternative 2: Collection System Capacity Improvements with Wet Weather Flow 
Equalization at Linda Mar 

 Systemwide Alternative 3: Collection System Capacity Improvements with Comprehensive 
Sewer Rehabilitation to Reduce I/I 

A discussion and comparison of the alternatives follows. 

3.5.1 Systemwide Alternative 1: Capacity Enhancement Only 

Under this alternative, the capacity improvements identified in Section 3.3 would be implemented, but 
would require improvements at the CCWRP to increase hydraulic capacity and/or provide wet weather 
flow storage as needed to prevent exceeding the existing hydraulic capacity of the treatment plant.  
Increasing the hydraulic capacity of the treatment plant would require construction of a sixth 
sequencing batch reactor (SBR) and increasing the size of the pipe from the SBRs to the sand filters, at 
an estimated cost of over $20 million.  Alternately, peak influent flows could be equalized by 
construction of a storage basin on the site.  However, any significant construction at the CCWRP 
would be very difficult to implement because of potential environmental impacts and permitting 
requirements, as well as the need for approval from the California Coastal Commission.  Furthermore, 
increasing the hydraulic capacity of the plant would require a revision to the National Pollutant 
Discharge Elimination System (NPDES) discharge permit for the CCWRP.   

3.5.2 Systemwide Alternative 2: Collection System Capacity Improvements with Wet 
Weather Flow Equalization at Linda Mar 

Under this alternative, the capacity improvements identified in Section 3.3, with the exception of the 
proposed parallel Linda Mar force main, would be implemented, and a flow equalization basin would 
be constructed in the vicinity of the Linda Mar Pump Station to eliminate the need for a major capacity 
increase for Linda Mar Pump Station and parallel force main, and to limit the flow pumped to the 
CCWRP during peak wet weather flow conditions.  An underground storage basin with gravity inflow 
and pumped discharge are assumed for this alternative.  An underground basin would allow existing 
above-ground uses to remain, minimizing aesthetic impacts and disruption to community activities.  

Several potential sites for an equalization storage basin were identified in the vicinity of the Linda Mar 
Pump Station, including the parking area adjacent to the pump station, the Park & Ride/bus transit area 
on the north side of Linda Mar Boulevard just east of the Coast Highway, the Community Center 
parking lot off of Crespi Drive, and the Sanchez Adobe County Park on Linda Mar Boulevard east of 
Adobe Drive.  For purposes of the alternatives comparison for this report, the basin has been assumed 
to be located at the Park & Ride on Linda Mar Boulevard, as this site would have the advantage of 
close proximity to the Linda Mar Pump Station and influent trunk sewer, as well as a location east of 
the Coast Highway, which would therefore not require permit approval from the California Coastal 
Commission.  However, if the Linda Mar storage basin is ultimately recommended for 
implementation, then further siting studies, geotechnical investigations, analysis of environmental 
impacts and permitting requirements, and community outreach would be required before a final site is 
selected.  Furthermore, additional hydrologic and hydraulic analyses would be needed to confirm the 
sizing of the basin and ability to handle various flow scenarios, including “back-to-back” storms, as 
well as determine the most appropriate and practical method of controlling the flow diverted to the 
basin and the drain back to the system after storms.  In addition to the storage basin itself, the facilities 
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associated with the flow equalization basin would include the piping to and from the basin, drain back 
pumps, and equipment for odor control and cleaning of the basin after use. 

Based on model runs for the design event, approximately 2.1 million gallons (MG) of storage volume 
would be required to limit the PWWF to the Linda Mar Pump Station so it would not exceed its 
current total capacity (or firm capacity after addition of a fourth pump) and flow to the CCWRP would 
not exceed its hydraulic capacity.  Although a larger basin might be desirable to be able to 
accommodate larger or potential back-to-back storms, for purposes comparing alternatives on an 
“apples-to-apples” basis, a 2.1 MG basin, as required for the design event, is assumed.  The estimated 
capital cost of the basin is $20 million.  Appendix E includes a more detailed project description, cost 
estimate, and map of the potential equalization basin project (called Capacity Project 14). 

3.5.3 Systemwide Alternative 3: Collection System Capacity Improvements with 
Comprehensive Sewer Rehabilitation to Reduce I/I 

Under this alternative, the capacity improvements identified in Section 3.3, with the exception of the 
proposed parallel Linda Mar force main, would be constructed, and comprehensive sewer 
rehabilitation would be conducted in the Pedro Point and lower Linda Mar areas to reduce I/I 
sufficiently to prevent exceeding the capacities of the Linda Mar Pump Station and the CCWRP.  As 
discussed previously in Section 3.4, studies have shown that substantial reductions in I/I can only be 
achieved by a comprehensive rehabilitation approach that involves rehabilitation or replacement of all 
sewer main segments and associated laterals in an entire area of the system.  Under such an approach, 
it is estimated that I/I reductions of 70 to 80 percent can be achieved. 

For purposes of evaluating the extent of rehabilitation that would be required to reduce peak flows to 
the level that could be handled by the Linda Mar Pump Station and CCWRP, successive model runs 
were conducted assuming that I/I would be reduced by 70 percent in meter areas tributary to the Linda 
Mar Pump Station that have the highest wet weather peaking factors.  These model runs indicated that 
reducing design storm peak flows to this level would require comprehensive rehabilitation in the entire 
Pedro Point and lower Linda Mar area (flow meter areas 6, 3, 5B, and 5A), which includes 
approximately 20 miles of sewer mainlines and an estimated 2,700 laterals.  It is also assumed that 
property owners in these areas would be required to rehabilitate or replace all upper laterals associated 
with the sewer mains and lower laterals included in the rehabilitation work.  The estimated cost of 
comprehensive rehabilitation in the Pedro Point and lower Linda Mar areas is $23 million (not 
including the cost for upper lateral replacement). 

While the I/I reduction achieved through comprehensive rehabilitation would also eliminate most or all 
of the sewer capacity deficiencies in the Pedro Point and lower Linda Mar areas, it is likely that 
implementation of such a program would take a period of at least 15 to 20 years or more.  Therefore, 
in order to minimize the risk of localized SSOs due to sewer capacity limitations, it is assumed that 
those sewer capacity improvement projects would still be constructed in the near-term. 

3.5.4 Comparison of Systemwide Alternatives 

Table 3-4 provides a comparison of the advantages, disadvantages, and estimated costs of the 
systemwide capacity assurance alternatives.  Based on this comparison, it is recommended that the 
City proceed with implementation of Systemwide Alternative 2, Collection System Capacity 
Improvements with Wet Weather Flow Equalization at Linda Mar.  This alternative provides the best 
assurance of meeting regulatory and legal requirements to eliminate capacity-related wet weather 
overflows in the near-term, and has the lowest estimated capital cost of the three alternatives.  As 
noted previously, the City still plans to continue a long-term program of rehabilitation of its sewer 
system, which will further reduce the risk of dry weather blockages and overflows, as well as reduce 
annual costs for operation and maintenance of the sewer system, pumping facilities, and wastewater 
treatment plant. 
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Table 3-4: Comparison of Systemwide Capacity Assurance Alternatives 

Alternative Project Elements Advantages Disadvantages 
Est. 

Capital 
Cost 

1 Capacity Enhancement 
Only 

 Capacity Improvement 
Projects 1 to 12, 13A, 13B 

 Capacity Expansion of 
CCWRP 

 Eliminates risk of wet weather 
SSOs due to Linda Mar PS 
capacity deficiency once parallel 
force main is constructed 

 Reduces risk of bypasses from 
CCWRP once plant expansion or 
equalization is constructed 

 Would allow portion of Linda Mar 
force main to be taken out of 
service for cleaning or inspection. 

 Potential environmental and 
permitting impediments to 
construction of parallel force 
main 

 Significant environmental and 
permitting impediments to 
expansion of CCWRP  

 Continued risk of bypasses 
from CCWRP until plant 
expansion is completed 

$34Ma 

 

2 Collection System Capacity 
Improvements with Wet 
Weather Flow Equalization 
at Linda Mar 

 Capacity Improvement 
Projects 1 to 12, 13B 

 Linda Mar Flow 
Equalization Facility 
(Capacity Project 14) 

 Eliminates risk of wet weather 
SSOs due to Linda Mar PS 
capacity deficiency once flow 
equalization facility is constructed 

 Reduces risk of bypasses from 
CCWRP 

 Would allow Linda Mar force main 
to be taken out of service for 
cleaning or inspection. 

 Potential implementation 
impediments and community 
opposition to flow 
equalization facility 

$24M 

3 Collection System Capacity 
Improvements with 
Comprehensive Sewer 
Rehabilitation to Reduce I/I 

 Capacity Improvement 
Projects 1 to 12, 13B  

 Comprehensive sewer 
rehabilitation in Pedro 
Point and lower Linda Mar 
areas 

 Reduced flow and associated 
O&M costs for pumping and 
treatment 

 Improved system condition and 
reduced costs for sewer 
maintenance and risk of 
blockages and dry weather SSOs 
in rehabilitated areas 

 Ultimately reduces risk of wet 
weather SSOs and bypasses due 
to Linda Mar PS capacity 
deficiency and CCWRP hydraulic 
limitations 

 Continued risk of wet weather 
SSOs due to Linda Mar 
Pump Station capacity 
deficiency until significant 
amount of comprehensive 
rehabilitation is completed 
(could take 15 to 20 years) 

 Actual amount of I/I reduction 
achieved cannot be predicted 
with certainty. 

 Requires private lateral 
rehabilitation to achieve I/I 
reduction target.   

$27Mb 

a. Includes estimated cost of $25M for capacity expansion of CCWRP. 
b. Would require additional costs for private lateral rehabilitation. 
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Chapter 4 Condition Assessment and Rehabilitation/ 
Replacement Program 

This chapter describes the process used to assess the condition of the gravity sewer system by closed-
circuit television (CCTV) inspection, the methods used to analyze the data to identify needed repairs and 
rehabilitation/replacement (R/R) needs, and presents the recommended sewer system R/R program.  A 
summary of the condition of the system pump stations, based on staff interviews and site visits conducted 
as part of this study, is also provided in Appendix F.  The condition assessment does not include the 
force mains, which cannot be easily accessed for inspection. 

The recommended gravity sewer R/R projects are included in the long-range capital improvement 
program presented in Chapter 5.  The program is based on characteristics of the City’s sewer system and 
results of sewer inspections performed through June 2011.  As the City continues its inspection program 
to include the remaining portions of the system, the R/R program will be updated to reflect additional 
information.  

4.1 Condition Assessment Methodology  
CCTV inspection is the basic method used by the City to assess gravity sewer condition.  This section 
describes the City’s program, including data documentation standards and condition grading.   

4.1.1 CCTV Inspection Program 

Effective use of CCTV inspection data requires that the data recorded be consistent, complete, and of high 
quality; and that it is captured in a format that can be readily accessed for analysis.  Current industry best 
practice is to use Pipeline Assessment and Certification Program (PACP) standards developed by the 
National Association of Sewer Service Companies (NASSCO), which specifies observation codes and 
grades to be applied to all structural and maintenance-related defects.  The City has adopted PACP 
standards and operator certification requirements for its sewer inspections. 

The City owns and operates one CCTV inspection truck that is equipped with WinCan® V8 software to 
record observations and data.  The data are captured in a Microsoft Access database along with still photo 
images of pipe features and observed defects.  Over the past five years, the City has inspected 
approximately 40 percent of the gravity sewers in the collection system.  The past focus of the CCTV 
work has been on areas with known maintenance or structural problems.  More recently, the City has 
starting scheduling the CCTV work by area, starting in the southern part of the system (Linda Mar area), 
and working its way through the system with the objective of completing the inspection of the entire 
system by 2013. 

Before using inspection data to perform the condition assessment and develop the recommended R/R 
program, RMC reviewed a sample of the City’s inspection reports for consistency with PACP standards.  
The review determined that the inspection data were being recorded accurately and consistently, therefore 
providing a valid basis for rating the sewers based on their condition and developing R/R decisions. 

4.1.2 Condition Grading and Rating 

Under the PACP standard, all structural defects are assigned a condition grade of 1 to 5, with Grade 5 
representing severe defects that require attention in the short-term and Grade 1 representing minor 
defects. The grades for individual defects observed on a manhole-to-manhole pipe segment can be 
combined in various ways to determine an overall structural condition rating for the pipe.  The PACP 
manual suggests several formulas for this purpose, including summing the grades of all defects or 
averaging the grades.  While such formulas may be useful for screening pipes in terms of overall 
condition, they are not particularly useful for deciding which pipes require immediate attention.  What is 
most important in such decisions is the presence of major defects and the number of such defects.  For 
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example, a single Grade 5 defect in a pipe requires action, while five Grade 1 defects do not, even though 
they both sum to 5.  The number of major defects is significant since it helps determine whether point 
repair(s) or manhole-to-manhole rehabilitation (e.g., lining) or replacement would be most appropriate.   

Because it provides the best overall rating method for the purposes of decision making, the PACP 
Structural Quick Rating (SQR) is recommended as the City’s primary rating system for condition 
assessment.  The rating is a four-digit code that indicates the number of defects having the two highest 
grades.  For example, a SQR of 5132 indicates the worst defect was a Grade 5 defect (of which there was 
only one occurrence), and the next worst defect was Grade 3 (of which there were 2 occurrences).   

4.2 Rehabilitation/Replacement Decision Process 
Based on the inspection data collected under the City’s CCTV inspection program, a formal decision 
process was developed to facilitate the use of the data in determining appropriate actions to repair, 
rehabilitate, or replace defective sewers pipes or to continue to monitor and maintain sewers that are not 
in need of renewal in the near future.  In the context of the discussion in this report, the terms “renewal” 
and “rehabilitation/replacement” are used to designate any type of action that results in a structural 
improvement to the sewer pipe, including a point repair, short-segment lining, or lining or replacement of 
an entire manhole-to-manhole pipe reach. 

The decision process is designed to set clear criteria for pipes requiring accelerated actions, pipes 
requiring renewal, and selection of an appropriate repair, rehabilitation, or replacement method.  The 
process is illustrated in the flow diagram in Figure 4-1.  The diagram depicts how the data for each pipe 
segment is systematically evaluated using decision points to drive an objective preliminary decision 
outcome based on its condition, the types of defects it contains, and the estimated cost-effectiveness of 
various renewal methods.  The input, decision points, and potential decision outcomes are described in 
Table 4-1 and discussed in more detail below. 

The decision outcomes resulting from the decision process are intended to support review of the CCTV 
inspection data.  Outcomes from the decision process recommending a renewal action are further 
reviewed to validate the decision.  The review consists of detailed review of CCTV inspection defect data 
as well as viewing of selected video or defect photo images and CCTV reports as required.  In addition, 
other factors such as pipe capacity, location, maintenance history, and constructability issues might be 
assessed and considered.  Finally, other considerations, such as a goal of reducing infiltration, could also 
influence the choice of renewal method for a particular pipe or area of the system. 

4.2.1 Defect Categorization and Terminology 

Under the PACP system, pipeline defects are categorized by type (e.g., structural or operation & 
maintenance) and severity (Grade 1 to 5).  Defects of certain type and severity can be considered “major” 
defects, requiring some type of renewal action.  Examples of major defects include collapsed, broken or 
fractured pipe, holes, obstacles or laterals (“taps”) intruding significantly into the pipe, severe infiltration 
(“gusher”), large root masses (“root balls”), and significant corrosion in concrete or asbestos cement 
pipes. 

Some types of defects may be able to be addressed by a localized point repair.  Defects that can be 
corrected by point repair are referred to as “point repair” (PR) defects.  Major defects that can potentially 
be corrected by point repair are called “major point repair” (MPR) defects.  Some major defects, such as 
corrosion, may be problematic to address through point repair and may require a more extensive renewal 
method such as lining or replacement.  Once a pipe has been identified as a candidate for renewal due to 
the presence of one or more major defects, the possibility of renewal of the other non-major PR defects in 
that pipe segment is also evaluated.  If there are a relatively large number of defects requiring point repair, 
then at some point it becomes more cost-effective to line or replace the entire pipe segment.  In cases 
where lining of the pipe (rather than complete replacement) is being considered, then certain types of 
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defects (e.g., offset joints, protruding laterals) may need to be repaired before the pipe can be lined.  
These defects are referred to as “lining point repair” (LPR) defects. 

4.2.2 Decision Process Recommendations 

The decision process can result in several potential outcomes, which are defined below: 

 Maintain is a decision to maintain the pipe in its current condition as part of an ongoing 
maintenance program.  Depending on its condition rating, subsequent CCTV inspection of the 
pipe after a designated time interval may be specified. 

 Point Repair is a decision to perform a localized repair (e.g,, replacement of a short section of 
pipe or installation of a short-segment liner) 

 Line is a decision to perform an internal lining of a pipe using a trenchless rehabilitation method 
such as slip-lining or cured-in-place pipe (CIPP). 

 Point Repair + Line is a decision to line a pipe, requiring one or more point repairs prior to 
lining. 

 Replace is a decision to replace an entire manhole-to-manhole pipe segment.  Replacement could 
be done by open cut construction or pipe bursting. 

 

Figure 4-1: Sewer Renewal Decision Process Flow Diagram 
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Table 4-1: Sewer Renewal Decision Process Explanations 

Process 
ID 

Type Description Explanation 

1 Input Sewer 
Databases 

The data sets, including CCTV defects, defect code categorization, and pipe 
attribute data, used for pipe renewal decision-making.   

2 Decision Project 
scheduled or 
completed? 

This asks whether the pipe has already been repaired or if there is a project 
scheduled that will address its existing defects.  If yes, then a “Maintain” 
outcome results.  If no, then the pipe will continue through the process. 

3 Outcome Maintain Decision to continue ongoing maintenance of the pipe segment because, in 
its current condition, it does not warrant additional action in the near-term. 

4 Decision Major Defects 
> 0? 

This asks whether the pipe segment has any major defects.  If yes, then the 
pipe will continue through the decision process.  If no, then a “Maintain” 
outcome results, unless there are significant root defects (see Decision 6). 

5 Decision Major Defect 
Count =1 or 
(All Major 
Defects=MPR 
& <= 1 PR 
Defect/75 feet 
& <= 30% PR 
Defects) 

This determines if a point repair is feasible.  This is indicated if there is only 
one major defect in the pipe segment, or if the following three criteria are 
met:  1) all major defects can be addressed using a point repair solution 
(Major Defects = MPR); 2) there are no more than 1 point repair defect  per 
75 feet of pipe (more than that suggests that the pipe should be lined or 
replaced);  and 3) no more than 30 percent of the pipe should require point 
repair (anything more is not likely to be a cost-effective solution). 

6 Decision Root Defect 
Count >20 

This asks whether the pipe segment has more than 20 occurrences of roots, 
indicating that renewal is warranted.  If no, then a “Maintain” outcome 
results. 

7 Outcome Point Repair Decision to perform one or more localized repairs on the pipe segment to 
address defects. 

8 Decision Dia <= 6 
inches? 

This asks whether the pipe is less than 6-inch diameter.  If the pipe is 
smaller than 6 inches, then lining is not considered feasible and the decision 
will be to “Replace” the pipe.  If the answer is no, then this pipe segment will 
continue through the process. 

9 Outcome Replace Decision to replace the pipe because it failed one of the conditions 
necessary for the pipe to be point repaired or lined. 

10 Decision > 1 LPR/75 
feet? 

This asks whether there is more than 1 LPR per 100 feet.  More than 1 LPR 
per 75 feet would cost the equivalent of replacement.  If this is the case, 
then the decision will be to “Replace” the pipe instead.  If this is not the 
case, the pipe will continue through the process. 

11 Decision Bend/Sag 
Defects? 

This asks whether there are bend or sag defects in the pipe.  If so, then 
further evaluation will be needed to determine if the defect needs to be 
repaired, can be repaired, and if lining is feasible.  If yes, then the decision 
will be “Renew”.  If no, then the pipe will continue through the process. 

12 Outcome Line or 
Replace 
(engr. review) 

This outcome indicates that City staff must evaluate whether to line or 
replace the pipe segment based on an engineering review of the pipe 
defects.   

13 Decision LPR > 0? This asks whether the pipe has any PRs that need to be addressed prior to 
lining. If yes, then the result will be to continue through the process.  If no, 
the result will be a decision to “Line” 

14 Decision Severe 
Corrosion? 

This asks whether severe corrosion exists in the pipe which would likely 
preclude point repairs.  If yes, then the result will be to “Replace” the pipe.  If 
no, then the result will be to “Point Repair + Line” the pipe. 

15 Outcome Line Decision to line the pipe. 

16 Outcome Point Repair 
+ Line 

Decision to perform necessary PRs and line the pipe. 

  



 

 

City of Pacifica Collection System Master Plan Chapter 4 Condition Assessment and Rehabilitation/ 
Replacement Program 

 

October 2011  4-5 

 

4.3 Condition Assessment and Renewal Decision Results 
The results of the condition assessment and sewer renewal decision process for Pacifica are presented 
below.  Figure 4-2 presents the pipe condition ratings expressed as the highest structural defect grade for 
each specific pipe.  Approximately 97 segments, or about 10 percent of the inspected pipes, had at least 
one occurrence of a structural defect of Grade 5.  Note that some very severe defects have already been 
corrected by point repairs by the City following their discovery during inspection, and some pipes have 
undergone rehabilitation or replacement since they were last inspected.   

Figure 4-3 shows the results of the renewal decision process in terms of the recommended renewal 
method.  Table 4-2 summarizes these results according to the primary reason for the pipe being selected 
for renewal.  Of the 323 pipe segments identified for some type of repair, rehabilitation, or replacement, 
approximately 90 percent are due to structural defects and 10 percent due to solely to root intrusion.  A 
list of all of the inspected pipes and their associated structural ratings and recommended renewal method 
is included in Appendix G.  As City staff implements these recommendations, they may elect to change 
the renewal method for specific pipes based on further review of the pipe condition as well as the other 
considerations previously mentioned. 

 

Table 4-2: Sewer Renewal Decision Analysis Results  

Sewer Renewal Reason and 
Decision 

No. of Pipe 
Segments 

Percentage 
of Pipe 

Segments 

Length of 
Pipe 

Segments (ft.) 

Percentage 
of Total 

Pipe 
Length 

Number of 
Localized 
Repairs 

Major Structural Defects 214 20.9% 49,592 22.6% 155 
Replace 86 8.4% 19,558 8.9% 0 
Line 5 0.5% 1,531 0.7% 4 
Localized Repair 123 12.0% 28,503 13.0% 151 

Large Offset Joints 75 7.3% 17,324 7.9% 73 
Replace 8 0.8% 1,915 0.9% 0 

Localized Repair 67 6.6% 15,409 7.0% 73 

Significant Root Intrusion 34 3.3% 8,890 4.1% 2 

Replace 33 3.2% 8,380 3.8% 0 

Line 1 0.1% 510 0.2% 2 

Renewal Subtotal 323 31.6% 75,806 34.6% 230 

Maintain/Reinspect in Future 699 68.4% 143,366 65.4% 0 

TOTAL 1,022 100% 219,172 100% 230 
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4.4 Projected Sewer Renewal Requirements 
Near-term projections for sewer repair, rehabilitation, and replacement were estimated using the results of 
the sewer renewal decision analysis applied to sewers that have already undergone CCTV inspection.  To 
estimate the renewal requirements for pipes that have not yet been inspected but are planned for 
inspection over the next two years, the results of the renewal decision analysis for inspected pipes were 
extrapolated to the uninspected pipes based on pipe age and size.  Specifically, the results for the 
inspected pipes were divided into seven pipe age and four pipe size categories, and the total percentage of 
pipe length identified as requiring each type of renewal was calculated for each pipe age and pipe size 
category.  The total length of pipe in the sewer system was likewise divided into the same pipe age and 
pipe size categories, and a projection of the total near-term sewer system renewal requirements was 
developed by multiplying these lengths by the percentage of renewal identified for the same pipe age and 
pipe size categories. 

Table 4-3 presents the total estimated near-term system renewal requirements for both inspected and 
uninspected pipes.  Note that these quantities will be refined as the City completes the inspection of the 
remaining portion of the collection system over the next few years. 

 

Table 4-3: Projected Near-Term Sewer Renewal Requirements 

Sewer Renewal Reason and 
Decision 

Length of 
Pipe 

Segments (ft.) 

Percentage 
of Total Pipe 

Length 

Number of 
Localized 
Repairs 

Major Structural Defects 113,431 22.3% 325 
Replace 47,721 9.4% 0 
Line 6,669 1.3% 19 
Localized Repair 59,041 11.6% 306 

Large Offset Joints 33,668 6.6% 143 
Replace 3,945 0.8% 0 

Localized Repair 29,723 5.8% 143 

Significant Root Intrusion 23,887 4.7% 7 

Replace 22,203 4.4% 0 

Line 1,684 0.3% 7 

Renewal Subtotal 170,986 33.6% 475 

Maintain/Reinspect in Future 338,273 66.4% 0 

TOTAL 509,259 100% 475 
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4.5 Projected Costs for Sewer Rehabilitation and Replacement 
Planning-level construction costs were estimated for sewer rehabilitation and replacement using the unit 
costs shown in Table 4-4.  These unit costs were based on recent project bids provided by the City and 
information from similar projects contained in RMC’s cost database.  The costs are intended to represent 
the long-term average cost of many projects.   

Table 4-4: Unit Construction Costs for Sewer Rehabilitation 

Item Unit Unit Cost 

Pipe Burstinga $/foot $89 to $109 

Open-Cut Replacementa $/foot $142 to $162 

CIPP Lininga $/foot $112 to $132 

Point Repair $/repair $7,000 

Lower Lateral Replacementb $/lateral $1,600 

a. For pipe sizes in range of 6 to 12 inches.  Includes materials, excavation 
and backfill, pipe or liner installation, traffic control, bypass pumping, 
surface restoration, manhole adjustment as needed, and lateral 
reconnection. 

b. Applied to sewers where City has identified the majority of properties as 
having property-line cleanouts; based on assumed lateral spacing of 38 
feet. 

 

The unit costs for sewer renewal are based on the following assumptions: 

 A very high percentage of projects will consist of smaller diameter pipes in streets with low 
traffic and favorable soil and groundwater conditions. 

 Open-cut pipe replacement as well as trenchless technologies such as pipe bursting and CIPP will 
be applied as determined by local conditions.  The estimated costs for replacement assume that 80 
percent of sewers requiring replacement will be replaced by pipe bursting and 20 percent by 
open-cut construction.   

 Most manholes will not need to be replaced; minor repair and benching will be adequate. 

 The projects will be over a mile in length, allowing for economies of scale. 

 Laterals will be reconnected, including replacement of the factory connection and a short segment 
of pipe, and lower laterals will be replaced (if needed) if a property line cleanout already exists.  
Neither upper laterals nor lower laterals where there is no property line cleanout will be replaced 
as part of the pubic sewer main project.  However, laterals will be inspected, and property owners 
may be required to repair or replace them if determined to be poor condition. 

A 30 percent allowance for contingencies for unknown conditions was added to determine total estimated 
construction costs.  Estimated capital costs include an additional allowance of 25 percent of construction 
cost for engineering, administration, and legal costs. 

Based on the unit costs and cost allowances applied to the estimated amount of identified and projected 
sewer renewal as presented in Sections 4.3 and 4.4, the projected costs for the sewer 
rehabilitation/replacement program were estimated, as presented in Table 4-5.  These costs represent the 
estimated capital investment in the system required over approximately the next 10 years to address 
significant structural deficiencies and root problems.  Over the long-term, additional sewer renewal will 
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be needed to continue to maintain the structural integrity of the system as it ages, as determined through 
future sewer inspection.     

Note that the costs presented below are focused primarily on structural rehabilitation of the system, which 
may not necessarily, by itself, result in significant reductions in I/I.  Based on the City’s desired long-term 
goal of reducing the overall amount of I/I in the system, it may elect to expand its rehabilitation program 
to include a larger number of sewers in target areas and more extensive rehabilitation methods (e.g., more 
lining or replacement rather than localized repair).  Further discussion on the City’s proposed approach 
and schedule for rehabilitation work is presented in the following chapter of this report. 

 

Table 4-5: Estimated Near-Term Costs for Sewer Rehabilitation and Replacement 

Reason for Renewal 
Estimated 

Construction Costa 
Estimated Capital 

Costb 

Major Structural Defects $10,141,000 $12,676,000 

Large Offset Joints $1,812,000 $2,265,000 

Significant Root Intrusion $3,129,000 $3,911,000 

Total $15,082,000 $18,852,000 

a. Includes 30% allowance for contingencies. 

b. Includes 25% allowance for engineering, administration, and legal costs. 
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Chapter 5 Long-Range Capital Improvement Program 

The previous two chapters presented the recommended capacity assurance and sewer 
rehabilitation/replacement (R/R) programs for improvements to the wastewater collection system.  These 
projects are focused on reducing the risk of sanitary sewer overflows (SSOs) due to structural failures in 
sewer pipelines or wet weather flows exceeding system capacity, and are targeted to meeting the SSO 
performance goals required by the City’s Cease and Desist Order and Consent Decree.  

This chapter summarizes the recommended Capital Improvement Program (CIP) including estimated 
costs, priorities, and schedule for near-term (10-year) and long-term (20-year) improvements.  Guidelines 
for implementation of the CIP are also presented. 

5.1 Recommended Capital Improvement Program 
The recommended CIP includes 14 capacity improvement projects, including construction of the 
proposed Linda Mar flow equalization facility, as well as structural rehabilitation of sewers throughout 
the collection system.  In addition to the flow equalization facility, three of the collection system capacity 
improvement projects are considered high priority, including the replacement of the existing 12-inch 
parallel sewer in Palmetto Avenue with a larger pipe; upsizing of the trunk sewer serving the Pedro Point 
area; and upsizing the 12- and 15-inch parallel trunk sewer in lower Linda Mar Boulevard.  These projects 
would address areas that have experienced severe surcharging and historical overflows due to high wet 
weather flows and/or are in locations where overflows would have the greatest potential impact on the 
community or the environment.  Other capacity improvement projects have been assigned lower priority 
because there have not been documented overflows at these locations and the potential impact of 
overflows is lower.  The recommended capacity improvement CIP is shown in Figure 5-1. 

Sewer repairs and replacements to address major structural defects are considered the highest priority 
with respect to sewer rehabilitation because the present the greatest risk of structural failure, followed by 
projects to address large offset joints (which do not present a risk of structural failure but may impede 
inspection or cleaning equipment) and significant root intrusion.  Root intrusion increases the risk of 
SSOs due to blockages, but can be controlled by effective maintenance (rodding and/or root foaming) in 
the interim period before the sewers are rehabilitated.  The City has developed a root control plan as part 
of its overall maintenance program.  Figure 5-2 shows the sewers recommended for rehabilitation 
according to the reason for renewal (structural rehabilitation, large offset joints, significant root intrusion) 
based on based on the CCTV inspection conducted as of June 2011. 

In addition to addressing the capital project needs identified in the capacity assurance and near-term 
sewer rehabilitation plans, the City intends to continue efforts for overall rehabilitation of the sewer 
system to reduce I/I, focusing on those areas identified as having the highest I/I contributions to the 
system.  In implementing its structural rehabilitation program, the City may choose to conduct more 
extensive rehabilitation (e.g., manhole-to-manhole pipe replacement or lining rather than just localized 
point repairs of major defects, or including additional adjacent pipe segments in the rehabilitation work) 
to match these objectives and will prioritize its structural rehabilitation program accordingly.  Therefore 
the R/R component of the recommended CIP is formulated as an annual budget allocation rather than a 
list of specific projects, to allow the City flexibility to tailor the program to meet both structural 
rehabilitation and long-term I/I reduction objectives.   

Table 5-1 presents the recommended collection system CIP, including specific projects recommended for 
implementation during the first two years of the program (FY 2012 and FY 2013).  Other projects have 
been assigned to CIP years 3 through 10 or 11 through 20 based on financial considerations and their 
relative priorities as discussed above.  The City will update the long-range CIP in 2014 based on 
additional sewer inspections and development of a financial plan to be completed subsequent to this 
Master Plan report. 



 

 

City of Pacifica Collection System Master Plan Chapter 5 Long-Range Capital Improvement Program
 

October 2011  5-2 

 

Table 5-1: Recommended Collection System Capital Improvement Program 

Project 
ID 

Project Description 
Est. Capital 

Cost 

Avg. 
Annual CIP 

Budget 
Years 1-2     

14 Linda Mar Flow Equalization 
Basin Design 

Site selection, geotechnical, 
hydraulic, environmental studies, 
permitting, pre-design and design 

 $  2,000,000  

9 Palmetto Ave. from north of 
Shoreview Ave. to Paloma 
Ave. 

Replace exist. 12” pipe with 18" 
at same depth/slope as exist. 18" 

 $     571,000  

  Sewer Rehabilitation    $  2,540,000  
  Subtotal - Years 1-2    $  5,100,000  $ 2,600,000 

Years 3-10     
14 Linda Mar Flow Equalization 

Basin Construction 
Equalization basin, piping, return 
pump station 

 $18,050,000  

6 San Pedro Ave. from 
Livingston Ave. to Halling 
Way, Halling Way to 
Shoreside Dr. 

Upsize existing pipes (6"-8" to 8"-
12") 

 $     251,000  

5 Linda Mar Blvd. upstream and 
downstream of De Solo Dr. 

Upsize existing pipes (12"-15" to 
15"-18") 

 $     380,000  

13B Linda Mar Pump Station Add fourth pump  $     935,000  
7 Arguello Blvd. from Peralta 

Rd. to Coast Hwy. 
Upsize existing pipes (6"-12" to 
8"-15") 

 $     418,000  

  Sewer Rehabilitation    $10,160,000  
  Subtotal - Years 3-10    $30,200,000  $  3,800,000 

Years 11-20     
1 Oddstad Blvd. From Terra 

Nova Blvd. to Toledo Ct. 
Upsize existing pipes (15" to 18")  $     281,000  

2 Terra Nova Blvd. from  
Alicante Dr. to Oddstad Blvd. 

Upsize existing pipes (12" to 15")  $     248,000  

3 Terra Nova Blvd. between 
Lerida Way and Alicante Dr. 

Upsize existing pipes (8" to 10")  $       51,000  

4 Peralta Rd. from Montezuma 
Dr. to Linda Mar Blvd. 

Upsize existing pipe (12" to 15")  $       45,000  

8 De Solo Dr. from Fernandez 
Way to Arguello Blvd. 

Upsize existing pipes (8" to 10")  $     137,000  

10 Milagra D. from Bruce St. to 
Edgemar Ave. 

Upsize existing pipe (6" to 8")  $       48,000  

11 Avalon Rd. at Del Mar Ave. Divert flow from 8" pipe to parallel 
18" 

 $       30,000  

12 Manor Dr. west of  Monterey 
Rd. 

Upsize existing pipe (6" to 8")  $       34,000  

  Sewer Rehabilitation    $  6,200,000  
  Additional Comprehensive Rehabilitation  $  7,400,000  
  Subtotal - Years 11-20    $14,500,000   $ 1,500,000 

TOTAL CIP    $49,800,000   $ 2,500,000 
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5.2 Implementation Recommendations 
The following paragraphs provide guidelines for implementing the CIP. 

5.2.1 Flow Verification 

While the model was calibrated as best possible based on available data, there are areas where there was 
no flow meter near enough to the project deficiency location to verify the need for a project or where the 
model results indicated capacity issues that have not been visually observed in the system. In these cases, 
it is recommended that additional investigation be conducted to further verify the flows and deficiency 
results for those projects. Verification could be conducted by temporary flow or surcharge monitoring, or 
by visual observation of flow levels during storm events. 

5.2.2 Parallel vs. Replacement Pipes 

The capacity improvement projects identified in the Master Plan have largely been based on replacement 
of deficient sewers with larger diameter pipes, primarily by pipe bursting. Capacity relief may also be 
provided by installation of a parallel sewer.  The parallel sewer could be designed as an overflow relief 
pipe for wet weather flows only, thereby reducing the potential maintenance issues due to low dry 
weather flow velocities in a larger pipe.  The decision to replace or parallel a deficient sewer should also 
consider the physical condition of the existing pipe and its predicted remaining useful life, the availability 
of pipeline corridors for new sewer construction, and operation and maintenance concerns. This decision 
should be coordinated with the City’s on-going condition assessment program and process for identifying 
sewer rehabilitation or replacement needs. 

5.2.3 Alternative Alignments 

While efforts were made as part of the master planning work to identify potential constructability issues 
associated with proposed pipeline projects, some projects could be difficult to construct in existing or 
proposed alignments due to unknown utility conflicts, lack of available corridors for new pipelines, 
significant traffic or neighborhood disruption, or other factors. Therefore, evaluation of alternative 
alignments (e.g., construction in parallel streets) for some projects may be warranted.  

5.2.4 Diversions 

Several of the recommended capacity improvement projects consist of diversions of flow from a capacity-
deficient sewer to an existing or new sewer with available capacity. Under dry weather conditions, 
however, this could result in very low flow velocities in the sewers downstream of the diversions, which 
could cause potential problems with sediment or grease deposition and odor. Therefore, before 
implementation, diversion projects should be evaluated to identify potential low velocity issues. Potential 
solutions might include channeling of the flow in the diversion manhole or constructing overflow weirs to 
allow dry weather flow to continue downstream in the original flow direction. In some cases, more 
frequent cleaning of the potential problem areas might be required. 

5.2.5 Pre-Design Activities 

Pre-design work for all projects would include topographic surveys as needed to confirm new pipeline 
alignments, geotechnical investigations, utility research, constructability reviews, permit applications as 
needed, and refinement of project cost estimates.  

5.2.6 Model and Master Plan Updates 

This Master Plan has been prepared to facilitate both use of the information in capital improvement 
project planning and design, as well as to allow the City to update the Plan in the future as the need arises. 
The model should be kept up-to-date with new sewer improvements, rehabilitation projects, and changes 
in sewer system flows.  The Master Plan should be updated whenever there are major changes in planning 
assumptions, or at a minimum every five to ten years. 



 




