
Projects Begin Date
Date 

Completed
Duration Est. Cost

Linda Mar Flow Equalization Sep-12 On-going 4-5 years $ 20,050,000.00

Total $ 20,050,000.00

Capacity Improvement Projects

Palmetto Mainline (Master Plan Project ID.9) Jun-12 Sep-12 3 months $ 376,700.00

DeSolo Mainline (Master Plan Project ID.8)* Jul-13 Dec-13 6 months $ 76,000.00

Arguello Mainline (Master Plan Project ID.7)* Jul-13 Dec-13 6 months $ 240,000.00

Milagra Mainline (Master Plan Project ID.10) Apr-15 1 month $ 48,000.00

Avalon Mainline (Master Plan Project ID.11) Apr-15 1 month $ 30,000.00

Manor Mainline (Master Plan Project ID.12) Apr-15 1 month $ 34,000.00

San Pedro Mainline (Master Plan Project ID.6)* Oct-15 4 months $ 251,000.00

Linda Mar Mainline (Master Plan Project ID.5)* Feb-15 4 months $ 380,000.00

Peralta Rd Mainline (Master Plan Project ID.4)* Feb-15 On-going 4 months $ 45,000.00

Oddstad Mainline (Master Plan Project ID.1)* Feb-17 4 months $ 281,000.00

Terra Nova Mainline (Master Plan Project IDs 2&3)* Feb-17 4 months $ 299,000.00

Linda Mar Pump Station 4th Pump (Master Plan Project ID.13B) Feb-20 3 months $ 935,000.00

Total $ 2,995,700.00

Rehab and Replacement Projects

FY 2012-14 (Locations updated from condition assessment act.) Jul-13 Dec-14 12 months $ 1,200,000.00

FY 2014-15 Feb-15 On-going 4 months $ 1,200,000.00

FY 2015-16 Feb-16 4 months $ 1,200,000.00

FY 2016-17 Feb-17 4 months $ 1,200,000.00

FY 2017-22 (@ $1,200,000/FY) (Locations to be determined) Feb-18 4 months/FY $ 6,000,000.00

FY 2022-32 (@ $1,400,000/FY) (Locations to be determined) Feb-23 4 months/FY $ 12,000,000.00

Total $ 22,800,000.00

Other Collection System Projects Not Included in the Master Plan

Mainline Replacement at Avalon and Edgemar Jan-11 Mar-11 2 months $ 104,980.00

Sanitary Sewer Improvements at Bower Road Nov-11 Mar-12 3 months $ 175,370.00

Linda Mar Generator Re-habilitation (Construction Phase) Nov-14 On-going 4 months $ 550,000.00

Relocation of Mainline at Sharp Park Pump Station# Feb-14 Aug-14 6 months $ 400,000.00

Palmetto Ave Forcemain Improvements# Feb-14 Aug-14 6 months $ 500,000.00

Relocation of Sharp Park Forcemain## Aug-15 3 months $ 400,000.00

Total $ 2,130,350.00

Notes

* Capacity Improvement Projects will be included with the Grand Total $ 47,976,050.00

Rehab and Replacement Project for that Fiscal Year

# Collection System Projects will be coordinated with the 

Palmetto Utility Undergrounding and Streetscape Projects

## Schedule of Project will be dependent on the Redevelopment

of the Beach Boulevard Property
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