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PROJECT INFORMATION 
Project  title: City of Pacifica LCP Update to Address Sea Level Rise 

LCP/ LCP Segment: Pacifica Certified LCP, Implementing Ordinances, and Land Use Plan 

Project location:  City / Geographic area: Pacifica   County: San Mateo  

Project timeline:  Start date: 9/1/2016 End date: 6/29/2018 

 

1. PROJECT DESCRIPTION. Provide a clear description of the proposed project organized 
under subheadings to describe how the project will address the priorities and criteria. This 
section should be no more than 5- 7 pages in 12 point font, single-spaced, and should include 
the following:  

a. Goals and Objectives:  
The City of Pacifica currently experiences coastal erosion, flooding, and severe storms that can 
lead to flooding. The coastal community of nearly 40,000 residents has 6 miles of beaches and 
bluffs along the Pacific Ocean. The city seeks to evaluate existing impacts and perceived 
vulnerabilities to sea level rise and understand the best approach to prepare for future climate 
change impacts.  

The City of Pacifica’s goal is to modify its draft Local Coastal Plan (LCP) update by 
incorporating findings from a vulnerability and risk assessment and a standalone adaptation 
plan. Specifically, the city will evaluate how sea level rise and erosion will impact the city’s 
social, economic, and physical coastal resources including homes, businesses, and critical 
facilities and infrastructure, and develop strategies that will prepare the city to deal with these 
impacts. To achieve these goals, the city has the following objectives:  

1. Measure the degree of vulnerability posed to Pacifica’s social, economic, and physical 
coastal resources, including beaches, bluffs, seawalls, roadways, residences, 
businesses, pump stations, and other critical infrastructure, by examining the risks and 
sensitivities associated with sea level rise, erosion, and coastal flooding.  

2. Ensure consistency with larger regional vulnerability assessment efforts, including Sea 
Change San Mateo County (SMC), to strengthen the regional fabric of resilience. The 
vulnerability and risk assessments will be used to prioritize key areas with sea level 
rise strategies as part of the adaptation plan. 

3. Create an adaptation plan that identifies effective shoreline accommodation, protection, 
and retreat strategies through rigorous analysis of Our Coast, Our Future (OCOF) (sea 
level rise and storm surge model/tool) sea level rise scenarios and 
community/stakeholder input. Once designed, the adaptation plan will be designed to 
work as a standalone strategic plan, including short-term prioritized actions and will 

1 
 



 
 

include specific measures and language to be included in the City’s LCP and LCP Land 
Use Plan (LUP)). The adaptation plan will include the following components that the 
City will draw on to update its LCP: Existing Conditions Report, Key Asset Manager 
Surveys/Responses, Technical Studies, Adaptation Strategies, and Prioritized 
Implementation Plan. 

b. Adopted Priorities and Criteria 

i. Public Benefit Significance 

A significant public benefit would be realized by studying and planning for the 
long-range impacts of climate change on Pacifica’s coastal resources. Historical 
and existing issues with coastal erosion, high tides, and flooding along Pacifica’s 
beaches and bluff are harbingers of worsening future impacts related to sea level 
rise and intensifying coastal storms. Understanding existing vulnerabilities in the 
face of future impacts and incorporating comprehensive adaptation actions into a 
robust LCP update will provide the city with the tools to protect residents, 
businesses, and the character of the coastal community. The key benefits of 
incorporating a vulnerability assessment and adaptation plan into Pacifica’s local 
coastal plan are as follows:  

Bolster efficacy of public safety efforts. In recent years, Pacifica has had to 
orchestrate evacuations of bluff top homes to protect the health, safety, and 
wellness of its residents. The progression of coastal erosion is a primary concern of 
the city in considering future accommodation, protection, and retreat strategies. An 
updated LCP that includes current scientific analysis of anticipated climate change-
related impacts would provide the city with a unified strategy to protect critical 
infrastructure and human life and property in Pacifica.  

Respond to climate change. The results of technical studies (vulnerability and risk 
assessments) conducted through the project will allow Pacifica to adequately 
prepare for sea level rise and climate change impacts. The project will identify 
policies that enhance the coastal zone’s adaptive capacity to climate change, 
through shoreline accommodation, protection, and/or retreat. The city may use 
tools such as overlay zoning, performance criteria, or other mitigation to anticipate 
future impacts from climate change. 

Enhance environmental justice. The housing stock in Pacifica’s coastal zone is 
some of the oldest in the entire city. Additionally, a large portion of the city’s 
affordable housing is this older housing stock, within the area of greatest coastal 
hazard risk, especially when climate change impacts are considered. The 
vulnerability/risk assessments and adaptation plan will allow the city to assess the 
safety and accessibility of housing within the coastal zone, and create and then 
incorporate policies in the LCP that will protect low-income families from the 
impacts of sea level rise, erosion, and coastal flooding.  
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Promote local economic vitality. A significant amount of Pacifica’s retail sales and 
transient occupancy tax is collected from businesses that are located within the 
coastal zone. Sharp Park, Rockaway Beach, and West Linda Mar are all commercial 
centers that will benefit from increased awareness of issues like sea level rise and 
identification of strategies that reduce their collective vulnerability.  

Preserve and enhance coastal access. Beach and bluff access to the coastline is a 
crucial element of Pacifica’s coastal character. These points have been surveyed 
and assessed as part of the draft LCP update, taking into account areas where 
additional infrastructure and facilities would support public access to the coast. 
Incorporating vulnerability assessment and adaptation plan findings into this 
analysis will allow the city to identify where bluff erosion, sedimentation, and sea 
level rise may threaten coastal access. Identification of effective shoreline 
accommodation, protection, and retreat strategies will be developed to include 
coastal access considerations.  

ii. Relative Need for LCP Amendment 

The Pacifica LCP was last updated in 1980. The 40-year gap between this adoption 
and the present means that the city’s LCP misses crucial opportunities for 
consistency with California Coastal Commission (CCC) guidance on topics such as 
coastal access and sea level rise. The coastal zone land use maps in the existing 
LCP do not recognize land use changes in the coastal zone or coastal geography 
that has eroded since plan adoption. This leaves Pacifica with a guide to 
development in the coastal zone that does not include existing conditions, best 
practices, or available science about future impacts.  

Recognizing these shortcomings, the city began a formal LCP and General Plan 
update process in 2009. The LCP update was completed (but not submitted for CCC 
certification) prior to the CCC adopting its Sea Level Rise Guidance in August 
2015. Upon review, the Pacifica City Council requested that staff conduct a more 
robust community engagement effort. With the availability of CCC guidance on 
sea level rise and a community that continues to be interested in how it can adapt 
to climate change, the city wishes to complete technical studies and additional 
community engagement around the new sea level rise modeling and strategies to 
ensure the LCP is built on community consensus and best available practices. 
Because the LCP has not yet been submitted to the CCC for review and 
certification, the city will build upon the existing draft LCP update to incorporate a 
sea level rise assessment (vulnerability/risk assessments) and adaptation strategies 
before it submits the update to the CCC. This grant funding provides an opportunity 
for the city to leverage the update work already completed, and focus on building 
resiliency and consistency with the latest CCC guidance and conducting necessary 
additional community engagement.  
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iii. Addressing the effects of climate change 

This project will assess vulnerability and risk to key infrastructure and populations 
as a result of sea level rise, flooding, and erosion, and develop sea level rise 
strategies for inclusion in the Pacifica LCP. The city needs additional information 
on how sea level rise can worsen existing issues with coastal erosion and flooding. 
An increase in the mean high tide line leaves coastal infrastructure, beaches, bluffs, 
key coastal access points, state and local transportation, utility infrastructure, 
homes, businesses, and parks vulnerable to inundation. The city will analyze and 
include existing studies on climate change, including studies from Sea Change 
SMC and littoral cell research and sedimentation impacts outlined by the Coastal 
Regional Sediment Management Plan, e.g. how up-coast dams and harbors impact 
erosion in Pacifica.  

iv. Likelihood of success/effectiveness 

Since 2009 when the General Plan and LCP update process began, Pacifica has 
experienced extensive staff turnover and changes in leadership. These changes have 
delayed the update processes; however, the city has increased its internal capacity 
by hiring new staff, including a Planning Director and City Manager that are 
committed to working with CCC staff to incorporate sea level rise analysis and 
strategies in the draft LCP and then submit for certification.  

Throughout the LCP update process, City of Pacifica staff will facilitate community 
and stakeholder outreach to obtain input on technical findings about vulnerability, 
risk, and adaptation approaches. This outreach, which has been explicitly requested 
by the City Council and is in the Council’s adopted 2015-16 Work Plan, will 
include conversations about accommodation, protection, and retreat scenarios, and 
will be able to focus on a comprehensive integration of LCP and adaptation topics 
into the larger conversations about land use in the city. The community is already 
aware of the pending General Plan and LCP updates and there is an excellent base 
of knowledge and understanding around some of the key issues, including sea level 
rise. The city will leverage this awareness and engage representatives from across 
the community and region, including San Mateo County, Sharp Park Golf Course, 
City of San Francisco, the Hotel Business Improvement District, City of Pacifica 
Chamber of Commerce, neighborhood groups, Seniors in Action, and Pacifica’s 
Environmental Family.  

v. Workload and Permit Streamlining 

Pacifica currently suffers inefficiencies in issuing coastal development permits due 
to inconsistencies and old data contained in the General Plan, Zoning Ordinance, 
and LCP. Many of the coastal zone permitting decisions are appealed, which 
require additional city and CCC staff time. Updating the LCP and actively engaging 
the public will achieve streamlined permit processing by providing a transparent 
framework and new regulations based on current best practices and updated 
technical data that will ensure that processing is consistent with the Coastal Act and 
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CCC guidance. The existing LCP is dated, which is disorienting for project 
applicants and staff and leads to uncertainty and delays in the coastal development 
permit review and approval process. This creates additional labor for both city staff 
and the CCC, requiring extensive revisions to applications submitted to the city. By 
updating LCP policies to reflect new guidance and land use issues, city staff and 
the CCC can reduce the staff time necessary to analyze projects and process 
permits.  

vi. Project Integration 

To complete the update, $188,800 is requested from the CCC in funding from this 
grant program. In addition, Pacifica is able to offer $59,370 in in-kind services for 
staff time and materials for project management and outreach. The total cost of the 
update is estimated at $248,170.  

Please see Section C. Approach below for a description of in-kind services.  

No other funding sources have been identified or committed to date, and the city 
has not previously applied for grant funding to plan for sea level rise impacts. This 
grant application is the first submitted by the City of Pacifica to comprehensively 
address the threats to the community posed by climate change.  

c. Approach: Identify specific tasks to be accomplished; explain the technical approach 
needed to accomplish the tasks; identify the roles of partners and cooperators; and 
identify potential obstacles to successful completion of the goals and objectives. 
Describe how stakeholders will be involved in the planning or assessment process. If 
the project includes partners, the roles and responsibilities of the partners must be 
clearly identified. 

The City of Pacifica is currently updating its General Plan and LCP. This process began 
in 2009, before the CCC approved Sea Level Rise guidance in August 2015. The city 
understands that it must address how sea level rise will affect coastal resources, coastal 
recreation areas, residential areas, and visitor-serving amenities.  To understand these 
potential impacts, the city seeks grant funding to complete a comprehensive climate 
change vulnerability and risk assessments, develop an adaptation plan, and incorporate 
information, findings, and strategies in the LCP prior to submitting the update for 
certification. This project will add a focused discussion on sea level rise and associated 
policy changes. This project is anticipated to add a new chapter to the LCP 
Implementing Plan (IP) specific to sea level rise with adjustments to existing IP and 
LCP Land Use Plan policies. 

In an effort to reduce costs, the city will leverage the San Mateo County vulnerability 
assessment (Sea Change SMC) work whenever possible to ensure regional consistency 
and to conserve resources. The city is already participating in Sea Change SMC as a 
member of the technical working group. As a result of this participation, the city knows 
that at least three critical facilities (Beach Boulevard sea wall, Pacifica State Beach, 
and Pacifica Nursing and Rehab Center) are susceptible to sea level rise. The city 
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wishes to expand the local sea level rise modeling to better understand how other 
facilities and areas will be impacted. Utilizing the OCOF tool, the city will create three 
sea level rise scenarios consistent with the county’s scenarios: No sea level rise + 1% 
storm (baseline), 3.3 feet of sea level rise + 1% storm (2050), and 6.6 feet of sea level 
rise + 1% storm (2100). The city will also evaluate erosion potential regions using data 
from the Pacific Institute, consistent with the county’s approach.  

The project area is the Pacifica city limits as shown on Figure 1 in the Supplemental 
Forms. The project area includes the following subareas consistent with the draft LCP 
update and identified by city staff: 

1. State Route 1 
2. Shelldance Nursery  
3. Beach Boulevard (including the pending “Beach Boulevard Project” and 

existing sea wall) 
4. Sharp Park District 
5. Pacifica Pier 
6. Rockaway Beach District 
7. West Linda Mar  
8. Pedro Point Headlands 
9. Northern Coastal Bluffs 
10. Mori Point 
11. Water Recycling Plant 
12. Neighborhoods: Edgemar, Park Pacifica, West Linda Mar, and others 
13. Pacifica State Beach (including the existing sea wall and parking lots) 
14. Various public access points to the coast 
15. Pacific Skies Estates (mobile home park) 

Technical studies will include the preparation of a vulnerability assessment, risk 
assessment, and adaptation plan. In-kind services will be provided by Pacifica Planning 
and Engineering staff for the following components of the update: 

1. Project management, including managing the consultant team. 
2. Review technical reports for consistency with existing policy and practice. 
3. Assist the consultant team with community and stakeholder outreach. 
4. Review the proposed updates to the LCP and related amendments to the City’s 
Zoning Code and General Plan as needed. 
5. Assist the consultant to process the amendment package through the Planning 
Commission, City Council, and the CCC for review and certification. 
6. Planning and Engineering Director oversight and review of technical materials. 

During the preparation of the above described technical studies, the adaptation plan, 
and updates to the LCP, the city will evaluate existing coastal flood infrastructure 
including sea walls at Rockaway Beach and Beach Boulevard, berms at Sharp Park 
Golf Course, and existing managed retreat strategies in place at West Linda Mar near 
Pacifica State Beach. The city will evaluate whether this existing protection will allow 
the city to adapt to sea level rise in 2050 and 2100 and, if not, what additional protection 
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or strategies need to be implemented. The city will evaluate new accommodation, 
protection, and retreat strategies for each subarea listed above and compare how these 
address vulnerability and risk to the existing strategies listed above. This evaluation 
will include an in-depth assessment of the costs and benefits of implementing each 
strategy along with community input. The city will also consult the county’s Sea 
Change SMC strategies to identify how the city and county can work together to 
implement strategies that protect the city.  

The city has already engaged the community in the pending General Plan and LCP 
update process; however, the City Council recently requested that staff conduct 
additional outreach to the community. This additional outreach will be combined with 
the city’s outreach during this project to educate and inform the community of how sea 
level rise and flooding could impact the city. Throughout the process, the city will work 
with the consultant team to facilitate community and stakeholder outreach to obtain 
input on vulnerability, risk, and adaptation strategies before the final adaptation plan is 
developed and before the formal amendment language is brought to the City Council 
for consideration. Stakeholders will be organized into a technical working group and a 
community advisory group. The city anticipates that the following stakeholders will be 
part of this process: 

1. City of Pacifica City Staff 
2. San Mateo County 
3. Sharp Park Golf Course 
4. City of San Francisco 
5. Hotel Business Improvement District 
6. Chamber of Commerce 
7. Neighborhood groups  
8. Seniors in Action 
9. Pacifica’s Environmental Family 

The entire process, including the technical studies and development of an adaptation 
plan, will result in the city addressing sea level rise consistent with the CCC’s Sea Level 
Rise Guidance, incorporating the findings into the pending LCP update, and submitting 
the final LCP update for City Council review and CCC certification.  
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1. WORK PROGRAM AND SCHEDULE. Provide a work program and schedule for 
implementation of the project, including anticipated benchmarks for LCP and or LCP 
amendment development and review for the project, using the template provided below. Work 
must be completed on or before September 28, 2018. 

SCHEDULE 
Proposed starting date: 9/1/2016  
Estimated completion: 6/29/2018  

WORK PROGRAM 
Task Expected Completion 

Date: 
Task 1. Project Launch 9/1/2016 
1.1 Issue RFP 10/3/2016 
1.2 Select consultant – kickoff meeting, develop project schedule 11/18/2016 
1.3 Community engagement plan + schedule 12/19/2016 
Outcome/Deliverables 

1. Consultant contract 
2. Kickoff and project schedule 
3. Community engagement plan + schedule 

Anticipated 
completion dates are 
listed above. 

Task 2. Assessment Preparation 5/9/2017 
2.1 Confirm sea level rise scenarios and erosion data 1/13/2017 
2.2 Identify critical assets/managers; issue survey to understand 
adaptive capacity of those assets 

2/3/2017 

2.3 Prepare existing conditions report 2/24/2017 
2.4 Prepare vulnerability and risk assessments 3/31/2017 
2.5 Convene stakeholder group meetings – Project overview, 
planning area, and assessments 

4/17/2017 

2.6 Public workshop 1  5/9/2017 
Outcome/Deliverables 

1. Sea level rise scenarios and erosion data source 
2. Critical asset list and manager survey 
3. Existing conditions report 
4. Vulnerability and risk assessment 
5. Materials for stakeholder group meetings and public 

workshop  

Anticipated 
completion dates are 
listed above. 
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Task Expected Completion 
Date: 

Task 3. Adaptation Plan Development 8/8/2017 
3.1 Determine sea level rise adaptation strategies 5/26/2017 
3.2 Cost-benefit analysis for sea level rise adaptation strategies 6/23/2017 
3.3 Stakeholder group meetings – adaptation strategies and draft 
plan review 

7/11/2017 

3.4 Draft and final adaptation plan 8/8/2017 
Outcome/Deliverables: 

1. Draft and final sea level rise strategies 
2. Cost-benefit analysis for strategies 
3. Stakeholder group meeting materials 
4. Draft and final adaptation plan 

Anticipated 
completion dates are 
listed above. 

Task 4. Incorporate Vulnerability Assessment and 
Adaptation Plan Findings/Strategies into LCP Framework 

9/25/2017 

4.1 Draft changes to the Pacifica LCP update 8/25/2017 
4.2 Identify corresponding section of the Pacifica Zoning Code 
and General Plan; draft amendments as needed 

8/25/2017 

4.3 Public workshop 2 9/13/2017 
4.4 Finalize LCP update package 9/25/2017 
Outcome/Deliverables: 

1. Draft changes outline 
2. Redline version of LCP update 

Anticipated 
completion dates are 
listed above. 

Task 5. City Public Hearings 10/23/2017 
5.1 Planning Commission 10/2/2017 
5.2 City Council 10/23/2017 
Outcome/Deliverables: 

1. City Council ordinance and resolution 
2. Attend 1 Planning Commission meeting 
3. Attend up to 2 City Council meetings 
4. Up to 3 meetings with CCC staff 

Anticipated 
completion dates are 
listed above. 

Task 6. CCC Review and Certification 6/29/2018 
6.1 Submit LCP amendment package to CCC 11/17/2017 
6.2 CCC certification hearing 4/27/2018 
6.3 City Council meeting to consider CCC suggested 
modifications to LCP update (if needed) 

5/21/2018 

6.4 Resubmittal of LCP update package to CCC (if needed)  6/8/2018 
6.5 CCC follow-up certification hearing (if needed) 6/29/2018 
Outcome/Deliverables: 
None 

N/A 
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Please list (1) all significant and pertinent project benchmarks related to the project for which 
funds are being requested, (2) expected dates for reaching or completing those steps. These 
will be used in monitoring grant progress and in grant reporting under approved grant 
agreements. 

BENCHMARK SCHEDULE 
Activity Completion Date 

Project Launch 9/1/2016 
Issue RFP 10/3/2016 
Consultant selection; kickoff meeting; project schedule 11/18/2016 
Community engagement plan and schedule 12/19/2016 
Sea level rise scenarios and erosion data 1/13/2017 
Critical asset identification/managers 2/3/2017 
Existing conditions report 2/24/2017 
Vulnerability and risk assessments 3/31/2017 
Stakeholder group meetings 4/17/2017 
Public workshop 1 5/9/2017 
Sea level rise adaptation strategies 5/26/2017 
Cost-benefit analysis for strategies 6/23/2017 
Stakeholder group meetings 7/11/2017 
Draft and final adaptation plan 8/8/2017 
Draft LCP update package 8/25/2017 
Public workshop 2 9/13/2017 
Final LCP update package 9/25/2017 
Planning Commission 10/2/2017 
City Council 10/23/2017 
CCC update submittal 11/17/2017 
CCC certification hearing 4/27/2018 
Follow-up City Council meeting (if needed) 5/21/2018 
Resubmittal of LCP update (if needed) 6/8/2018 
CCC follow-up certification hearing (if needed) 6/29/2018 
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SUPPLEMENTAL FORMS 

1. BUDGET. Please provide a proposed budget, including the funding request, total project cost, 
estimated costs per task, funding sources, and in-kind services. 

APPLICATION BUDGET INFORMATION  
Funding Request: $188,800  Total Project Cost: $248,170 
If multiple funding sources are being used, in the funding sources matrix below, list the 
major tasks of the proposed project and indicate the estimated cost of each, including source 
of funding for task. These tasks should correlate with your overall Work Program. An 
example follows the matrix. 

PROJECT FUNDING SOURCES  
Double-click on table to edit in Excel.  

Sample: Project Funding Sources 

Total Cost
Applicant’s 
Funding

LCP Grant 
Funding

Other Funds 
(define below)

Other Funds 
(define below)

1 Project Launch $4,000 $4,000 

2
Assessment 
Preparation $100,000 $100,000 

3
Adaptation 
Plan 
Development

$60,000 $60,000 

4
Changes to 
LCP Update $8,300 $8,300

5
City Public 
Hearings $5,000 $5,000

6
CCC Review 
and 
Certification

$5,000 $5,000

7
Operating 
Expenses $6,500 $6,500

TOTAL $188,800 $0 $188,800 $0 $0 

Task 
Number Task Name

Allocation of total cost among all funding sources

 
OTHER FUNDING SOURCES (NOT INCLUDING IN-KIND SERVICES)  
Double-click on table to edit in Excel.  

Source of funds  $ Amount
Status (Committed, Applied, 
etc)

TOTAL -$                                              
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In-kind Services: $59,370  
In-kind services or contributions include staff time, volunteer time and materials contributed to 
the project. Please describe and estimate value, and differentiate between expected in-kind 
contributions and contributions (work or other types of contributions) already 
obtained/completed. 

Department Hourly 
Rate 

Hours  
(22 month 
project) 

Value (Hourly 
Rate Including 

Salary and 
Benefits) 

Materials 
Costs Task 

Planning $61.68 264 
(3 hours/ 
week) 

$16,284 
$11,645 Salary 
$4,639 Benefits 

 Manage project, day-to-
day communication, and 
consultant  

Planning $61.68 70 $4,318 

$3,088 Salary 
$1,230 Benefits 

 Review technical reports 
for consistency with 
existing policies and 
plans including pending 
General Plan and LCP 
updates 

Engineering $52.62 50 $2,631 

$1,844 Salary 
$787 Benefits 

 Review technical reports 
for consistency with 
existing policies and 
plans including pending 
General Plan and LCP 
updates 

Planning $61.68 30 $1,850 

$1,323 Salary 
$527 Benefits 

 Work with consultant 
team to facilitate 
community and 
stakeholder outreach  

Planning $61.68 55 $3,392 
$2,426 Salary 
$966 Benefits 

 Complete LCP update 
and related amendments 
to the Zoning Code as 
needed 

Planning $61.68 55 $3,392 

$2,426 Salary 
$966 Benefits 

$1,000 Process the LCP Update 
package through the 
Planning Commission, 
City Council and CCC 
for review and 
certification. 

Planning $108.82 12500 $13,603 
$9,917 Salary 
$3,686 Benefits 

 Department Director 
project review and 
oversight 

Engineering $129.00 100 $12,900 
$8,366 Salary 
$4,534 Benefits 

 Department Director 
project review and 
oversight of Engineering 
inputs 

TOTAL VALUE: $59,370 
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BUDGET SUMMARY 
Grant Application Budget Form 
Please use the following form to fill in your estimated budget. Double click on the table to open 
in excel. Fill in the fields shaded in blue.  

 

1 Attach an explanation of rate(s) and hours for each position for which funds are being requested. 
2 Amount requested for benefits not to exceed 40% of amount requested for salary or wage. 
3All subcontractors must be selected pursuant to a competitive bidding process that seeks at least three (3) bids from 
responsible bidders. 
4 Include a list of the major supplies and materials and how much they cost. 
5 Travel reimbursement rates are the same as similarly situated state employees. 
6 Indirect costs include, for example, a pro rata share of rent, utilities, and salaries for certain positions indirectly 
supporting the proposed project but not directly staffing it. 
 
REQUIRED ATTACHMENTS 

Explanation of Rates and Hours – City Staff 

Position Hourly Rate Including 
Salary & Benefits 

Salary only 
(%) 

Benefit only 
(%) 

Planning Director $108.82 72.90% 27.10% 
City Engineer/DPW Director  $129.00 64.85% 35.15% 
Associate Planner $61.68 71.51% 28.49% 
Assistant Planning $54.60 72.12% 27.88% 
Assistant Civil Engineer $52.62 70.10% 29.90% 

 
Major Supplies and Materials 

Materials Cost 
Public Workshop Materials (posters, handouts, food, etc.) $2,200 
Stakeholder Meeting Materials (handouts, food, etc.) $500 
Online engagement $1,800 

 
  

Applicant's 
Funding CCC Grant Funding

OPC 
Grant 
Funding

Other 
Funds

Personnel
Salaries and wages1 41,035.00$     
Benefits2 17,335.00$     

Total Personnel 58,370.00$     -$                              -$        -$        
Consultants3

Subcontractor A 182,300.00$               
Subcontractor B (etc.)

Total Consultants -$                 182,300.00$               -$        -$        
Operating Expenses

Postage/Shipping 1,500.00$                   
Supplies/Materials4 1,000.00$       3,500.00$                   
Travel5 1,500.00$                   
Indirect Costs6

Total Operating Expenses 1,000.00$       6,500.00$                   -$        -$        
Total Budget 59,370.00$     188,800.00$               -$        -$        
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SUPPORTING FIGURES/PICTURES 

Figure 1 – Project Area Map 
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Photos of Coastal Flooding/Infrastructure, King Tides, and Erosion in Pacifica 
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RESOLUTION 

City Staff has reviewed the sample resolution provided by the CCC. It has placed the resolution 
and an explanatory staff report on the City Council’s May 23, 2016 agenda for review and 
adoption. It will be submitted to the CCC no later than June 10, 2016.  
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SUPPORT LETTERS 
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