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Sea Level Rise Update No. 2  
(November 1 through November 30, 2017) 

 
Council’s Sea Level Rise Ad Hoc Committee Meetings (Mayor Pro Tem Keener and 
Councilwoman Vaterlaus) 

 

 No meeting with the Ad Hoc Committee occurred during this period. Next 
meeting is scheduled for December 15, 2017. 

 
Summary of Staff Activities 
 

 City staff - including Planning, Public Works, Wastewater staff, and the City 
Manager- and Environmental Science Associates (ESA) met to discuss and review 
the asset data collected by ESA. The objectives of the meeting were to confirm 
that collected data is correct, identify missing data, and identify sources for 
missing data. A staff member from the San Mateo County Sustainability Office 
attended the meeting as well to provide input from their recent experience of 
collecting and vetting asset data.  
 

 The City distributed the application for the Sea Level Rise Community Work 
Group. Public notification of available application included, Sea Level Rise 
webpage (www.cityofpacifica.org/SeaLevelRise), mass emailing to all City 
council, commission, and committee members, mass emailing to various 
community organizations, mass emailing to the Sea Level Rise mailing list, 
mention in multiple Connect with Pacifica e-newsletters, Pacifica Tribune article, 
NextDoor posting, in-person outreach at City’s 60th anniversary event and 
Rockaway Tree Lighting event, and posting at various city facilities. Applications 
are due December 13, 2017. 
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 City staff, ESA, and Kerns and West commenced discussions regarding 
objectives, content, and logistics for the Technical and Community Work Group 
Meetings. 
 

 City staff and ESA discussed subarea definitions for the vulnerability assessment. 
 

 Staff posted Stakeholder Engagement Plan on the Sea Level Rise webpage. 
 
 
 
 


