

**RESOLUTION NO. 15-2023**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PACIFICA AUTHORIZING AN INCREASED CONSTRUCTION CONTINGENCY BUDGET AUTHORITY FOR CONSTRUCTION OF THE ANZA PUMP STATION REPAIR PROJECT**

---

**WHEREAS**, consistent with the City of Pacifica's Purchasing Policy (Administrative Policy No. 76), the City of Pacifica entered into a construction services agreement with DW Nicholson Corporation ("DWN") for construction under the City Council's purchasing authority; and

**WHEREAS**, the level of effort required to complete the construction for the Anza Pump Station Repair Project exceeded the estimates used to establish the original agreement amount plus contingency for the work; and

**WHEREAS**, the City Council of the City of Pacifica has considered the City Manager's recommendation to approve the City's construction services agreement with DWN for construction on March 28, 2022; and

**WHEREAS**, the Project is at about 70% completion, and City staff anticipates additional contract change orders associated with the engines and their appurtenances, such as necessary foundation strengthening.

**NOW, THEREFORE BE IT RESOLVED** by the City Council of the City of Pacifica to:

1. Increase the construction contingency for the Anza Pump Station Repair Project by an additional \$232,600 or 10% of the construction budget to the total contingency of \$697,800 (30%), increasing the total project construction budget authority to \$3,023,800; and
2. Authorize the City Manager to extend the term of the contract with DW Nicholson Corporation through October 31, 2023, and execute any additional construction change orders within the amended construction budget

**PASSED AND ADOPTED** at a regular meeting of the City Council of the City of Pacifica, California, held on the 13<sup>th</sup> day of February, 2023, by the following vote:

**AYES**, Councilmembers: *Beckmeyer, Bier, Bigstych, Boles, Vaterkew*

**NOES**, Councilmembers: *n/a*

**ABSENT**, Councilmembers: *n/a*

**ABSTAIN**, Councilmembers: *n/a*

*Jorgejas Twyrls Bigstych*  
\_\_\_\_\_  
Jorgejas Twyrls Bigstych, Mayor

ATTEST:

*Sarah Coffey*  
\_\_\_\_\_  
Sarah Coffey, City Clerk

APPROVED AS TO FORM:

*Michelle Kenyon*  
\_\_\_\_\_  
Michelle Kenyon, City Attorney