

CITY OF PACIFICA

Planning, Building, and Code Enforcement

1800 Francisco Blvd. • Pacifica, California 94044-2506 (650) 738-7341 • www.cityofpacifica.org

MAYOR John Keener

MAYOR PRO TEM
Sue Vaterlaus

COUNCIL
Sue Digre
Mike O'Neill
Deirdre Martin

Sea Level Rise Update No. 3 (December 1 through December 31, 2017)

Council's Sea Level Rise Ad Hoc Committee Meeting (Mayor Pro Tem Keener and Councilwoman Vaterlaus)

December 15, 2017

- Reviewed 40 applications for the Community Work Group and selected 16 applicants for participation in the group.
- Agreed that staff would next meet with Ad Hoc Committee on January 12, 2018.
- Discussed objectives and general logistics for January 23, 2018 Technical Work
 Group and Community Work Group meetings.

Summary of Staff Activities

- Staff managed the collection of Community Work Group applications.
- Staff assisted ESA in obtaining outstanding GIS data from various agencies.
- Staff identified contacts and obtained contact information for various federal, state, and local agencies to invite to participate in the Technical Work Group.
 Staff sent email invites to Technical Work Group.

- Staff emailed all applicants for the Community Work Group whether or not they were selected for the group. Staff followed up with a phone call to all selected Community Work Group members.
- Staff posted information of the Technical and Community work group meetings, including the roster for the Community Work Group, the roster of invited agencies for the Technical Work Group, and meeting time, date, and location information on the Sea Level Rise webpage.
- Staff commenced an Asset Survey for the City owned assets that are vulnerable to sea level rise. The purpose of the survey is to collect information on the adaptive capacity of assets in Pacifica.
- Staff posted Future Scenarios Conditions Memo on the Sea Level Rise webpage.