



Scenic Pacifica  
Incorporated Nov. 22, 1957

---

**CITY OF PACIFICA**  
**Planning, Building, and Code Enforcement**  
1800 Francisco Blvd. • Pacifica, California 94044-2506  
(650) 738-7341 • [www.cityofpacifica.org](http://www.cityofpacifica.org)

---

**MAYOR**  
John Keener

**MAYOR PRO TEM**  
Sue Vaterlaus

**COUNCIL**  
Sue Digre  
Mike O'Neill  
Deirdre Martin

Sea Level Rise Update No. 4  
(January 1 through January 31, 2018)

**Council's Sea Level Rise Ad Hoc Committee Meetings** (*Mayor Keener and Mayor Pro Tem Vaterlaus*)

***January 16, 2018***

- Discussed a late application received by staff for the Community Work Group and determined not to make any changes to the Community Work Group.
- Discussed the preparations, including meeting format, for the upcoming Technical Work Group and Community Work Group meetings on January 23, 2018.
- Identified preferred Public Workshop dates.

***January 26, 2018***

- Debriefed Community Work Group and Technical Work Group meetings. Discussed elements that worked well and elements that needed to be improved for future meetings. Discussed comments and feedback received during meetings.
- Discussed the preparations, including meeting format, for the upcoming Public Workshop on February 13, 2018.
- Reviewed and finalized the Frequently Asked Questions flyer.

**Summary of Staff Activities**

- Staff, with assistance from ESA and Kearns and West, prepared materials and handled all logistics for the Community Work Group and Technical Work Group meetings. Staff and the consultants held both meetings. Staff and consultants had a post-meetings debriefing to discuss successes and areas for improvement.
- Staff, with assistance from ESA and Kearns and West, started preparing for the upcoming Public Workshop meeting.

- ESA and Staff continued to reach out to agencies to try to obtain data for the known Vulnerability Assessment data gaps.
- Staff prepared Coastal Commission LCP Grant Progress Reports.
- ESA prepared an Asset Inventory Memo. Staff reviewed and commented on the Asset Inventory Memo. ESA prepared a Revised Asset Inventory Memo. Staff posted online for public review.
- ESA prepared an Administrative Draft Sea Level Rise Vulnerability Assessment and Appendices. Staff reviewed and commented on the Administrative Draft Sea Level Rise Vulnerability Assessment and Appendices. ESA prepared a Draft Sea Level Rise Vulnerability Assessment and Appendices. Staff posted online for public review.
- Staff regularly revised the Sea Level Rise webpage with updates and deliverables.
- Staff managed communication with the general Sea Level Rise mailing list, as well as, the Community Work Group and Technical Work Group mailing lists.
- Staff collected public comments on the Draft Sea Level Rise Vulnerability Assessment and Appendices.